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Small Business RAC 
N62470-08-D-1006 

CONTRACTOR QUALITY CONTROL REPORT  

(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  3/5/2012  
REVISION NO:  00 
REVISION DATE:  N/A 

CTO NO:   WE23 PROJECT NAME/LOCATION:   Interim Emergency LPGAC / Aqua-NY, Seamans Neck 
Road Water Plant 

REPORT NO:   001 

PROJECT NO:   420233 PROJECT QC MANAGER:   Don Conger SITE H&S SPECIALIST:   Don Conger 

SAFETY MEETINGS AND INSPECTIONS 

WAS A SAFETY MEETING HELD THIS DAY?         YES             NO IF YES, ATTACH SAFETY MEETING MINUTES 

WAS CRANE USED ON THE SITE THIS DAY?      YES             NO IF YES, ATTACH DAILY CRANE REPORT OF INSPECTION AND CONTRACTOR 
CRANE OPERATION CHECKLIST 

DEFINABLE FEATURES OF WORK STATUS 

DFOW No. Definable Feature Of Work  Preparatory Initial Follow-Up 
1 Mobilization and Site Preparation    
2 Underground Piping and Utilities    
3 Concrete Work    
4 Process Equipment, Piping and Valves    
5 System Start-up and Testing    
6 Demobilization    
7 System O&M    
8 Temporary LPGAC System Removal    

PR
E

PA
R

A
T

O
R

Y
 

WAS PREPARATORY PHASE WORK PERFORMED TODAY?    YES             NO 

IF YES, FILL OUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST. 
DFOW No.(from list above). TASK/ACTIVITY PREPARATORY PHASE  

REPORT NO. 

1 Mobilize to the site 001 
   
                  
                  
                  
                  
                  

INITIAL AND FOLLOW-UP FEATURE OF WORK COMMENTS 
DFOW No.(from list above) Phase Comment/Finding/Action 

1  Initial                 
 Follow up        

Mobilization and site work began today.      

  Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

REWORK ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

REWORK ITEMS CORRECTED TODAY  
(FROM REWORK ITEMS LIST) 

TASK/ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
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AGVIQ-CH2M HILL 
Small Business RAC 
N62470-08-D-1006 

CONTRACTOR QUALITY CONTROL REPORT  

(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  3/5/2012  
REVISION NO:  00 
REVISION DATE:  N/A 

CTO NO:   WE23 PROJECT NAME/LOCATION:   Interim Emergency LPGAC / Aqua-NY, Seamans Neck 
Road Water Plant 

REPORT NO:   001 

PROJECT NO:   420233 PROJECT QC MANAGER:   Don Conger SITE H&S SPECIALIST:   Don Conger 

SAMPLING/TESTING PERFORMED 

SAMPLING/TESTING PERFORMED SAMPLING/TESTING COMPANY SAMPLING/TESTING PERSONNEL 

N/A             

                  

                  

                  

MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL ACCEPTED? COMMENT/REASON/ACTION 

2 Loads Crushed Rock (for construction entrance and frac tank 
bed) 

N/A YES              NO    None 

            YES              NO          

            YES              NO          

            YES              NO          

            YES              NO          

            YES              NO          

            YES              NO          

SUBMITTALS INSPECTION / REVIEW 

SUBMITTAL NO SUBMITTAL DESCRIPTION SPEC/PLAN REFERENCE SUBMITTAL 
APPROVED? 

COMMENT/REASON/ACTION 

032 033000-1 Formwork 033000 - 8 YES              NO    Approved as Noted, see review form 

                  YES              NO          

                  YES              NO          

                  YES              NO          

OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN:   N/A 

ACCUMULATION/STOCKPILE AREA INSPECTION 

INSPECTION 
PERFORMED BY: 

Don Conger SIGNATURE OF 
INSPECTOR: 

      

ACCUMULATION/ 
STOCKPILE AREA 
LOCATION 

No Stockpile 

NO OF 
CONTAINERS: 

0 NO OF TANKS: 0 NO OF ROLL-OFF BOXES: 0 NO OF DRUMS: 0 

INSPECTION RESULTS:   N/A 

TRANSPORTATION AND DISPOSAL ACTIVITIES/SUMMARY/QUANTITIES: 

Four 20-CY dump trucks of topsoil removed from the site and taken to the Darr Construction Yard for recycle/reuse. 

GENERAL COMMENTS (rework, directives, etc.):   

None. 

LIST OF ATTACHMENTS (examples, as applicable:  preparatory phase checklist, QC meeting minutes, safety meeting minutes, crane inspections, crane operation checklist, COCs, weight 
tickets, manifests, profiles, rework item list, testing plan and log, etc.):  Safety Tailgate meeting sign in sheet and minutes, Preparatory Phase Report 001 for Mobilization and Site Preparation. 

      

On behalf of the contractor, I certify that this report is complete and correct and 
equipment and material used and work performed during this reporting period is in 
compliance with the contract drawings and specifications to the best of my 
knowledge except as noted in this report.  

 3/5/2012 

PROJECT QC MANAGER’S SIGNATURE  DATE 

On behalf of the contractor, I attest that the work for which payment is requested, 
including stored material, is in compliance with contract requirements. 

 

 3/5/2012 

PROJECT QC MANAGER’S SIGNATURE  DATE 
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Small Business RAC 
N62470-08-D-1006 

CONTRACTOR QUALITY CONTROL REPORT  

(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  3/6/2012  
REVISION NO:  00 
REVISION DATE:  N/A 

CTO NO:   WE23 PROJECT NAME/LOCATION:   Interim Emergency LPGAC / Aqua-NY, Seamans Neck 
Road Water Plant 

REPORT NO:   002 

PROJECT NO:   420233 PROJECT QC MANAGER:   Don Conger SITE H&S SPECIALIST:   Don Conger 

SAFETY MEETINGS AND INSPECTIONS 

WAS A SAFETY MEETING HELD THIS DAY?         YES             NO IF YES, ATTACH SAFETY MEETING MINUTES 

WAS CRANE USED ON THE SITE THIS DAY?      YES             NO IF YES, ATTACH DAILY CRANE REPORT OF INSPECTION AND CONTRACTOR 
CRANE OPERATION CHECKLIST 

DEFINABLE FEATURES OF WORK STATUS 

DFOW No. Definable Feature Of Work  Preparatory Initial Follow-Up 
1 Mobilization and Site Preparation    
2 Underground Piping and Utilities    
3 Concrete Work    
4 Process Equipment, Piping and Valves    
5 System Start-up and Testing    
6 Demobilization    
7 System O&M    
8 Temporary LPGAC System Removal    

PR
E

PA
R

A
T

O
R

Y
 

WAS PREPARATORY PHASE WORK PERFORMED TODAY?    YES             NO 

IF YES, FILL OUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST. 
DFOW No.(from list above). TASK/ACTIVITY PREPARATORY PHASE  

REPORT NO. 

3 Concrete Work 002 
   
                  
                  
                  
                  
                  

INITIAL AND FOLLOW-UP FEATURE OF WORK COMMENTS 
DFOW No.(from list above) Phase Comment/Finding/Action 

1  Initial                 
 Follow up        

Mobilization, site preparation, and material delivery continued today.      

3  Initial                 
 Follow up        

Concrete excavation took place today, including soil density testing.      

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

REWORK ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

REWORK ITEMS CORRECTED TODAY  
(FROM REWORK ITEMS LIST) 

TASK/ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
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AGVIQ-CH2M HILL 
Small Business RAC 
N62470-08-D-1006 

CONTRACTOR QUALITY CONTROL REPORT  

(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  3/6/2012  
REVISION NO:  00 
REVISION DATE:  N/A 

CTO NO:   WE23 PROJECT NAME/LOCATION:   Interim Emergency LPGAC / Aqua-NY, Seamans Neck 
Road Water Plant 

REPORT NO:   002 

PROJECT NO:   420233 PROJECT QC MANAGER:   Don Conger SITE H&S SPECIALIST:   Don Conger 

SAMPLING/TESTING PERFORMED 

SAMPLING/TESTING PERFORMED SAMPLING/TESTING COMPANY SAMPLING/TESTING PERSONNEL 

Soil Density Testing (See attached report) Long Island Testing Dinene Quick 

                  

                  

                  

MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL ACCEPTED? COMMENT/REASON/ACTION 

Formwork Delivered to the site. 033000 YES              NO    Steel formwork used 

            YES              NO          

            YES              NO          

            YES              NO          

            YES              NO          

            YES              NO          

            YES              NO          

SUBMITTALS INSPECTION / REVIEW 

SUBMITTAL NO SUBMITTAL DESCRIPTION SPEC/PLAN REFERENCE SUBMITTAL 
APPROVED? 

COMMENT/REASON/ACTION 

   YES              NO     

                  YES              NO          

                  YES              NO          

                  YES              NO          

OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN:   N/A 

ACCUMULATION/STOCKPILE AREA INSPECTION 

INSPECTION 
PERFORMED BY: 

Don Conger SIGNATURE OF 
INSPECTOR: 

      

ACCUMULATION/ 
STOCKPILE AREA 
LOCATION 

No Stockpile 

NO OF 
CONTAINERS: 

0 NO OF TANKS: 0 NO OF ROLL-OFF BOXES: 0 NO OF DRUMS: 0 

INSPECTION RESULTS:   N/A 

TRANSPORTATION AND DISPOSAL ACTIVITIES/SUMMARY/QUANTITIES: 

One 30-CY roll-off was used to transport construction debris to the Darr Construction Yard for recycle/reuse.  Debris included two fence posts, one survalance camera post, and tree 
trimmings. 

GENERAL COMMENTS (rework, directives, etc.):   

None. 

LIST OF ATTACHMENTS (examples, as applicable:  preparatory phase checklist, QC meeting minutes, safety meeting minutes, crane inspections, crane operation checklist, COCs, weight 
tickets, manifests, profiles, rework item list, testing plan and log, etc.): 

Safety Tailgate meeting sign in sheet and minutes, Preparatory Phase Report 002 for Concrete Work, and soil density testing results. 

On behalf of the contractor, I certify that this report is complete and correct and 
equipment and material used and work performed during this reporting period is in 
compliance with the contract drawings and specifications to the best of my 
knowledge except as noted in this report.  

 3/6/2012 

PROJECT QC MANAGER’S SIGNATURE  DATE 

On behalf of the contractor, I attest that the work for which payment is requested, 
including stored material, is in compliance with contract requirements. 

 

 3/6/2012 

PROJECT QC MANAGER’S SIGNATURE  DATE 
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Small Business RAC 
N62470-08-D-1006 

CONTRACTOR QUALITY CONTROL REPORT  

(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  3/7/2012  
REVISION NO:  00 
REVISION DATE:  N/A 

CTO NO:   WE23 PROJECT NAME/LOCATION:   Interim Emergency LPGAC / Aqua-NY, Seamans Neck 
Road Water Plant 

REPORT NO:   003 

PROJECT NO:   420233 PROJECT QC MANAGER:   Don Conger SITE H&S SPECIALIST:   Don Conger 

SAFETY MEETINGS AND INSPECTIONS 

WAS A SAFETY MEETING HELD THIS DAY?         YES             NO IF YES, ATTACH SAFETY MEETING MINUTES 

WAS CRANE USED ON THE SITE THIS DAY?      YES             NO IF YES, ATTACH DAILY CRANE REPORT OF INSPECTION AND CONTRACTOR 
CRANE OPERATION CHECKLIST 

DEFINABLE FEATURES OF WORK STATUS 

DFOW No. Definable Feature Of Work  Preparatory Initial Follow-Up 
1 Mobilization and Site Preparation    
2 Underground Piping and Utilities    
3 Concrete Work    
4 Process Equipment, Piping and Valves    
5 System Start-up and Testing    
6 Demobilization    
7 System O&M    
8 Temporary LPGAC System Removal    

PR
E

PA
R

A
T

O
R

Y
 

WAS PREPARATORY PHASE WORK PERFORMED TODAY?    YES             NO 

IF YES, FILL OUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST. 
DFOW No.(from list above). TASK/ACTIVITY PREPARATORY PHASE  

REPORT NO. 

   
   
                  
                  
                  
                  
                  

INITIAL AND FOLLOW-UP FEATURE OF WORK COMMENTS 
DFOW No.(from list above) Phase Comment/Finding/Action 

1  Initial                 
 Follow up        

Mobilization, site preparation, and material delivery continued today.  

3  Initial                 
 Follow up        

Work began on installation of formwork and rebar.  

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

REWORK ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

REWORK ITEMS CORRECTED TODAY  
(FROM REWORK ITEMS LIST) 

TASK/ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
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AGVIQ-CH2M HILL 
Small Business RAC 
N62470-08-D-1006 

CONTRACTOR QUALITY CONTROL REPORT  

(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  3/7/2012  
REVISION NO:  00 
REVISION DATE:  N/A 

CTO NO:   WE23 PROJECT NAME/LOCATION:   Interim Emergency LPGAC / Aqua-NY, Seamans Neck 
Road Water Plant 

REPORT NO:   003 

PROJECT NO:   420233 PROJECT QC MANAGER:   Don Conger SITE H&S SPECIALIST:   Don Conger 

SAMPLING/TESTING PERFORMED 

SAMPLING/TESTING PERFORMED SAMPLING/TESTING COMPANY SAMPLING/TESTING PERSONNEL 

None   

                  

                  

                  

MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL ACCEPTED? COMMENT/REASON/ACTION 

No. 6 Steel (rebar) 033000 YES              NO    Domestic Steel Used, Mill Certs to be 
Provided 

            YES              NO          

            YES              NO          

            YES              NO          

            YES              NO          

            YES              NO          

            YES              NO          

SUBMITTALS INSPECTION / REVIEW 

SUBMITTAL NO SUBMITTAL DESCRIPTION SPEC/PLAN REFERENCE SUBMITTAL 
APPROVED? 

COMMENT/REASON/ACTION 

   YES              NO     

                  YES              NO          

                  YES              NO          

                  YES              NO          

OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN:   N/A 

ACCUMULATION/STOCKPILE AREA INSPECTION 

INSPECTION 
PERFORMED BY: 

Don Conger SIGNATURE OF 
INSPECTOR: 

      

ACCUMULATION/ 
STOCKPILE AREA 
LOCATION 

No Stockpile 

NO OF 
CONTAINERS: 

0 NO OF TANKS: 0 NO OF ROLL-OFF BOXES: 0 NO OF DRUMS: 0 

INSPECTION RESULTS:   N/A 

TRANSPORTATION AND DISPOSAL ACTIVITIES/SUMMARY/QUANTITIES: 

None. 

GENERAL COMMENTS (rework, directives, etc.):   

None. 

LIST OF ATTACHMENTS (examples, as applicable:  preparatory phase checklist, QC meeting minutes, safety meeting minutes, crane inspections, crane operation checklist, COCs, weight 
tickets, manifests, profiles, rework item list, testing plan and log, etc.): 

Safety Tailgate meeting sign in sheet, Daily Pre-Task Safety Plan, Rebar Bundle Information. 

On behalf of the contractor, I certify that this report is complete and correct and 
equipment and material used and work performed during this reporting period is in 
compliance with the contract drawings and specifications to the best of my 
knowledge except as noted in this report.  

 3/7/2012 

PROJECT QC MANAGER’S SIGNATURE  DATE 

On behalf of the contractor, I attest that the work for which payment is requested, 
including stored material, is in compliance with contract requirements. 

 

 3/7/2012 

PROJECT QC MANAGER’S SIGNATURE  DATE 
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Small Business RAC 
N62470-08-D-1006 

CONTRACTOR QUALITY CONTROL REPORT  

(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  3/8/2012  
REVISION NO:  00 
REVISION DATE:  N/A 

CTO NO:   WE23 PROJECT NAME/LOCATION:   Interim Emergency LPGAC / Aqua-NY, Seamans Neck 
Road Water Plant 

REPORT NO:   004 

PROJECT NO:   420233 PROJECT QC MANAGER:   Don Conger SITE H&S SPECIALIST:   Don Conger 

SAFETY MEETINGS AND INSPECTIONS 

WAS A SAFETY MEETING HELD THIS DAY?         YES             NO IF YES, ATTACH SAFETY MEETING MINUTES 

WAS CRANE USED ON THE SITE THIS DAY?      YES             NO IF YES, ATTACH DAILY CRANE REPORT OF INSPECTION AND CONTRACTOR 
CRANE OPERATION CHECKLIST 

DEFINABLE FEATURES OF WORK STATUS 

DFOW No. Definable Feature Of Work  Preparatory Initial Follow-Up 
1 Mobilization and Site Preparation    
2 Underground Piping and Utilities    
3 Concrete Work    
4 Process Equipment, Piping and Valves    
5 System Start-up and Testing    
6 Demobilization    
7 System O&M    
8 Temporary LPGAC System Removal    

PR
E

PA
R

A
T

O
R

Y
 

WAS PREPARATORY PHASE WORK PERFORMED TODAY?    YES             NO 

IF YES, FILL OUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST. 
DFOW No.(from list above). TASK/ACTIVITY PREPARATORY PHASE  

REPORT NO. 

   
   
                  
                  
                  
                  
                  

INITIAL AND FOLLOW-UP FEATURE OF WORK COMMENTS 
DFOW No.(from list above) Phase Comment/Finding/Action 

3  Initial                 
 Follow up        

Work was completed on installation of formwork and rebar.  The concrete pour for the frost wall took place today. 

  Initial                 
 Follow up        

 

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

REWORK ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

REWORK ITEMS CORRECTED TODAY  
(FROM REWORK ITEMS LIST) 

TASK/ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
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AGVIQ-CH2M HILL 
Small Business RAC 
N62470-08-D-1006 

CONTRACTOR QUALITY CONTROL REPORT  

(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  3/8/2012  
REVISION NO:  00 
REVISION DATE:  N/A 

CTO NO:   WE23 PROJECT NAME/LOCATION:   Interim Emergency LPGAC / Aqua-NY, Seamans Neck 
Road Water Plant 

REPORT NO:   004 

PROJECT NO:   420233 PROJECT QC MANAGER:   Don Conger SITE H&S SPECIALIST:   Don Conger 

SAMPLING/TESTING PERFORMED 

SAMPLING/TESTING PERFORMED SAMPLING/TESTING COMPANY SAMPLING/TESTING PERSONNEL 

None   

                  

                  

                  

MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL ACCEPTED? COMMENT/REASON/ACTION 

Concrete 033000 YES              NO    Concrete tickets attached to this report, 
reviewed on site and found to meet the 
approved submittal. 

            YES              NO          

            YES              NO          

            YES              NO          

            YES              NO          

            YES              NO          

            YES              NO          

SUBMITTALS INSPECTION / REVIEW 

SUBMITTAL NO SUBMITTAL DESCRIPTION SPEC/PLAN REFERENCE SUBMITTAL 
APPROVED? 

COMMENT/REASON/ACTION 

   YES              NO     

                  YES              NO          

                  YES              NO          

                  YES              NO          

OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN:   N/A 

ACCUMULATION/STOCKPILE AREA INSPECTION 

INSPECTION 
PERFORMED BY: 

Don Conger SIGNATURE OF 
INSPECTOR: 

 
ACCUMULATION/ 
STOCKPILE AREA 
LOCATION 

Soil stockpile located just east of the excavation for the concrete pad.  Silt fences installed around area as required. 

NO OF 
CONTAINERS: 

0 NO OF TANKS: 0 NO OF ROLL-OFF BOXES: 0 NO OF DRUMS: 0 

INSPECTION RESULTS:   N/A 

TRANSPORTATION AND DISPOSAL ACTIVITIES/SUMMARY/QUANTITIES: 

None. 

GENERAL COMMENTS (rework, directives, etc.):   

None. 

LIST OF ATTACHMENTS (examples, as applicable:  preparatory phase checklist, QC meeting minutes, safety meeting minutes, crane inspections, crane operation checklist, COCs, weight 
tickets, manifests, profiles, rework item list, testing plan and log, etc.): 

Daily Pre-Task Safety Plan, Concrete Delivery Tickets. 

On behalf of the contractor, I certify that this report is complete and correct and 
equipment and material used and work performed during this reporting period is in 
compliance with the contract drawings and specifications to the best of my 
knowledge except as noted in this report.  

 3/8/2012 

PROJECT QC MANAGER’S SIGNATURE  DATE 

On behalf of the contractor, I attest that the work for which payment is requested, 
including stored material, is in compliance with contract requirements. 

 

 3/8/2012 

PROJECT QC MANAGER’S SIGNATURE  DATE 

 



PAGE 1 OF 2 

 
Small Business RAC 
N62470-08-D-1006 

CONTRACTOR QUALITY CONTROL REPORT  

(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  3/9/2012  
REVISION NO:  00 
REVISION DATE:  N/A 

CTO NO:   WE23 PROJECT NAME/LOCATION:   Interim Emergency LPGAC / Aqua-NY, Seamans Neck 
Road Water Plant 

REPORT NO:   005 

PROJECT NO:   420233 PROJECT QC MANAGER:   Don Conger SITE H&S SPECIALIST:   Don Conger 

SAFETY MEETINGS AND INSPECTIONS 

WAS A SAFETY MEETING HELD THIS DAY?         YES             NO IF YES, ATTACH SAFETY MEETING MINUTES 

WAS CRANE USED ON THE SITE THIS DAY?      YES             NO IF YES, ATTACH DAILY CRANE REPORT OF INSPECTION AND CONTRACTOR 
CRANE OPERATION CHECKLIST 

DEFINABLE FEATURES OF WORK STATUS 

DFOW No. Definable Feature Of Work  Preparatory Initial Follow-Up 
1 Mobilization and Site Preparation    
2 Underground Piping and Utilities    
3 Concrete Work    
4 Process Equipment, Piping and Valves    
5 System Start-up and Testing    
6 Demobilization    
7 System O&M    
8 Temporary LPGAC System Removal    

PR
E

PA
R

A
T

O
R

Y
 

WAS PREPARATORY PHASE WORK PERFORMED TODAY?    YES             NO 

IF YES, FILL OUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST. 
DFOW No.(from list above). TASK/ACTIVITY PREPARATORY PHASE  

REPORT NO. 

   
   
                  
                  
                  
                  
                  

INITIAL AND FOLLOW-UP FEATURE OF WORK COMMENTS 
DFOW No.(from list above) Phase Comment/Finding/Action 

3  Initial                 
 Follow up        

Inner formwork was stripped today on the frost walls. 

  Initial                 
 Follow up        

 

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

REWORK ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

REWORK ITEMS CORRECTED TODAY  
(FROM REWORK ITEMS LIST) 

TASK/ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
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AGVIQ-CH2M HILL 
Small Business RAC 
N62470-08-D-1006 

CONTRACTOR QUALITY CONTROL REPORT  

(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  3/9/2012  
REVISION NO:  00 
REVISION DATE:  N/A 

CTO NO:   WE23 PROJECT NAME/LOCATION:   Interim Emergency LPGAC / Aqua-NY, Seamans Neck 
Road Water Plant 

REPORT NO:   005 

PROJECT NO:   420233 PROJECT QC MANAGER:   Don Conger SITE H&S SPECIALIST:   Don Conger 

SAMPLING/TESTING PERFORMED 

SAMPLING/TESTING PERFORMED SAMPLING/TESTING COMPANY SAMPLING/TESTING PERSONNEL 

None   

                  

                  

                  

MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL ACCEPTED? COMMENT/REASON/ACTION 

None  YES              NO     

            YES              NO          

            YES              NO          

            YES              NO          

            YES              NO          

            YES              NO          

            YES              NO          

SUBMITTALS INSPECTION / REVIEW 

SUBMITTAL NO SUBMITTAL DESCRIPTION SPEC/PLAN REFERENCE SUBMITTAL 
APPROVED? 

COMMENT/REASON/ACTION 

   YES              NO     

                  YES              NO          

                  YES              NO          

                  YES              NO          

OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN:   N/A 

ACCUMULATION/STOCKPILE AREA INSPECTION 

INSPECTION 
PERFORMED BY: 

Don Conger SIGNATURE OF 
INSPECTOR: 

 
ACCUMULATION/ 
STOCKPILE AREA 
LOCATION 

Soil stockpile located just east of the excavation for the concrete pad.  Silt fences installed around area as required. 

NO OF 
CONTAINERS: 

0 NO OF TANKS: 0 NO OF ROLL-OFF BOXES: 0 NO OF DRUMS: 0 

INSPECTION RESULTS:   N/A 

TRANSPORTATION AND DISPOSAL ACTIVITIES/SUMMARY/QUANTITIES: 

None. 

GENERAL COMMENTS (rework, directives, etc.):   

None. 

LIST OF ATTACHMENTS (examples, as applicable:  preparatory phase checklist, QC meeting minutes, safety meeting minutes, crane inspections, crane operation checklist, COCs, weight 
tickets, manifests, profiles, rework item list, testing plan and log, etc.):  Daily Pre-Task Safety Plan. 

      

On behalf of the contractor, I certify that this report is complete and correct and 
equipment and material used and work performed during this reporting period is in 
compliance with the contract drawings and specifications to the best of my 
knowledge except as noted in this report.  

 3/9/2012 

PROJECT QC MANAGER’S SIGNATURE  DATE 

On behalf of the contractor, I attest that the work for which payment is requested, 
including stored material, is in compliance with contract requirements. 

 

 3/9/2012 

PROJECT QC MANAGER’S SIGNATURE  DATE 
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Small Business RAC 
N62470-08-D-1006 

CONTRACTOR QUALITY CONTROL REPORT  

(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  3/12/2012  
REVISION NO:  00 
REVISION DATE:  N/A 

CTO NO:   WE23 PROJECT NAME/LOCATION:   Interim Emergency LPGAC / Aqua-NY, Seamans Neck 
Road Water Plant 

REPORT NO:   006 

PROJECT NO:   420233 PROJECT QC MANAGER:   Don Conger SITE H&S SPECIALIST:   Don Conger 

SAFETY MEETINGS AND INSPECTIONS 

WAS A SAFETY MEETING HELD THIS DAY?         YES             NO IF YES, ATTACH SAFETY MEETING MINUTES 

WAS CRANE USED ON THE SITE THIS DAY?      YES             NO IF YES, ATTACH DAILY CRANE REPORT OF INSPECTION AND CONTRACTOR 
CRANE OPERATION CHECKLIST 

DEFINABLE FEATURES OF WORK STATUS 

DFOW No. Definable Feature Of Work  Preparatory Initial Follow-Up 
1 Mobilization and Site Preparation    
2 Underground Piping and Utilities    
3 Concrete Work    
4 Process Equipment, Piping and Valves    
5 System Start-up and Testing    
6 Demobilization    
7 System O&M    
8 Temporary LPGAC System Removal    

PR
E

PA
R

A
T

O
R

Y
 

WAS PREPARATORY PHASE WORK PERFORMED TODAY?    YES             NO 

IF YES, FILL OUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST. 
DFOW No.(from list above). TASK/ACTIVITY PREPARATORY PHASE  

REPORT NO. 

   
   
                  
                  
                  
                  
                  

INITIAL AND FOLLOW-UP FEATURE OF WORK COMMENTS 
DFOW No.(from list above) Phase Comment/Finding/Action 

3  Initial                 
 Follow up        

Interior of the concrete pad was backfilled and compacted.  This included the top stone layer. 

  Initial                 
 Follow up        

 

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

REWORK ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

REWORK ITEMS CORRECTED TODAY  
(FROM REWORK ITEMS LIST) 

TASK/ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
                              
                              
                              
                              

 
 
 
 
 
 
 
 



PAGE 2 OF 2 

AGVIQ-CH2M HILL 
Small Business RAC 
N62470-08-D-1006 

CONTRACTOR QUALITY CONTROL REPORT  

(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  3/12/2012  
REVISION NO:  00 
REVISION DATE:  N/A 

CTO NO:   WE23 PROJECT NAME/LOCATION:   Interim Emergency LPGAC / Aqua-NY, Seamans Neck 
Road Water Plant 

REPORT NO:   006 

PROJECT NO:   420233 PROJECT QC MANAGER:   Don Conger SITE H&S SPECIALIST:   Don Conger 

SAMPLING/TESTING PERFORMED 

SAMPLING/TESTING PERFORMED SAMPLING/TESTING COMPANY SAMPLING/TESTING PERSONNEL 

Soil Density Testing All Island Testing Eddie Hayven, Dan Quick, Chris Japutra 

                  

                  

                  

MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL ACCEPTED? COMMENT/REASON/ACTION 

Compactable Fill 03 30 00 YES              NO    1 Load – 18 Yards 

Drainage Course – AASHTO No. 57 Stone 03 30 00 (Drawing S-1) YES              NO    1 Load – 22 Yards 

            YES              NO          

            YES              NO          

            YES              NO          

            YES              NO          

            YES              NO          

SUBMITTALS INSPECTION / REVIEW 

SUBMITTAL NO SUBMITTAL DESCRIPTION SPEC/PLAN REFERENCE SUBMITTAL 
APPROVED? 

COMMENT/REASON/ACTION 

   YES              NO     

                  YES              NO          

                  YES              NO          

                  YES              NO          

OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN:   N/A 

ACCUMULATION/STOCKPILE AREA INSPECTION 

INSPECTION 
PERFORMED BY: 

Don Conger SIGNATURE OF 
INSPECTOR: 

 
ACCUMULATION/ 
STOCKPILE AREA 
LOCATION 

Soil stockpile located just east of the excavation for the concrete pad.  Silt fences installed around area as required. 

NO OF 
CONTAINERS: 

0 NO OF TANKS: 0 NO OF ROLL-OFF BOXES: 0 NO OF DRUMS: 0 

INSPECTION RESULTS:   N/A 

TRANSPORTATION AND DISPOSAL ACTIVITIES/SUMMARY/QUANTITIES: 

None. 

GENERAL COMMENTS (rework, directives, etc.):   

None. 

LIST OF ATTACHMENTS (examples, as applicable:  preparatory phase checklist, QC meeting minutes, safety meeting minutes, crane inspections, crane operation checklist, COCs, weight 
tickets, manifests, profiles, rework item list, testing plan and log, etc.):  Daily Pre-Task Safety Plan, Delivery Tickets for Stone and Fill. 

      

On behalf of the contractor, I certify that this report is complete and correct and 
equipment and material used and work performed during this reporting period is in 
compliance with the contract drawings and specifications to the best of my 
knowledge except as noted in this report.  

 3/12/2012 

PROJECT QC MANAGER’S SIGNATURE  DATE 

On behalf of the contractor, I attest that the work for which payment is requested, 
including stored material, is in compliance with contract requirements. 

 

 3/12/2012 

PROJECT QC MANAGER’S SIGNATURE  DATE 

 



PAGE 1 OF 2 

 
Small Business RAC 
N62470-08-D-1006 

CONTRACTOR QUALITY CONTROL REPORT  

(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  3/13/2012  
REVISION NO:  00 
REVISION DATE:  N/A 

CTO NO:   WE23 PROJECT NAME/LOCATION:   Interim Emergency LPGAC / Aqua-NY, Seamans Neck 
Road Water Plant 

REPORT NO:   007 

PROJECT NO:   420233 PROJECT QC MANAGER:   Don Conger SITE H&S SPECIALIST:   Don Conger 

SAFETY MEETINGS AND INSPECTIONS 

WAS A SAFETY MEETING HELD THIS DAY?         YES             NO IF YES, ATTACH SAFETY MEETING MINUTES 

WAS CRANE USED ON THE SITE THIS DAY?      YES             NO IF YES, ATTACH DAILY CRANE REPORT OF INSPECTION AND CONTRACTOR 
CRANE OPERATION CHECKLIST 

DEFINABLE FEATURES OF WORK STATUS 

DFOW No. Definable Feature Of Work  Preparatory Initial Follow-Up 
1 Mobilization and Site Preparation    
2 Underground Piping and Utilities    
3 Concrete Work    
4 Process Equipment, Piping and Valves    
5 System Start-up and Testing    
6 Demobilization    
7 System O&M    
8 Temporary LPGAC System Removal    

PR
E

PA
R

A
T

O
R

Y
 

WAS PREPARATORY PHASE WORK PERFORMED TODAY?    YES             NO 

IF YES, FILL OUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST. 
DFOW No.(from list above). TASK/ACTIVITY PREPARATORY PHASE  

REPORT NO. 

   
   
                  
                  
                  
                  
                  

INITIAL AND FOLLOW-UP FEATURE OF WORK COMMENTS 
DFOW No.(from list above) Phase Comment/Finding/Action 

3  Initial                 
 Follow up        

Began rebar installation of concrete pad top slab. 

  Initial                 
 Follow up        

 

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

REWORK ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

REWORK ITEMS CORRECTED TODAY  
(FROM REWORK ITEMS LIST) 

TASK/ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
                              
                              
                              
                              

 
 
 
 
 
 
 
 



PAGE 2 OF 2 

AGVIQ-CH2M HILL 
Small Business RAC 
N62470-08-D-1006 

CONTRACTOR QUALITY CONTROL REPORT  

(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  3/13/2012  
REVISION NO:  00 
REVISION DATE:  N/A 

CTO NO:   WE23 PROJECT NAME/LOCATION:   Interim Emergency LPGAC / Aqua-NY, Seamans Neck 
Road Water Plant 

REPORT NO:   007 

PROJECT NO:   420233 PROJECT QC MANAGER:   Don Conger SITE H&S SPECIALIST:   Don Conger 

SAMPLING/TESTING PERFORMED 

SAMPLING/TESTING PERFORMED SAMPLING/TESTING COMPANY SAMPLING/TESTING PERSONNEL 

None   

                  

                  

                  

MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL ACCEPTED? COMMENT/REASON/ACTION 

#6 Rebar (Steel) 03 30 00 YES              NO    2 Bundles 

  YES              NO     

            YES              NO          

            YES              NO          

            YES              NO          

            YES              NO          

            YES              NO          

SUBMITTALS INSPECTION / REVIEW 

SUBMITTAL NO SUBMITTAL DESCRIPTION SPEC/PLAN REFERENCE SUBMITTAL 
APPROVED? 

COMMENT/REASON/ACTION 

030 033000-7 Rev 1  Joint Filler 03 30 00 YES              NO     

031 400513-3 Rev 1  Gate Valve 40 05 13 YES              NO          

034 010100-1  Erosion & Sediment Control Plan 01 01 00 YES              NO          

                  YES              NO          

OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN:   N/A 

ACCUMULATION/STOCKPILE AREA INSPECTION 

INSPECTION 
PERFORMED BY: 

Don Conger SIGNATURE OF 
INSPECTOR: 

 
ACCUMULATION/ 
STOCKPILE AREA 
LOCATION 

Soil stockpile located just east of the excavation for the concrete pad.  Silt fences installed around area as required. 

NO OF 
CONTAINERS: 

0 NO OF TANKS: 0 NO OF ROLL-OFF BOXES: 0 NO OF DRUMS: 0 

INSPECTION RESULTS:   N/A 

TRANSPORTATION AND DISPOSAL ACTIVITIES/SUMMARY/QUANTITIES: 

None. 

GENERAL COMMENTS (rework, directives, etc.):   

None. 

LIST OF ATTACHMENTS (examples, as applicable:  preparatory phase checklist, QC meeting minutes, safety meeting minutes, crane inspections, crane operation checklist, COCs, weight 
tickets, manifests, profiles, rework item list, testing plan and log, etc.):  Daily Pre-Task Safety Plan. 

      

On behalf of the contractor, I certify that this report is complete and correct and 
equipment and material used and work performed during this reporting period is in 
compliance with the contract drawings and specifications to the best of my 
knowledge except as noted in this report.  

 3/13/2012 

PROJECT QC MANAGER’S SIGNATURE  DATE 

On behalf of the contractor, I attest that the work for which payment is requested, 
including stored material, is in compliance with contract requirements. 

 

 3/13/2012 

PROJECT QC MANAGER’S SIGNATURE  DATE 
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Small Business RAC 
N62470-08-D-1006 

CONTRACTOR QUALITY CONTROL REPORT  

(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  3/14/2012  
REVISION NO:  00 
REVISION DATE:  N/A 

CTO NO:   WE23 PROJECT NAME/LOCATION:   Interim Emergency LPGAC / Aqua-NY, Seamans Neck 
Road Water Plant 

REPORT NO:   008 

PROJECT NO:   420233 PROJECT QC MANAGER:   Don Conger SITE H&S SPECIALIST:   Don Conger 

SAFETY MEETINGS AND INSPECTIONS 

WAS A SAFETY MEETING HELD THIS DAY?         YES             NO IF YES, ATTACH SAFETY MEETING MINUTES 

WAS CRANE USED ON THE SITE THIS DAY?      YES             NO IF YES, ATTACH DAILY CRANE REPORT OF INSPECTION AND CONTRACTOR 
CRANE OPERATION CHECKLIST 

DEFINABLE FEATURES OF WORK STATUS 

DFOW No. Definable Feature Of Work  Preparatory Initial Follow-Up 
1 Mobilization and Site Preparation    
2 Underground Piping and Utilities    
3 Concrete Work    
4 Process Equipment, Piping and Valves    
5 System Start-up and Testing    
6 Demobilization    
7 System O&M    
8 Temporary LPGAC System Removal    

PR
E

PA
R

A
T

O
R

Y
 

WAS PREPARATORY PHASE WORK PERFORMED TODAY?    YES             NO 

IF YES, FILL OUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST. 
DFOW No.(from list above). TASK/ACTIVITY PREPARATORY PHASE  

REPORT NO. 

   
   
                  
                  
                  
                  
                  

INITIAL AND FOLLOW-UP FEATURE OF WORK COMMENTS 
DFOW No.(from list above) Phase Comment/Finding/Action 

3  Initial                 
 Follow up        

Completed rebar installation of concrete pad top slab, and poured concrete for the top slab. 

  Initial                 
 Follow up        

 

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

REWORK ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

REWORK ITEMS CORRECTED TODAY  
(FROM REWORK ITEMS LIST) 

TASK/ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
                              
                              
                              
                              

 
 
 
 
 
 
 
 



PAGE 2 OF 2 

AGVIQ-CH2M HILL 
Small Business RAC 
N62470-08-D-1006 

CONTRACTOR QUALITY CONTROL REPORT  

(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  3/14/2012  
REVISION NO:  00 
REVISION DATE:  N/A 

CTO NO:   WE23 PROJECT NAME/LOCATION:   Interim Emergency LPGAC / Aqua-NY, Seamans Neck 
Road Water Plant 

REPORT NO:   008 

PROJECT NO:   420233 PROJECT QC MANAGER:   Don Conger SITE H&S SPECIALIST:   Don Conger 

SAMPLING/TESTING PERFORMED 

SAMPLING/TESTING PERFORMED SAMPLING/TESTING COMPANY SAMPLING/TESTING PERSONNEL 

Concrete Sampling and Tests All Island Testing John Filiberto 

                  

                  

                  

MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL ACCEPTED? COMMENT/REASON/ACTION 

Concrete 03 30 00 YES              NO    19 Yards, same mix as approved submittal 

  YES              NO     

            YES              NO          

            YES              NO          

            YES              NO          

            YES              NO          

            YES              NO          

SUBMITTALS INSPECTION / REVIEW 

SUBMITTAL NO SUBMITTAL DESCRIPTION SPEC/PLAN REFERENCE SUBMITTAL 
APPROVED? 

COMMENT/REASON/ACTION 

036 033000-9 Soil Density Testing 03 30 00 YES              NO    All tests passed. PRI 

038 331100-1.4 Butterfly Valves 33 11 00 YES              NO    Contains variation to contract, requires 
government approval. AQUA-NY 

037 331100-2.1.1 Fittings and Joints 33 11 00 YES              NO    Submitted as Specified. AQUA-NY 

                  YES              NO          

OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN:   N/A 

ACCUMULATION/STOCKPILE AREA INSPECTION 

INSPECTION 
PERFORMED BY: 

Don Conger SIGNATURE OF 
INSPECTOR: 

 
ACCUMULATION/ 
STOCKPILE AREA 
LOCATION 

Soil stockpile located just east of the excavation for the concrete pad.  Silt fences installed around area as required. 

NO OF 
CONTAINERS: 

0 NO OF TANKS: 0 NO OF ROLL-OFF BOXES: 0 NO OF DRUMS: 0 

INSPECTION RESULTS:   N/A 

TRANSPORTATION AND DISPOSAL ACTIVITIES/SUMMARY/QUANTITIES: 

None. 

GENERAL COMMENTS (rework, directives, etc.):   

None. 

LIST OF ATTACHMENTS (examples, as applicable:  preparatory phase checklist, QC meeting minutes, safety meeting minutes, crane inspections, crane operation checklist, COCs, weight 
tickets, manifests, profiles, rework item list, testing plan and log, etc.):  Daily Pre-Task Safety Plan, Concrete Delivery Tickets (2). 

      

On behalf of the contractor, I certify that this report is complete and correct and 
equipment and material used and work performed during this reporting period is in 
compliance with the contract drawings and specifications to the best of my 
knowledge except as noted in this report.  

 3/14/2012 

PROJECT QC MANAGER’S SIGNATURE  DATE 

On behalf of the contractor, I attest that the work for which payment is requested, 
including stored material, is in compliance with contract requirements. 

 

 3/14/2012 

PROJECT QC MANAGER’S SIGNATURE  DATE 
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Small Business RAC 
N62470-08-D-1006 

CONTRACTOR QUALITY CONTROL REPORT  

(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  3/15/2012  
REVISION NO:  00 
REVISION DATE:  N/A 

CTO NO:   WE23 PROJECT NAME/LOCATION:   Interim Emergency LPGAC / Aqua-NY, Seamans Neck 
Road Water Plant 

REPORT NO:   009 

PROJECT NO:   420233 PROJECT QC MANAGER:   Don Conger SITE H&S SPECIALIST:   Don Conger 

SAFETY MEETINGS AND INSPECTIONS 

WAS A SAFETY MEETING HELD THIS DAY?         YES             NO IF YES, ATTACH SAFETY MEETING MINUTES 

WAS CRANE USED ON THE SITE THIS DAY?      YES             NO IF YES, ATTACH DAILY CRANE REPORT OF INSPECTION AND CONTRACTOR 
CRANE OPERATION CHECKLIST 

DEFINABLE FEATURES OF WORK STATUS 

DFOW No. Definable Feature Of Work  Preparatory Initial Follow-Up 
1 Mobilization and Site Preparation    
2 Underground Piping and Utilities    
3 Concrete Work    
4 Process Equipment, Piping and Valves    
5 System Start-up and Testing    
6 Demobilization    
7 System O&M    
8 Temporary LPGAC System Removal    

PR
E

PA
R

A
T

O
R

Y
 

WAS PREPARATORY PHASE WORK PERFORMED TODAY?    YES             NO 

IF YES, FILL OUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST. 
DFOW No.(from list above). TASK/ACTIVITY PREPARATORY PHASE  

REPORT NO. 

   
   
                  
                  
                  
                  
                  

INITIAL AND FOLLOW-UP FEATURE OF WORK COMMENTS 
DFOW No.(from list above) Phase Comment/Finding/Action 

3  Initial                 
 Follow up        

Strip top slab formwork.  Cut in control joints on top slab. 

1  Initial                 
 Follow up        

Frac Tank Delivery. 

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

REWORK ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

REWORK ITEMS CORRECTED TODAY  
(FROM REWORK ITEMS LIST) 

TASK/ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
                              
                              
                              
                              

 
 
 
 
 
 
 
 



PAGE 2 OF 2 

AGVIQ-CH2M HILL 
Small Business RAC 
N62470-08-D-1006 

CONTRACTOR QUALITY CONTROL REPORT  

(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  3/15/2012  
REVISION NO:  00 
REVISION DATE:  N/A 

CTO NO:   WE23 PROJECT NAME/LOCATION:   Interim Emergency LPGAC / Aqua-NY, Seamans Neck 
Road Water Plant 

REPORT NO:   009 

PROJECT NO:   420233 PROJECT QC MANAGER:   Don Conger SITE H&S SPECIALIST:   Don Conger 

SAMPLING/TESTING PERFORMED 

SAMPLING/TESTING PERFORMED SAMPLING/TESTING COMPANY SAMPLING/TESTING PERSONNEL 

None   

                  

                  

                  

MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL ACCEPTED? COMMENT/REASON/ACTION 

None  YES              NO     

  YES              NO     

            YES              NO          

            YES              NO          

            YES              NO          

            YES              NO          

            YES              NO          

SUBMITTALS INSPECTION / REVIEW 

SUBMITTAL NO SUBMITTAL DESCRIPTION SPEC/PLAN REFERENCE SUBMITTAL 
APPROVED? 

COMMENT/REASON/ACTION 

   YES              NO     

   YES              NO     

   YES              NO     

                  YES              NO          

OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN:   N/A 

ACCUMULATION/STOCKPILE AREA INSPECTION 

INSPECTION 
PERFORMED BY: 

Don Conger SIGNATURE OF 
INSPECTOR: 

 
ACCUMULATION/ 
STOCKPILE AREA 
LOCATION 

Soil stockpile located just east of the excavation for the concrete pad.  Silt fences installed around area as required. 

NO OF 
CONTAINERS: 

0 NO OF TANKS: 0 NO OF ROLL-OFF BOXES: 0 NO OF DRUMS: 0 

INSPECTION RESULTS:   N/A 

TRANSPORTATION AND DISPOSAL ACTIVITIES/SUMMARY/QUANTITIES: 

None. 

GENERAL COMMENTS (rework, directives, etc.):   

None. 

LIST OF ATTACHMENTS (examples, as applicable:  preparatory phase checklist, QC meeting minutes, safety meeting minutes, crane inspections, crane operation checklist, COCs, weight 
tickets, manifests, profiles, rework item list, testing plan and log, etc.):  Daily Pre-Task Safety Plan. 

      

On behalf of the contractor, I certify that this report is complete and correct and 
equipment and material used and work performed during this reporting period is in 
compliance with the contract drawings and specifications to the best of my 
knowledge except as noted in this report.  

 3/15/2012 

PROJECT QC MANAGER’S SIGNATURE  DATE 

On behalf of the contractor, I attest that the work for which payment is requested, 
including stored material, is in compliance with contract requirements. 

 

 3/15/2012 

PROJECT QC MANAGER’S SIGNATURE  DATE 

 



PAGE 1 OF 2 

 
Small Business RAC 
N62470-08-D-1006 

CONTRACTOR QUALITY CONTROL REPORT  

(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  3/16/2012  
REVISION NO:  00 
REVISION DATE:  N/A 

CTO NO:   WE23 PROJECT NAME/LOCATION:   Interim Emergency LPGAC / Aqua-NY, Seamans Neck 
Road Water Plant 

REPORT NO:   010 

PROJECT NO:   420233 PROJECT QC MANAGER:   Don Conger SITE H&S SPECIALIST:   Don Conger 

SAFETY MEETINGS AND INSPECTIONS 

WAS A SAFETY MEETING HELD THIS DAY?         YES             NO IF YES, ATTACH SAFETY MEETING MINUTES 

WAS CRANE USED ON THE SITE THIS DAY?      YES             NO IF YES, ATTACH DAILY CRANE REPORT OF INSPECTION AND CONTRACTOR 
CRANE OPERATION CHECKLIST 

DEFINABLE FEATURES OF WORK STATUS 

DFOW No. Definable Feature Of Work  Preparatory Initial Follow-Up 
1 Mobilization and Site Preparation    
2 Underground Piping and Utilities    
3 Concrete Work    
4 Process Equipment, Piping and Valves    
5 System Start-up and Testing    
6 Demobilization    
7 System O&M    
8 Temporary LPGAC System Removal    

PR
E

PA
R

A
T

O
R

Y
 

WAS PREPARATORY PHASE WORK PERFORMED TODAY?    YES             NO 

IF YES, FILL OUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST. 
DFOW No.(from list above). TASK/ACTIVITY PREPARATORY PHASE  

REPORT NO. 

   
   
                  
                  
                  
                  
                  

INITIAL AND FOLLOW-UP FEATURE OF WORK COMMENTS 
DFOW No.(from list above) Phase Comment/Finding/Action 

3  Initial                 
 Follow up        

Backfill and compact trench around concrete slab. 

  Initial                 
 Follow up        

 

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

REWORK ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

REWORK ITEMS CORRECTED TODAY  
(FROM REWORK ITEMS LIST) 

TASK/ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
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AGVIQ-CH2M HILL 
Small Business RAC 
N62470-08-D-1006 

CONTRACTOR QUALITY CONTROL REPORT  

(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  3/16/2012  
REVISION NO:  00 
REVISION DATE:  N/A 

CTO NO:   WE23 PROJECT NAME/LOCATION:   Interim Emergency LPGAC / Aqua-NY, Seamans Neck 
Road Water Plant 

REPORT NO:   010 

PROJECT NO:   420233 PROJECT QC MANAGER:   Don Conger SITE H&S SPECIALIST:   Don Conger 

SAMPLING/TESTING PERFORMED 

SAMPLING/TESTING PERFORMED SAMPLING/TESTING COMPANY SAMPLING/TESTING PERSONNEL 

None   

                  

                  

                  

MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL ACCEPTED? COMMENT/REASON/ACTION 

None  YES              NO     

  YES              NO     

            YES              NO          

            YES              NO          

            YES              NO          

            YES              NO          

            YES              NO          

SUBMITTALS INSPECTION / REVIEW 

SUBMITTAL NO SUBMITTAL DESCRIPTION SPEC/PLAN REFERENCE SUBMITTAL 
APPROVED? 

COMMENT/REASON/ACTION 

   YES              NO     

   YES              NO     

   YES              NO     

                  YES              NO          

OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN:   N/A 

ACCUMULATION/STOCKPILE AREA INSPECTION 

INSPECTION 
PERFORMED BY: 

Don Conger SIGNATURE OF 
INSPECTOR: 

 
ACCUMULATION/ 
STOCKPILE AREA 
LOCATION 

Soil stockpile was used to backfill and regrade arean around the concrete pad.  No stockpile was left at the end of the day.  The silt fence was left in place on the 
west side of the site (downhill). 

NO OF 
CONTAINERS: 

0 NO OF TANKS: 0 NO OF ROLL-OFF BOXES: 0 NO OF DRUMS: 0 

INSPECTION RESULTS:   N/A 

TRANSPORTATION AND DISPOSAL ACTIVITIES/SUMMARY/QUANTITIES: 

None. 

GENERAL COMMENTS (rework, directives, etc.):   

None. 

LIST OF ATTACHMENTS (examples, as applicable:  preparatory phase checklist, QC meeting minutes, safety meeting minutes, crane inspections, crane operation checklist, COCs, weight 
tickets, manifests, profiles, rework item list, testing plan and log, etc.):  Daily Pre-Task Safety Plan. 

      

On behalf of the contractor, I certify that this report is complete and correct and 
equipment and material used and work performed during this reporting period is in 
compliance with the contract drawings and specifications to the best of my 
knowledge except as noted in this report.  

 3/16/2012 

PROJECT QC MANAGER’S SIGNATURE  DATE 

On behalf of the contractor, I attest that the work for which payment is requested, 
including stored material, is in compliance with contract requirements. 

 

 3/16/2012 

PROJECT QC MANAGER’S SIGNATURE  DATE 
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Small Business RAC 
N62470-08-D-1006 

CONTRACTOR QUALITY CONTROL REPORT  

(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  3/19/2012  
REVISION NO:  00 
REVISION DATE:  N/A 

CTO NO:   WE23 PROJECT NAME/LOCATION:   Interim Emergency LPGAC / Aqua-NY, Seamans Neck 
Road Water Plant 

REPORT NO:   011 

PROJECT NO:   420233 PROJECT QC MANAGER:   Don Conger SITE H&S SPECIALIST:   Don Conger 

SAFETY MEETINGS AND INSPECTIONS 

WAS A SAFETY MEETING HELD THIS DAY?         YES             NO IF YES, ATTACH SAFETY MEETING MINUTES 

WAS CRANE USED ON THE SITE THIS DAY?      YES             NO IF YES, ATTACH DAILY CRANE REPORT OF INSPECTION AND CONTRACTOR 
CRANE OPERATION CHECKLIST 

DEFINABLE FEATURES OF WORK STATUS 

DFOW No. Definable Feature Of Work  Preparatory Initial Follow-Up 
1 Mobilization and Site Preparation    
2 Underground Piping and Utilities    
3 Concrete Work    
4 Process Equipment, Piping and Valves    
5 System Start-up and Testing    
6 Demobilization    
7 System O&M    
8 Temporary LPGAC System Removal    

PR
E

PA
R

A
T

O
R

Y
 

WAS PREPARATORY PHASE WORK PERFORMED TODAY?    YES             NO 

IF YES, FILL OUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST. 
DFOW No.(from list above). TASK/ACTIVITY PREPARATORY PHASE  

REPORT NO. 

   
   
                  
                  
                  
                  
                  

INITIAL AND FOLLOW-UP FEATURE OF WORK COMMENTS 
DFOW No.(from list above) Phase Comment/Finding/Action 

3  Initial                 
 Follow up        

No active construction today.  Concrete pad is curing. 

  Initial                 
 Follow up        

 

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

REWORK ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

REWORK ITEMS CORRECTED TODAY  
(FROM REWORK ITEMS LIST) 

TASK/ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
                              
                              
                              
                              

 
 
 
 
 
 
 
 



PAGE 2 OF 2 

AGVIQ-CH2M HILL 
Small Business RAC 
N62470-08-D-1006 

CONTRACTOR QUALITY CONTROL REPORT  

(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  3/19/2012  
REVISION NO:  00 
REVISION DATE:  N/A 

CTO NO:   WE23 PROJECT NAME/LOCATION:   Interim Emergency LPGAC / Aqua-NY, Seamans Neck 
Road Water Plant 

REPORT NO:   011 

PROJECT NO:   420233 PROJECT QC MANAGER:   Don Conger SITE H&S SPECIALIST:   Don Conger 

SAMPLING/TESTING PERFORMED 

SAMPLING/TESTING PERFORMED SAMPLING/TESTING COMPANY SAMPLING/TESTING PERSONNEL 

None   

                  

                  

                  

MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL ACCEPTED? COMMENT/REASON/ACTION 

None  YES              NO     

  YES              NO     

            YES              NO          

            YES              NO          

            YES              NO          

            YES              NO          

            YES              NO          

SUBMITTALS INSPECTION / REVIEW 

SUBMITTAL NO SUBMITTAL DESCRIPTION SPEC/PLAN REFERENCE SUBMITTAL 
APPROVED? 

COMMENT/REASON/ACTION 

   YES              NO     

   YES              NO     

   YES              NO     

                  YES              NO          

OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN:   N/A 

ACCUMULATION/STOCKPILE AREA INSPECTION 

INSPECTION 
PERFORMED BY: 

Don Conger SIGNATURE OF 
INSPECTOR: 

 

ACCUMULATION/ 
STOCKPILE AREA 
LOCATION 

No stockpiles on site. 

NO OF 
CONTAINERS: 

0 NO OF TANKS: 0 NO OF ROLL-OFF BOXES: 0 NO OF DRUMS: 0 

INSPECTION RESULTS:   N/A 

TRANSPORTATION AND DISPOSAL ACTIVITIES/SUMMARY/QUANTITIES: 

None. 

GENERAL COMMENTS (rework, directives, etc.):   

None. 

LIST OF ATTACHMENTS (examples, as applicable:  preparatory phase checklist, QC meeting minutes, safety meeting minutes, crane inspections, crane operation checklist, COCs, weight 
tickets, manifests, profiles, rework item list, testing plan and log, etc.):  None. 

      

On behalf of the contractor, I certify that this report is complete and correct and 
equipment and material used and work performed during this reporting period is in 
compliance with the contract drawings and specifications to the best of my 
knowledge except as noted in this report.  

 3/19/2012 

PROJECT QC MANAGER’S SIGNATURE  DATE 

On behalf of the contractor, I attest that the work for which payment is requested, 
including stored material, is in compliance with contract requirements. 

 

 3/19/2012 

PROJECT QC MANAGER’S SIGNATURE  DATE 

 



PAGE 1 OF 2 

 
Small Business RAC 
N62470-08-D-1006 

CONTRACTOR QUALITY CONTROL REPORT  

(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  3/20/2012  
REVISION NO:  00 
REVISION DATE:  N/A 

CTO NO:   WE23 PROJECT NAME/LOCATION:   Interim Emergency LPGAC / Aqua-NY, Seamans Neck 
Road Water Plant 

REPORT NO:   012 

PROJECT NO:   420233 PROJECT QC MANAGER:   Don Conger SITE H&S SPECIALIST:   Don Conger 

SAFETY MEETINGS AND INSPECTIONS 

WAS A SAFETY MEETING HELD THIS DAY?         YES             NO IF YES, ATTACH SAFETY MEETING MINUTES 

WAS CRANE USED ON THE SITE THIS DAY?      YES             NO IF YES, ATTACH DAILY CRANE REPORT OF INSPECTION AND CONTRACTOR 
CRANE OPERATION CHECKLIST 

DEFINABLE FEATURES OF WORK STATUS 

DFOW No. Definable Feature Of Work  Preparatory Initial Follow-Up 
1 Mobilization and Site Preparation    
2 Underground Piping and Utilities    
3 Concrete Work    
4 Process Equipment, Piping and Valves    
5 System Start-up and Testing    
6 Demobilization    
7 System O&M    
8 Temporary LPGAC System Removal    

PR
E

PA
R

A
T

O
R

Y
 

WAS PREPARATORY PHASE WORK PERFORMED TODAY?    YES             NO 

IF YES, FILL OUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST. 
DFOW No.(from list above). TASK/ACTIVITY PREPARATORY PHASE  

REPORT NO. 

   
   
                  
                  
                  
                  
                  

INITIAL AND FOLLOW-UP FEATURE OF WORK COMMENTS 
DFOW No.(from list above) Phase Comment/Finding/Action 

3  Initial                 
 Follow up        

No active construction today.  Concrete pad is curing. 

  Initial                 
 Follow up        

 

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

REWORK ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

REWORK ITEMS CORRECTED TODAY  
(FROM REWORK ITEMS LIST) 

TASK/ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
                              
                              
                              
                              

 
 
 
 
 
 
 
 



PAGE 2 OF 2 

AGVIQ-CH2M HILL 
Small Business RAC 
N62470-08-D-1006 

CONTRACTOR QUALITY CONTROL REPORT  

(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  3/20/2012  
REVISION NO:  00 
REVISION DATE:  N/A 

CTO NO:   WE23 PROJECT NAME/LOCATION:   Interim Emergency LPGAC / Aqua-NY, Seamans Neck 
Road Water Plant 

REPORT NO:   012 

PROJECT NO:   420233 PROJECT QC MANAGER:   Don Conger SITE H&S SPECIALIST:   Don Conger 

SAMPLING/TESTING PERFORMED 

SAMPLING/TESTING PERFORMED SAMPLING/TESTING COMPANY SAMPLING/TESTING PERSONNEL 

None   

                  

                  

                  

MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL ACCEPTED? COMMENT/REASON/ACTION 

None  YES              NO     

  YES              NO     

            YES              NO          

            YES              NO          

            YES              NO          

            YES              NO          

            YES              NO          

SUBMITTALS INSPECTION / REVIEW 

SUBMITTAL NO SUBMITTAL DESCRIPTION SPEC/PLAN REFERENCE SUBMITTAL 
APPROVED? 

COMMENT/REASON/ACTION 

   YES              NO     

   YES              NO     

   YES              NO     

                  YES              NO          

OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN:   N/A 

ACCUMULATION/STOCKPILE AREA INSPECTION 

INSPECTION 
PERFORMED BY: 

Don Conger SIGNATURE OF 
INSPECTOR: 

 

ACCUMULATION/ 
STOCKPILE AREA 
LOCATION 

No stockpiles on site. 

NO OF 
CONTAINERS: 

0 NO OF TANKS: 0 NO OF ROLL-OFF BOXES: 0 NO OF DRUMS: 0 

INSPECTION RESULTS:   N/A 

TRANSPORTATION AND DISPOSAL ACTIVITIES/SUMMARY/QUANTITIES: 

None. 

GENERAL COMMENTS (rework, directives, etc.):   

None. 

LIST OF ATTACHMENTS (examples, as applicable:  preparatory phase checklist, QC meeting minutes, safety meeting minutes, crane inspections, crane operation checklist, COCs, weight 
tickets, manifests, profiles, rework item list, testing plan and log, etc.):  None. 

      

On behalf of the contractor, I certify that this report is complete and correct and 
equipment and material used and work performed during this reporting period is in 
compliance with the contract drawings and specifications to the best of my 
knowledge except as noted in this report.  

 3/20/2012 

PROJECT QC MANAGER’S SIGNATURE  DATE 

On behalf of the contractor, I attest that the work for which payment is requested, 
including stored material, is in compliance with contract requirements. 

 

 3/20/2012 

PROJECT QC MANAGER’S SIGNATURE  DATE 

 



PAGE 1 OF 2 

 
Small Business RAC 
N62470-08-D-1006 

CONTRACTOR QUALITY CONTROL REPORT  

(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  3/21/2012  
REVISION NO:  00 
REVISION DATE:  N/A 

CTO NO:   WE23 PROJECT NAME/LOCATION:   Interim Emergency LPGAC / Aqua-NY, Seamans Neck 
Road Water Plant 

REPORT NO:   013 

PROJECT NO:   420233 PROJECT QC MANAGER:   Don Conger SITE H&S SPECIALIST:   Don Conger 

SAFETY MEETINGS AND INSPECTIONS 

WAS A SAFETY MEETING HELD THIS DAY?         YES             NO IF YES, ATTACH SAFETY MEETING MINUTES 

WAS CRANE USED ON THE SITE THIS DAY?      YES             NO IF YES, ATTACH DAILY CRANE REPORT OF INSPECTION AND CONTRACTOR 
CRANE OPERATION CHECKLIST 

DEFINABLE FEATURES OF WORK STATUS 

DFOW No. Definable Feature Of Work  Preparatory Initial Follow-Up 
1 Mobilization and Site Preparation    
2 Underground Piping and Utilities    
3 Concrete Work    
4 Process Equipment, Piping and Valves    
5 System Start-up and Testing    
6 Demobilization    
7 System O&M    
8 Temporary LPGAC System Removal    

PR
E

PA
R

A
T

O
R

Y
 

WAS PREPARATORY PHASE WORK PERFORMED TODAY?    YES             NO 

IF YES, FILL OUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST. 
DFOW No.(from list above). TASK/ACTIVITY PREPARATORY PHASE  

REPORT NO. 

   
   
                  
                  
                  
                  
                  

INITIAL AND FOLLOW-UP FEATURE OF WORK COMMENTS 
DFOW No.(from list above) Phase Comment/Finding/Action 

3  Initial                 
 Follow up        

No active construction today.  Concrete pad is curing. 

  Initial                 
 Follow up        

 

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

REWORK ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

REWORK ITEMS CORRECTED TODAY  
(FROM REWORK ITEMS LIST) 

TASK/ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
                              
                              
                              
                              

 
 
 
 
 
 
 
 



PAGE 2 OF 2 

AGVIQ-CH2M HILL 
Small Business RAC 
N62470-08-D-1006 

CONTRACTOR QUALITY CONTROL REPORT  

(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  3/21/2012  
REVISION NO:  00 
REVISION DATE:  N/A 

CTO NO:   WE23 PROJECT NAME/LOCATION:   Interim Emergency LPGAC / Aqua-NY, Seamans Neck 
Road Water Plant 

REPORT NO:   013 

PROJECT NO:   420233 PROJECT QC MANAGER:   Don Conger SITE H&S SPECIALIST:   Don Conger 

SAMPLING/TESTING PERFORMED 

SAMPLING/TESTING PERFORMED SAMPLING/TESTING COMPANY SAMPLING/TESTING PERSONNEL 

None   

                  

                  

                  

MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL ACCEPTED? COMMENT/REASON/ACTION 

None  YES              NO     

  YES              NO     

            YES              NO          

            YES              NO          

            YES              NO          

            YES              NO          

            YES              NO          

SUBMITTALS INSPECTION / REVIEW 

SUBMITTAL NO SUBMITTAL DESCRIPTION SPEC/PLAN REFERENCE SUBMITTAL 
APPROVED? 

COMMENT/REASON/ACTION 

039 033000-10 Rebar Mill Certificate 03 30 00 YES              NO    Informational Submittal 

040 033000-10 Concrete Footer 7-Day Breaks 03 30 00 YES              NO    Informational Submittal 

041 331100-1 Buried Check Valve 33 11 00 YES              NO    Provided as directed by TetraTech 

042 400513-4 RPZ Backflow Preventer 40 05 13 YES              NO    Provded as directed by TetraTech and DOH 

OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN:   N/A 

ACCUMULATION/STOCKPILE AREA INSPECTION 

INSPECTION 
PERFORMED BY: 

Don Conger SIGNATURE OF 
INSPECTOR: 

 

ACCUMULATION/ 
STOCKPILE AREA 
LOCATION 

No stockpiles on site. 

NO OF 
CONTAINERS: 

0 NO OF TANKS: 0 NO OF ROLL-OFF BOXES: 0 NO OF DRUMS: 0 

INSPECTION RESULTS:   N/A 

TRANSPORTATION AND DISPOSAL ACTIVITIES/SUMMARY/QUANTITIES: 

None. 

GENERAL COMMENTS (rework, directives, etc.):   

None. 

LIST OF ATTACHMENTS (examples, as applicable:  preparatory phase checklist, QC meeting minutes, safety meeting minutes, crane inspections, crane operation checklist, COCs, weight 
tickets, manifests, profiles, rework item list, testing plan and log, etc.):  None. 

      

On behalf of the contractor, I certify that this report is complete and correct and 
equipment and material used and work performed during this reporting period is in 
compliance with the contract drawings and specifications to the best of my 
knowledge except as noted in this report.  

 3/21/2012 

PROJECT QC MANAGER’S SIGNATURE  DATE 

On behalf of the contractor, I attest that the work for which payment is requested, 
including stored material, is in compliance with contract requirements. 

 

 3/21/2012 

PROJECT QC MANAGER’S SIGNATURE  DATE 

 



PAGE 1 OF 2 

 
Small Business RAC 
N62470-08-D-1006 

CONTRACTOR QUALITY CONTROL REPORT  

(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  3/22/2012  
REVISION NO:  00 
REVISION DATE:  N/A 

CTO NO:   WE23 PROJECT NAME/LOCATION:   Interim Emergency LPGAC / Aqua-NY, Seamans Neck 
Road Water Plant 

REPORT NO:   014 

PROJECT NO:   420233 PROJECT QC MANAGER:   Don Conger SITE H&S SPECIALIST:   Don Conger 

SAFETY MEETINGS AND INSPECTIONS 

WAS A SAFETY MEETING HELD THIS DAY?         YES             NO IF YES, ATTACH SAFETY MEETING MINUTES 

WAS CRANE USED ON THE SITE THIS DAY?      YES             NO IF YES, ATTACH DAILY CRANE REPORT OF INSPECTION AND CONTRACTOR 
CRANE OPERATION CHECKLIST 

DEFINABLE FEATURES OF WORK STATUS 

DFOW No. Definable Feature Of Work  Preparatory Initial Follow-Up 
1 Mobilization and Site Preparation    
2 Underground Piping and Utilities    
3 Concrete Work    
4 Process Equipment, Piping and Valves    
5 System Start-up and Testing    
6 Demobilization    
7 System O&M    
8 Temporary LPGAC System Removal    

PR
E

PA
R

A
T

O
R

Y
 

WAS PREPARATORY PHASE WORK PERFORMED TODAY?    YES             NO 

IF YES, FILL OUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST. 
DFOW No.(from list above). TASK/ACTIVITY PREPARATORY PHASE  

REPORT NO. 

   
   
                  
                  
                  
                  
                  

INITIAL AND FOLLOW-UP FEATURE OF WORK COMMENTS 
DFOW No.(from list above) Phase Comment/Finding/Action 

3  Initial                 
 Follow up        

No active construction today.  Concrete pad is curing. 

  Initial                 
 Follow up        

 

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

REWORK ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

REWORK ITEMS CORRECTED TODAY  
(FROM REWORK ITEMS LIST) 

TASK/ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
                              
                              
                              
                              

 
 
 
 
 
 
 
 



PAGE 2 OF 2 

AGVIQ-CH2M HILL 
Small Business RAC 
N62470-08-D-1006 

CONTRACTOR QUALITY CONTROL REPORT  

(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  3/22/2012  
REVISION NO:  00 
REVISION DATE:  N/A 

CTO NO:   WE23 PROJECT NAME/LOCATION:   Interim Emergency LPGAC / Aqua-NY, Seamans Neck 
Road Water Plant 

REPORT NO:   014 

PROJECT NO:   420233 PROJECT QC MANAGER:   Don Conger SITE H&S SPECIALIST:   Don Conger 

SAMPLING/TESTING PERFORMED 

SAMPLING/TESTING PERFORMED SAMPLING/TESTING COMPANY SAMPLING/TESTING PERSONNEL 

None   

                  

                  

                  

MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL ACCEPTED? COMMENT/REASON/ACTION 

None  YES              NO     

  YES              NO     

            YES              NO          

            YES              NO          

            YES              NO          

            YES              NO          

            YES              NO          

SUBMITTALS INSPECTION / REVIEW 

SUBMITTAL NO SUBMITTAL DESCRIPTION SPEC/PLAN REFERENCE SUBMITTAL 
APPROVED? 

COMMENT/REASON/ACTION 

   YES              NO     

   YES              NO     

   YES              NO     

                  YES              NO          

OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN:   N/A 

ACCUMULATION/STOCKPILE AREA INSPECTION 

INSPECTION 
PERFORMED BY: 

Don Conger SIGNATURE OF 
INSPECTOR: 

 

ACCUMULATION/ 
STOCKPILE AREA 
LOCATION 

No stockpiles on site. 

NO OF 
CONTAINERS: 

0 NO OF TANKS: 0 NO OF ROLL-OFF BOXES: 0 NO OF DRUMS: 0 

INSPECTION RESULTS:   N/A 

TRANSPORTATION AND DISPOSAL ACTIVITIES/SUMMARY/QUANTITIES: 

None. 

GENERAL COMMENTS (rework, directives, etc.):   

None. 

LIST OF ATTACHMENTS (examples, as applicable:  preparatory phase checklist, QC meeting minutes, safety meeting minutes, crane inspections, crane operation checklist, COCs, weight 
tickets, manifests, profiles, rework item list, testing plan and log, etc.):  None. 

      

On behalf of the contractor, I certify that this report is complete and correct and 
equipment and material used and work performed during this reporting period is in 
compliance with the contract drawings and specifications to the best of my 
knowledge except as noted in this report.  

 3/22/2012 

PROJECT QC MANAGER’S SIGNATURE  DATE 

On behalf of the contractor, I attest that the work for which payment is requested, 
including stored material, is in compliance with contract requirements. 

 

 3/22/2012 

PROJECT QC MANAGER’S SIGNATURE  DATE 

 



PAGE 1 OF 2 

 
Small Business RAC 
N62470-08-D-1006 

CONTRACTOR QUALITY CONTROL REPORT  

(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  3/23/2012  
REVISION NO:  00 
REVISION DATE:  N/A 

CTO NO:   WE23 PROJECT NAME/LOCATION:   Interim Emergency LPGAC / Aqua-NY, Seamans Neck 
Road Water Plant 

REPORT NO:   015 

PROJECT NO:   420233 PROJECT QC MANAGER:   Don Conger SITE H&S SPECIALIST:   Don Conger 

SAFETY MEETINGS AND INSPECTIONS 

WAS A SAFETY MEETING HELD THIS DAY?         YES             NO IF YES, ATTACH SAFETY MEETING MINUTES 

WAS CRANE USED ON THE SITE THIS DAY?      YES             NO IF YES, ATTACH DAILY CRANE REPORT OF INSPECTION AND CONTRACTOR 
CRANE OPERATION CHECKLIST 

DEFINABLE FEATURES OF WORK STATUS 

DFOW No. Definable Feature Of Work  Preparatory Initial Follow-Up 
1 Mobilization and Site Preparation    
2 Underground Piping and Utilities    
3 Concrete Work    
4 Process Equipment, Piping and Valves    
5 System Start-up and Testing    
6 Demobilization    
7 System O&M    
8 Temporary LPGAC System Removal    

PR
E

PA
R

A
T

O
R

Y
 

WAS PREPARATORY PHASE WORK PERFORMED TODAY?    YES             NO 

IF YES, FILL OUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST. 
DFOW No.(from list above). TASK/ACTIVITY PREPARATORY PHASE  

REPORT NO. 

   
   
                  
                  
                  
                  
                  

INITIAL AND FOLLOW-UP FEATURE OF WORK COMMENTS 
DFOW No.(from list above) Phase Comment/Finding/Action 

3  Initial                 
 Follow up        

No active construction today.  Concrete pad is curing. 

  Initial                 
 Follow up        

 

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

REWORK ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

REWORK ITEMS CORRECTED TODAY  
(FROM REWORK ITEMS LIST) 

TASK/ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
                              
                              
                              
                              

 
 
 
 
 
 
 
 



PAGE 2 OF 2 

AGVIQ-CH2M HILL 
Small Business RAC 
N62470-08-D-1006 

CONTRACTOR QUALITY CONTROL REPORT  

(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  3/23/2012  
REVISION NO:  00 
REVISION DATE:  N/A 

CTO NO:   WE23 PROJECT NAME/LOCATION:   Interim Emergency LPGAC / Aqua-NY, Seamans Neck 
Road Water Plant 

REPORT NO:   015 

PROJECT NO:   420233 PROJECT QC MANAGER:   Don Conger SITE H&S SPECIALIST:   Don Conger 

SAMPLING/TESTING PERFORMED 

SAMPLING/TESTING PERFORMED SAMPLING/TESTING COMPANY SAMPLING/TESTING PERSONNEL 

None   

                  

                  

                  

MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL ACCEPTED? COMMENT/REASON/ACTION 

Underground Piping Valves and fittings provided by and delivered 
to the site by AQUA-NY. 

 YES              NO    Parts will be inspected and compared to 
approved shop drawings next week. 

  YES              NO     

            YES              NO          

            YES              NO          

            YES              NO          

            YES              NO          

            YES              NO          

SUBMITTALS INSPECTION / REVIEW 

SUBMITTAL NO SUBMITTAL DESCRIPTION SPEC/PLAN REFERENCE SUBMITTAL 
APPROVED? 

COMMENT/REASON/ACTION 

042 010100-6 Crane Lift Plan 010100 YES              NO    Submitted to Navy for Government Approval 

   YES              NO     

   YES              NO     

                  YES              NO          

OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN:   N/A 

ACCUMULATION/STOCKPILE AREA INSPECTION 

INSPECTION 
PERFORMED BY: 

Don Conger SIGNATURE OF 
INSPECTOR: 

 

ACCUMULATION/ 
STOCKPILE AREA 
LOCATION 

No stockpiles on site. 

NO OF 
CONTAINERS: 

0 NO OF TANKS: 0 NO OF ROLL-OFF BOXES: 0 NO OF DRUMS: 0 

INSPECTION RESULTS:   N/A 

TRANSPORTATION AND DISPOSAL ACTIVITIES/SUMMARY/QUANTITIES: 

None. 

GENERAL COMMENTS (rework, directives, etc.):   

None. 

LIST OF ATTACHMENTS (examples, as applicable:  preparatory phase checklist, QC meeting minutes, safety meeting minutes, crane inspections, crane operation checklist, COCs, weight 
tickets, manifests, profiles, rework item list, testing plan and log, etc.):  None. 

      

On behalf of the contractor, I certify that this report is complete and correct and 
equipment and material used and work performed during this reporting period is in 
compliance with the contract drawings and specifications to the best of my 
knowledge except as noted in this report.  

 3/23/2012 

PROJECT QC MANAGER’S SIGNATURE  DATE 

On behalf of the contractor, I attest that the work for which payment is requested, 
including stored material, is in compliance with contract requirements. 

 

 3/23/2012 

PROJECT QC MANAGER’S SIGNATURE  DATE 

 



PAGE 1 OF 2 

 
Small Business RAC 
N62470-08-D-1006 

CONTRACTOR QUALITY CONTROL REPORT  

(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  3/26/2012  
REVISION NO:  00 
REVISION DATE:  N/A 

CTO NO:   WE23 PROJECT NAME/LOCATION:   Interim Emergency LPGAC / Aqua-NY, Seamans Neck 
Road Water Plant 

REPORT NO:   016 

PROJECT NO:   420233 PROJECT QC MANAGER:   Don Conger SITE H&S SPECIALIST:   Don Conger 

SAFETY MEETINGS AND INSPECTIONS 

WAS A SAFETY MEETING HELD THIS DAY?         YES             NO IF YES, ATTACH SAFETY MEETING MINUTES 

WAS CRANE USED ON THE SITE THIS DAY?      YES             NO IF YES, ATTACH DAILY CRANE REPORT OF INSPECTION AND CONTRACTOR 
CRANE OPERATION CHECKLIST 

DEFINABLE FEATURES OF WORK STATUS 

DFOW No. Definable Feature Of Work  Preparatory Initial Follow-Up 
1 Mobilization and Site Preparation    
2 Underground Piping and Utilities    
3 Concrete Work    
4 Process Equipment, Piping and Valves    
5 System Start-up and Testing    
6 Demobilization    
7 System O&M    
8 Temporary LPGAC System Removal    

PR
E

PA
R

A
T

O
R

Y
 

WAS PREPARATORY PHASE WORK PERFORMED TODAY?    YES             NO 

IF YES, FILL OUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST. 
DFOW No.(from list above). TASK/ACTIVITY PREPARATORY PHASE  

REPORT NO. 

   
   
                  
                  
                  
                  
                  

INITIAL AND FOLLOW-UP FEATURE OF WORK COMMENTS 
DFOW No.(from list above) Phase Comment/Finding/Action 

3  Initial                 
 Follow up        

Concrete pad is curing. 

4  Initial                 
 Follow up        

Took Measurements for Frac Tank PVC piping. 

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

REWORK ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

REWORK ITEMS CORRECTED TODAY  
(FROM REWORK ITEMS LIST) 

TASK/ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
                              
                              
                              
                              

 
 
 
 
 
 
 
 



PAGE 2 OF 2 

AGVIQ-CH2M HILL 
Small Business RAC 
N62470-08-D-1006 

CONTRACTOR QUALITY CONTROL REPORT  

(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  3/26/2012  
REVISION NO:  00 
REVISION DATE:  N/A 

CTO NO:   WE23 PROJECT NAME/LOCATION:   Interim Emergency LPGAC / Aqua-NY, Seamans Neck 
Road Water Plant 

REPORT NO:   016 

PROJECT NO:   420233 PROJECT QC MANAGER:   Don Conger SITE H&S SPECIALIST:   Don Conger 

SAMPLING/TESTING PERFORMED 

SAMPLING/TESTING PERFORMED SAMPLING/TESTING COMPANY SAMPLING/TESTING PERSONNEL 

None   

                  

                  

                  

MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL ACCEPTED? COMMENT/REASON/ACTION 

  YES              NO     

  YES              NO     

            YES              NO          

            YES              NO          

            YES              NO          

            YES              NO          

            YES              NO          

SUBMITTALS INSPECTION / REVIEW 

SUBMITTAL NO SUBMITTAL DESCRIPTION SPEC/PLAN REFERENCE SUBMITTAL 
APPROVED? 

COMMENT/REASON/ACTION 

   YES              NO     

   YES              NO     

   YES              NO     

                  YES              NO          

OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN:   N/A 

ACCUMULATION/STOCKPILE AREA INSPECTION 

INSPECTION 
PERFORMED BY: 

Don Conger SIGNATURE OF 
INSPECTOR: 

 

ACCUMULATION/ 
STOCKPILE AREA 
LOCATION 

No stockpiles on site. 

NO OF 
CONTAINERS: 

0 NO OF TANKS: 0 NO OF ROLL-OFF BOXES: 0 NO OF DRUMS: 0 

INSPECTION RESULTS:   N/A 

TRANSPORTATION AND DISPOSAL ACTIVITIES/SUMMARY/QUANTITIES: 

None. 

GENERAL COMMENTS (rework, directives, etc.):   

None. 

LIST OF ATTACHMENTS (examples, as applicable:  preparatory phase checklist, QC meeting minutes, safety meeting minutes, crane inspections, crane operation checklist, COCs, weight 
tickets, manifests, profiles, rework item list, testing plan and log, etc.):  Daily Pretask Safety Plan. 

      

On behalf of the contractor, I certify that this report is complete and correct and 
equipment and material used and work performed during this reporting period is in 
compliance with the contract drawings and specifications to the best of my 
knowledge except as noted in this report.  

 3/26/2012 

PROJECT QC MANAGER’S SIGNATURE  DATE 

On behalf of the contractor, I attest that the work for which payment is requested, 
including stored material, is in compliance with contract requirements. 

 

 3/26/2012 

PROJECT QC MANAGER’S SIGNATURE  DATE 

 



PAGE 1 OF 2 

 
Small Business RAC 
N62470-08-D-1006 

CONTRACTOR QUALITY CONTROL REPORT  

(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  3/27/2012  
REVISION NO:  00 
REVISION DATE:  N/A 

CTO NO:   WE23 PROJECT NAME/LOCATION:   Interim Emergency LPGAC / Aqua-NY, Seamans Neck 
Road Water Plant 

REPORT NO:   017 

PROJECT NO:   420233 PROJECT QC MANAGER:   Don Conger SITE H&S SPECIALIST:   Don Conger 

SAFETY MEETINGS AND INSPECTIONS 

WAS A SAFETY MEETING HELD THIS DAY?         YES             NO IF YES, ATTACH SAFETY MEETING MINUTES 

WAS CRANE USED ON THE SITE THIS DAY?      YES             NO IF YES, ATTACH DAILY CRANE REPORT OF INSPECTION AND CONTRACTOR 
CRANE OPERATION CHECKLIST 

DEFINABLE FEATURES OF WORK STATUS 

DFOW No. Definable Feature Of Work  Preparatory Initial Follow-Up 
1 Mobilization and Site Preparation    
2 Underground Piping and Utilities    
3 Concrete Work    
4 Process Equipment, Piping and Valves    
5 System Start-up and Testing    
6 Demobilization    
7 System O&M    
8 Temporary LPGAC System Removal    

PR
E

PA
R

A
T

O
R

Y
 

WAS PREPARATORY PHASE WORK PERFORMED TODAY?    YES             NO 

IF YES, FILL OUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST. 
DFOW No.(from list above). TASK/ACTIVITY PREPARATORY PHASE  

REPORT NO. 

   
   
                  
                  
                  
                  
                  

INITIAL AND FOLLOW-UP FEATURE OF WORK COMMENTS 
DFOW No.(from list above) Phase Comment/Finding/Action 

3  Initial                 
 Follow up        

Concrete pad is curing. 

4  Initial                 
 Follow up        

Installed PVC piping from concrete pad to frac tank and blow-off pit. 

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

REWORK ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

REWORK ITEMS CORRECTED TODAY  
(FROM REWORK ITEMS LIST) 

TASK/ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
                              
                              
                              
                              

 
 
 
 
 
 
 
 



PAGE 2 OF 2 

AGVIQ-CH2M HILL 
Small Business RAC 
N62470-08-D-1006 

CONTRACTOR QUALITY CONTROL REPORT  

(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  3/27/2012  
REVISION NO:  00 
REVISION DATE:  N/A 

CTO NO:   WE23 PROJECT NAME/LOCATION:   Interim Emergency LPGAC / Aqua-NY, Seamans Neck 
Road Water Plant 

REPORT NO:   017 

PROJECT NO:   420233 PROJECT QC MANAGER:   Don Conger SITE H&S SPECIALIST:   Don Conger 

SAMPLING/TESTING PERFORMED 

SAMPLING/TESTING PERFORMED SAMPLING/TESTING COMPANY SAMPLING/TESTING PERSONNEL 

None   

                  

                  

                  

MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL ACCEPTED? COMMENT/REASON/ACTION 

PVC Pipe 40 05 13, 2.3 YES              NO    Schedule 80 as specified 

PVC Fittings 40 05 13, 2.3 YES              NO     

            YES              NO          

            YES              NO          

            YES              NO          

            YES              NO          

            YES              NO          

SUBMITTALS INSPECTION / REVIEW 

SUBMITTAL NO SUBMITTAL DESCRIPTION SPEC/PLAN REFERENCE SUBMITTAL 
APPROVED? 

COMMENT/REASON/ACTION 

044 033000-12 Concrete Pad 7-Day Breaks 03 30 00 YES              NO     

045 033000-13 Concrete Footer 14-Day Breaks 03 30 00 YES              NO     

046 400513-7 PVC Primer 40 05 13 YES              NO     

047 400513-6 PVC Solvent Cement 40 05 13 YES              NO          

OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN:   N/A 

ACCUMULATION/STOCKPILE AREA INSPECTION 

INSPECTION 
PERFORMED BY: 

Don Conger SIGNATURE OF 
INSPECTOR: 

 

ACCUMULATION/ 
STOCKPILE AREA 
LOCATION 

No stockpiles on site. 

NO OF 
CONTAINERS: 

0 NO OF TANKS: 0 NO OF ROLL-OFF BOXES: 0 NO OF DRUMS: 0 

INSPECTION RESULTS:   N/A 

TRANSPORTATION AND DISPOSAL ACTIVITIES/SUMMARY/QUANTITIES: 

None. 

GENERAL COMMENTS (rework, directives, etc.):   

None. 

LIST OF ATTACHMENTS (examples, as applicable:  preparatory phase checklist, QC meeting minutes, safety meeting minutes, crane inspections, crane operation checklist, COCs, weight 
tickets, manifests, profiles, rework item list, testing plan and log, etc.):  Daily Pretask Safety Plan. 

      

On behalf of the contractor, I certify that this report is complete and correct and 
equipment and material used and work performed during this reporting period is in 
compliance with the contract drawings and specifications to the best of my 
knowledge except as noted in this report.  

 3/27/2012 

PROJECT QC MANAGER’S SIGNATURE  DATE 

On behalf of the contractor, I attest that the work for which payment is requested, 
including stored material, is in compliance with contract requirements. 

 

 3/27/2012 

PROJECT QC MANAGER’S SIGNATURE  DATE 

 



PAGE 1 OF 2 

 
Small Business RAC 
N62470-08-D-1006 

CONTRACTOR QUALITY CONTROL REPORT  

(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  3/28/2012 
REVISION NO:  00 
REVISION DATE:  N/A 

CTO NO:   WE23 PROJECT NAME/LOCATION:   Interim Emergency LPGAC / Aqua-NY, Seamans Neck 
Road Water Plant 

REPORT NO:   018 

PROJECT NO:   420233 PROJECT QC MANAGER:   Don Conger SITE H&S SPECIALIST:   Don Conger 

SAFETY MEETINGS AND INSPECTIONS 

WAS A SAFETY MEETING HELD THIS DAY?         YES             NO IF YES, ATTACH SAFETY MEETING MINUTES 

WAS CRANE USED ON THE SITE THIS DAY?      YES             NO IF YES, ATTACH DAILY CRANE REPORT OF INSPECTION AND CONTRACTOR 
CRANE OPERATION CHECKLIST 

DEFINABLE FEATURES OF WORK STATUS 

DFOW No. Definable Feature Of Work  Preparatory Initial Follow-Up 
1 Mobilization and Site Preparation    
2 Underground Piping and Utilities    
3 Concrete Work    
4 Process Equipment, Piping and Valves    
5 System Start-up and Testing    
6 Demobilization    
7 System O&M    
8 Temporary LPGAC System Removal    

PR
E

PA
R

A
T

O
R

Y
 

WAS PREPARATORY PHASE WORK PERFORMED TODAY?    YES             NO 

IF YES, FILL OUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST. 
DFOW No.(from list above). TASK/ACTIVITY PREPARATORY PHASE  

REPORT NO. 

   
   
                  
                  
                  
                  
                  

INITIAL AND FOLLOW-UP FEATURE OF WORK COMMENTS 
DFOW No.(from list above) Phase Comment/Finding/Action 

3  Initial                 
 Follow up        

Concrete pad is curing. 

  Initial                 
 Follow up        

 

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

REWORK ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

REWORK ITEMS CORRECTED TODAY  
(FROM REWORK ITEMS LIST) 

TASK/ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
                              
                              
                              
                              

 
 
 
 
 
 
 
 



PAGE 2 OF 2 

AGVIQ-CH2M HILL 
Small Business RAC 
N62470-08-D-1006 

CONTRACTOR QUALITY CONTROL REPORT  

(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  3/28/2012  
REVISION NO:  00 
REVISION DATE:  N/A 

CTO NO:   WE23 PROJECT NAME/LOCATION:   Interim Emergency LPGAC / Aqua-NY, Seamans Neck 
Road Water Plant 

REPORT NO:   018 

PROJECT NO:   420233 PROJECT QC MANAGER:   Don Conger SITE H&S SPECIALIST:   Don Conger 

SAMPLING/TESTING PERFORMED 

SAMPLING/TESTING PERFORMED SAMPLING/TESTING COMPANY SAMPLING/TESTING PERSONNEL 

None   

                  

                  

                  

MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL ACCEPTED? COMMENT/REASON/ACTION 

Butterfly Valves (Aqua) 33 11 00 YES              NO    Pratt Valve Supplied instead of Mueller.  Shop 
Drawing to be revised and resubmitted. 

DIP Fittings (Aqua) 33 11 00 YES              NO     

RPZ (AGVIQ/CH2MHILL) 40 05 13 YES              NO          

3-inch Flow Meter (PRI) 40 95 00 YES              NO          

            YES              NO          

            YES              NO          

            YES              NO          

SUBMITTALS INSPECTION / REVIEW 

SUBMITTAL NO SUBMITTAL DESCRIPTION SPEC/PLAN REFERENCE SUBMITTAL 
APPROVED? 

COMMENT/REASON/ACTION 

   YES              NO     

   YES              NO     

   YES              NO     

   YES              NO     

OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN:   N/A 

ACCUMULATION/STOCKPILE AREA INSPECTION 

INSPECTION 
PERFORMED BY: 

Don Conger SIGNATURE OF 
INSPECTOR: 

 

ACCUMULATION/ 
STOCKPILE AREA 
LOCATION 

No stockpiles on site. 

NO OF 
CONTAINERS: 

0 NO OF TANKS: 0 NO OF ROLL-OFF BOXES: 0 NO OF DRUMS: 0 

INSPECTION RESULTS:   N/A 

TRANSPORTATION AND DISPOSAL ACTIVITIES/SUMMARY/QUANTITIES: 

None. 

GENERAL COMMENTS (rework, directives, etc.):   

None. 

LIST OF ATTACHMENTS (examples, as applicable:  preparatory phase checklist, QC meeting minutes, safety meeting minutes, crane inspections, crane operation checklist, COCs, weight 
tickets, manifests, profiles, rework item list, testing plan and log, etc.): 

      

On behalf of the contractor, I certify that this report is complete and correct and 
equipment and material used and work performed during this reporting period is in 
compliance with the contract drawings and specifications to the best of my 
knowledge except as noted in this report.  

 3/28/2012 

PROJECT QC MANAGER’S SIGNATURE  DATE 

On behalf of the contractor, I attest that the work for which payment is requested, 
including stored material, is in compliance with contract requirements. 

 

 3/28/2012 

PROJECT QC MANAGER’S SIGNATURE  DATE 

 



PAGE 1 OF 2 

 
Small Business RAC 
N62470-08-D-1006 

CONTRACTOR QUALITY CONTROL REPORT  

(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  3/29/2012 
REVISION NO:  00 
REVISION DATE:  N/A 

CTO NO:   WE23 PROJECT NAME/LOCATION:   Interim Emergency LPGAC / Aqua-NY, Seamans Neck 
Road Water Plant 

REPORT NO:   019 

PROJECT NO:   420233 PROJECT QC MANAGER:   Don Conger SITE H&S SPECIALIST:   Don Conger 

SAFETY MEETINGS AND INSPECTIONS 

WAS A SAFETY MEETING HELD THIS DAY?         YES             NO IF YES, ATTACH SAFETY MEETING MINUTES 

WAS CRANE USED ON THE SITE THIS DAY?      YES             NO IF YES, ATTACH DAILY CRANE REPORT OF INSPECTION AND CONTRACTOR 
CRANE OPERATION CHECKLIST 

DEFINABLE FEATURES OF WORK STATUS 

DFOW No. Definable Feature Of Work  Preparatory Initial Follow-Up 
1 Mobilization and Site Preparation    
2 Underground Piping and Utilities    
3 Concrete Work    
4 Process Equipment, Piping and Valves    
5 System Start-up and Testing    
6 Demobilization    
7 System O&M    
8 Temporary LPGAC System Removal    

PR
E

PA
R

A
T

O
R

Y
 

WAS PREPARATORY PHASE WORK PERFORMED TODAY?    YES             NO 

IF YES, FILL OUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST. 
DFOW No.(from list above). TASK/ACTIVITY PREPARATORY PHASE  

REPORT NO. 

   
   
                  
                  
                  
                  
                  

INITIAL AND FOLLOW-UP FEATURE OF WORK COMMENTS 
DFOW No.(from list above) Phase Comment/Finding/Action 

3  Initial                 
 Follow up        

Concrete pad is curing. 

  Initial                 
 Follow up        

 

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

REWORK ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

REWORK ITEMS CORRECTED TODAY  
(FROM REWORK ITEMS LIST) 

TASK/ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
                              
                              
                              
                              

 
 
 
 
 
 
 
 



PAGE 2 OF 2 

AGVIQ-CH2M HILL 
Small Business RAC 
N62470-08-D-1006 

CONTRACTOR QUALITY CONTROL REPORT  

(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  3/29/2012  
REVISION NO:  00 
REVISION DATE:  N/A 

CTO NO:   WE23 PROJECT NAME/LOCATION:   Interim Emergency LPGAC / Aqua-NY, Seamans Neck 
Road Water Plant 

REPORT NO:   019 

PROJECT NO:   420233 PROJECT QC MANAGER:   Don Conger SITE H&S SPECIALIST:   Don Conger 

SAMPLING/TESTING PERFORMED 

SAMPLING/TESTING PERFORMED SAMPLING/TESTING COMPANY SAMPLING/TESTING PERSONNEL 

None   

                  

                  

                  

MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL ACCEPTED? COMMENT/REASON/ACTION 

  YES              NO     

  YES              NO     

  YES              NO          

  YES              NO          

            YES              NO          

            YES              NO          

            YES              NO          

SUBMITTALS INSPECTION / REVIEW 

SUBMITTAL NO SUBMITTAL DESCRIPTION SPEC/PLAN REFERENCE SUBMITTAL 
APPROVED? 

COMMENT/REASON/ACTION 

   YES              NO     

   YES              NO     

   YES              NO     

   YES              NO     

OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN:   N/A 

ACCUMULATION/STOCKPILE AREA INSPECTION 

INSPECTION 
PERFORMED BY: 

Don Conger SIGNATURE OF 
INSPECTOR: 

 

ACCUMULATION/ 
STOCKPILE AREA 
LOCATION 

No stockpiles on site. 

NO OF 
CONTAINERS: 

0 NO OF TANKS: 0 NO OF ROLL-OFF BOXES: 0 NO OF DRUMS: 0 

INSPECTION RESULTS:   N/A 

TRANSPORTATION AND DISPOSAL ACTIVITIES/SUMMARY/QUANTITIES: 

None. 

GENERAL COMMENTS (rework, directives, etc.):   

None. 

LIST OF ATTACHMENTS (examples, as applicable:  preparatory phase checklist, QC meeting minutes, safety meeting minutes, crane inspections, crane operation checklist, COCs, weight 
tickets, manifests, profiles, rework item list, testing plan and log, etc.): 

      

On behalf of the contractor, I certify that this report is complete and correct and 
equipment and material used and work performed during this reporting period is in 
compliance with the contract drawings and specifications to the best of my 
knowledge except as noted in this report.  

 3/29/2012 

PROJECT QC MANAGER’S SIGNATURE  DATE 

On behalf of the contractor, I attest that the work for which payment is requested, 
including stored material, is in compliance with contract requirements. 

 

 3/29/2012 

PROJECT QC MANAGER’S SIGNATURE  DATE 

 



PAGE 1 OF 2 

 
Small Business RAC 
N62470-08-D-1006 

CONTRACTOR QUALITY CONTROL REPORT  

(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  3/30/2012 
REVISION NO:  00 
REVISION DATE:  N/A 

CTO NO:   WE23 PROJECT NAME/LOCATION:   Interim Emergency LPGAC / Aqua-NY, Seamans Neck 
Road Water Plant 

REPORT NO:   020 

PROJECT NO:   420233 PROJECT QC MANAGER:   Don Conger SITE H&S SPECIALIST:   Don Conger 

SAFETY MEETINGS AND INSPECTIONS 

WAS A SAFETY MEETING HELD THIS DAY?         YES             NO IF YES, ATTACH SAFETY MEETING MINUTES 

WAS CRANE USED ON THE SITE THIS DAY?      YES             NO IF YES, ATTACH DAILY CRANE REPORT OF INSPECTION AND CONTRACTOR 
CRANE OPERATION CHECKLIST 

DEFINABLE FEATURES OF WORK STATUS 

DFOW No. Definable Feature Of Work  Preparatory Initial Follow-Up 
1 Mobilization and Site Preparation    
2 Underground Piping and Utilities    
3 Concrete Work    
4 Process Equipment, Piping and Valves    
5 System Start-up and Testing    
6 Demobilization    
7 System O&M    
8 Temporary LPGAC System Removal    

PR
E

PA
R

A
T

O
R

Y
 

WAS PREPARATORY PHASE WORK PERFORMED TODAY?    YES             NO 

IF YES, FILL OUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST. 
DFOW No.(from list above). TASK/ACTIVITY PREPARATORY PHASE  

REPORT NO. 

   
   
                  
                  
                  
                  
                  

INITIAL AND FOLLOW-UP FEATURE OF WORK COMMENTS 
DFOW No.(from list above) Phase Comment/Finding/Action 

3  Initial                 
 Follow up        

Concrete pad is curing. 

  Initial                 
 Follow up        

 

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

REWORK ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

REWORK ITEMS CORRECTED TODAY  
(FROM REWORK ITEMS LIST) 

TASK/ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
                              
                              
                              
                              

 
 
 
 
 
 
 
 



PAGE 2 OF 2 

AGVIQ-CH2M HILL 
Small Business RAC 
N62470-08-D-1006 

CONTRACTOR QUALITY CONTROL REPORT  

(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  3/30/2012  
REVISION NO:  00 
REVISION DATE:  N/A 

CTO NO:   WE23 PROJECT NAME/LOCATION:   Interim Emergency LPGAC / Aqua-NY, Seamans Neck 
Road Water Plant 

REPORT NO:   020 

PROJECT NO:   420233 PROJECT QC MANAGER:   Don Conger SITE H&S SPECIALIST:   Don Conger 

SAMPLING/TESTING PERFORMED 

SAMPLING/TESTING PERFORMED SAMPLING/TESTING COMPANY SAMPLING/TESTING PERSONNEL 

None   

                  

                  

                  

MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL ACCEPTED? COMMENT/REASON/ACTION 

  YES              NO     

  YES              NO     

  YES              NO          

  YES              NO          

            YES              NO          

            YES              NO          

            YES              NO          

SUBMITTALS INSPECTION / REVIEW 

SUBMITTAL NO SUBMITTAL DESCRIPTION SPEC/PLAN REFERENCE SUBMITTAL 
APPROVED? 

COMMENT/REASON/ACTION 

048 033000-14 Top Slab 14-day Breaks 03 30 00 YES              NO    Breaks within cure chart and acceptable 

049 331100 Butterfly Valves v2 33 11 00 YES              NO    Revised Butterfly Valve provided by AQUA 

050 010100-7 DPW Approval Letter 01 01 00 YES              NO    Informational Submittal 

   YES              NO     

OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN:   N/A 

ACCUMULATION/STOCKPILE AREA INSPECTION 

INSPECTION 
PERFORMED BY: 

Don Conger SIGNATURE OF 
INSPECTOR: 

 

ACCUMULATION/ 
STOCKPILE AREA 
LOCATION 

No stockpiles on site. 

NO OF 
CONTAINERS: 

0 NO OF TANKS: 0 NO OF ROLL-OFF BOXES: 0 NO OF DRUMS: 0 

INSPECTION RESULTS:   N/A 

TRANSPORTATION AND DISPOSAL ACTIVITIES/SUMMARY/QUANTITIES: 

None. 

GENERAL COMMENTS (rework, directives, etc.):   

None. 

LIST OF ATTACHMENTS (examples, as applicable:  preparatory phase checklist, QC meeting minutes, safety meeting minutes, crane inspections, crane operation checklist, COCs, weight 
tickets, manifests, profiles, rework item list, testing plan and log, etc.): 

      

On behalf of the contractor, I certify that this report is complete and correct and 
equipment and material used and work performed during this reporting period is in 
compliance with the contract drawings and specifications to the best of my 
knowledge except as noted in this report.  

 3/30/2012 

PROJECT QC MANAGER’S SIGNATURE  DATE 

On behalf of the contractor, I attest that the work for which payment is requested, 
including stored material, is in compliance with contract requirements. 

 

 3/30/2012 

PROJECT QC MANAGER’S SIGNATURE  DATE 

 



PAGE 1 OF 2 

 
Small Business RAC 
N62470-08-D-1006 

CONTRACTOR QUALITY CONTROL REPORT  

(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  4/2/2012 
REVISION NO:  00 
REVISION DATE:  N/A 

CTO NO:   WE23 PROJECT NAME/LOCATION:   Interim Emergency LPGAC / Aqua-NY, Seamans Neck 
Road Water Plant 

REPORT NO:   021 

PROJECT NO:   420233 PROJECT QC MANAGER:   Don Conger SITE H&S SPECIALIST:   Don Conger 

SAFETY MEETINGS AND INSPECTIONS 

WAS A SAFETY MEETING HELD THIS DAY?         YES             NO IF YES, ATTACH SAFETY MEETING MINUTES 

WAS CRANE USED ON THE SITE THIS DAY?      YES             NO IF YES, ATTACH DAILY CRANE REPORT OF INSPECTION AND CONTRACTOR 
CRANE OPERATION CHECKLIST 

DEFINABLE FEATURES OF WORK STATUS 

DFOW No. Definable Feature Of Work  Preparatory Initial Follow-Up 
1 Mobilization and Site Preparation    
2 Underground Piping and Utilities    
3 Concrete Work    
4 Process Equipment, Piping and Valves    
5 System Start-up and Testing    
6 Demobilization    
7 System O&M    
8 Temporary LPGAC System Removal    

PR
E

PA
R

A
T

O
R

Y
 

WAS PREPARATORY PHASE WORK PERFORMED TODAY?    YES             NO 

IF YES, FILL OUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST. 
DFOW No.(from list above). TASK/ACTIVITY PREPARATORY PHASE  

REPORT NO. 

   
   
                  
                  
                  
                  
                  

INITIAL AND FOLLOW-UP FEATURE OF WORK COMMENTS 
DFOW No.(from list above) Phase Comment/Finding/Action 

3  Initial                 
 Follow up        

Concrete pad is curing. 

4  Initial                 
 Follow up        

Rigging Equipment Delivered. 

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

REWORK ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

REWORK ITEMS CORRECTED TODAY  
(FROM REWORK ITEMS LIST) 

TASK/ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
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AGVIQ-CH2M HILL 
Small Business RAC 
N62470-08-D-1006 

CONTRACTOR QUALITY CONTROL REPORT  

(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  4/2/2012  
REVISION NO:  00 
REVISION DATE:  N/A 

CTO NO:   WE23 PROJECT NAME/LOCATION:   Interim Emergency LPGAC / Aqua-NY, Seamans Neck 
Road Water Plant 

REPORT NO:   021 

PROJECT NO:   420233 PROJECT QC MANAGER:   Don Conger SITE H&S SPECIALIST:   Don Conger 

SAMPLING/TESTING PERFORMED 

SAMPLING/TESTING PERFORMED SAMPLING/TESTING COMPANY SAMPLING/TESTING PERSONNEL 

None   

                  

                  

                  

MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL ACCEPTED? COMMENT/REASON/ACTION 

Dayton Slings 01 01 00 – Crane Lift Plan YES              NO    Per Crane Lift Plan, Inspected and Approved 
by Navy (Greg Pearman). 

Dayton Shackles 01 01 00 – Crane Lift Plan YES              NO    Per Crane Lift Plan, Inspected and Approved 
by Navy (Greg Pearman). 

  YES              NO          

  YES              NO          

            YES              NO          

            YES              NO          

            YES              NO          

SUBMITTALS INSPECTION / REVIEW 

SUBMITTAL NO SUBMITTAL DESCRIPTION SPEC/PLAN REFERENCE SUBMITTAL 
APPROVED? 

COMMENT/REASON/ACTION 

   YES              NO     

   YES              NO     

   YES              NO     

   YES              NO     

OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN:   N/A 

ACCUMULATION/STOCKPILE AREA INSPECTION 

INSPECTION 
PERFORMED BY: 

Don Conger SIGNATURE OF 
INSPECTOR: 

 

ACCUMULATION/ 
STOCKPILE AREA 
LOCATION 

No stockpiles on site. 

NO OF 
CONTAINERS: 

0 NO OF TANKS: 0 NO OF ROLL-OFF BOXES: 0 NO OF DRUMS: 0 

INSPECTION RESULTS:   N/A 

TRANSPORTATION AND DISPOSAL ACTIVITIES/SUMMARY/QUANTITIES: 

None. 

GENERAL COMMENTS (rework, directives, etc.):   

None. 

LIST OF ATTACHMENTS (examples, as applicable:  preparatory phase checklist, QC meeting minutes, safety meeting minutes, crane inspections, crane operation checklist, COCs, weight 
tickets, manifests, profiles, rework item list, testing plan and log, etc.): None. 

      

On behalf of the contractor, I certify that this report is complete and correct and 
equipment and material used and work performed during this reporting period is in 
compliance with the contract drawings and specifications to the best of my 
knowledge except as noted in this report.  

 4/2/2012 

PROJECT QC MANAGER’S SIGNATURE  DATE 

On behalf of the contractor, I attest that the work for which payment is requested, 
including stored material, is in compliance with contract requirements. 

 

 4/2/2012 

PROJECT QC MANAGER’S SIGNATURE  DATE 

 



PAGE 1 OF 2 

 
Small Business RAC 
N62470-08-D-1006 

CONTRACTOR QUALITY CONTROL REPORT  

(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  4/3/2012 
REVISION NO:  00 
REVISION DATE:  N/A 

CTO NO:   WE23 PROJECT NAME/LOCATION:   Interim Emergency LPGAC / Aqua-NY, Seamans Neck 
Road Water Plant 

REPORT NO:   022 

PROJECT NO:   420233 PROJECT QC MANAGER:   Don Conger SITE H&S SPECIALIST:   Don Conger 

SAFETY MEETINGS AND INSPECTIONS 

WAS A SAFETY MEETING HELD THIS DAY?         YES             NO IF YES, ATTACH SAFETY MEETING MINUTES 

WAS CRANE USED ON THE SITE THIS DAY?      YES             NO IF YES, ATTACH DAILY CRANE REPORT OF INSPECTION AND CONTRACTOR 
CRANE OPERATION CHECKLIST 

DEFINABLE FEATURES OF WORK STATUS 

DFOW No. Definable Feature Of Work  Preparatory Initial Follow-Up 
1 Mobilization and Site Preparation    
2 Underground Piping and Utilities    
3 Concrete Work    
4 Process Equipment, Piping and Valves    
5 System Start-up and Testing    
6 Demobilization    
7 System O&M    
8 Temporary LPGAC System Removal    

PR
E

PA
R

A
T

O
R

Y
 

WAS PREPARATORY PHASE WORK PERFORMED TODAY?    YES             NO 

IF YES, FILL OUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST. 
DFOW No.(from list above). TASK/ACTIVITY PREPARATORY PHASE  

REPORT NO. 

2 Underground Piping and Utilities 003 
   
                  
                  
                  
                  
                  

INITIAL AND FOLLOW-UP FEATURE OF WORK COMMENTS 
DFOW No.(from list above) Phase Comment/Finding/Action 

2  Initial                 
 Follow up        

The well 3 line tie-in work began.  A section of pipe was excavated, the line was cut, and the new section of valves and fittings 
was installed. 

  Initial                 
 Follow up        

 

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

REWORK ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

REWORK ITEMS CORRECTED TODAY  
(FROM REWORK ITEMS LIST) 

TASK/ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
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AGVIQ-CH2M HILL 
Small Business RAC 
N62470-08-D-1006 

CONTRACTOR QUALITY CONTROL REPORT  

(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  4/3/2012  
REVISION NO:  00 
REVISION DATE:  N/A 

CTO NO:   WE23 PROJECT NAME/LOCATION:   Interim Emergency LPGAC / Aqua-NY, Seamans Neck 
Road Water Plant 

REPORT NO:   022 

PROJECT NO:   420233 PROJECT QC MANAGER:   Don Conger SITE H&S SPECIALIST:   Don Conger 

SAMPLING/TESTING PERFORMED 

SAMPLING/TESTING PERFORMED SAMPLING/TESTING COMPANY SAMPLING/TESTING PERSONNEL 

None   

                  

                  

                  

MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL ACCEPTED? COMMENT/REASON/ACTION 

Ductile Iron Pipe 33 11 00 YES              NO    Submittals are pending. 

  YES              NO     

  YES              NO          

  YES              NO          

            YES              NO          

            YES              NO          

            YES              NO          

SUBMITTALS INSPECTION / REVIEW 

SUBMITTAL NO SUBMITTAL DESCRIPTION SPEC/PLAN REFERENCE SUBMITTAL 
APPROVED? 

COMMENT/REASON/ACTION 

   YES              NO     

   YES              NO     

   YES              NO     

   YES              NO     

OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN:   N/A 

ACCUMULATION/STOCKPILE AREA INSPECTION 

INSPECTION 
PERFORMED BY: 

Don Conger SIGNATURE OF 
INSPECTOR: 

 
ACCUMULATION/ 
STOCKPILE AREA 
LOCATION 

Soil excavated for underground pipe isntallation was stockpiles just east of the GAC vessel equipment pad. 

NO OF 
CONTAINERS: 

0 NO OF TANKS: 0 NO OF ROLL-OFF BOXES: 0 NO OF DRUMS: 0 

INSPECTION RESULTS:   Soil stokpile is contained a silt fence. 

TRANSPORTATION AND DISPOSAL ACTIVITIES/SUMMARY/QUANTITIES: 

None. 

GENERAL COMMENTS (rework, directives, etc.):   

None. 

LIST OF ATTACHMENTS (examples, as applicable:  preparatory phase checklist, QC meeting minutes, safety meeting minutes, crane inspections, crane operation checklist, COCs, weight 
tickets, manifests, profiles, rework item list, testing plan and log, etc.): Daily Pre-Task Safety Plan, Activity Hazard Analysis, Underground Piping and Utilities Preparatory Phase Report 003. 

      

On behalf of the contractor, I certify that this report is complete and correct and 
equipment and material used and work performed during this reporting period is in 
compliance with the contract drawings and specifications to the best of my 
knowledge except as noted in this report.  

 4/3/2012 

PROJECT QC MANAGER’S SIGNATURE  DATE 

On behalf of the contractor, I attest that the work for which payment is requested, 
including stored material, is in compliance with contract requirements. 

 

 4/3/2012 

PROJECT QC MANAGER’S SIGNATURE  DATE 

 



PAGE 1 OF 2 

 
Small Business RAC 
N62470-08-D-1006 

CONTRACTOR QUALITY CONTROL REPORT  

(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  4/4/2012 
REVISION NO:  00 
REVISION DATE:  N/A 

CTO NO:   WE23 PROJECT NAME/LOCATION:   Interim Emergency LPGAC / Aqua-NY, Seamans Neck 
Road Water Plant 

REPORT NO:   023 

PROJECT NO:   420233 PROJECT QC MANAGER:   Don Conger SITE H&S SPECIALIST:   Don Conger 

SAFETY MEETINGS AND INSPECTIONS 

WAS A SAFETY MEETING HELD THIS DAY?         YES             NO IF YES, ATTACH SAFETY MEETING MINUTES 

WAS CRANE USED ON THE SITE THIS DAY?      YES             NO IF YES, ATTACH DAILY CRANE REPORT OF INSPECTION AND CONTRACTOR 
CRANE OPERATION CHECKLIST 

DEFINABLE FEATURES OF WORK STATUS 

DFOW No. Definable Feature Of Work  Preparatory Initial Follow-Up 
1 Mobilization and Site Preparation    
2 Underground Piping and Utilities    
3 Concrete Work    
4 Process Equipment, Piping and Valves    
5 System Start-up and Testing    
6 Demobilization    
7 System O&M    
8 Temporary LPGAC System Removal    

PR
E

PA
R

A
T

O
R

Y
 

WAS PREPARATORY PHASE WORK PERFORMED TODAY?    YES             NO 

IF YES, FILL OUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST. 
DFOW No.(from list above). TASK/ACTIVITY PREPARATORY PHASE  

REPORT NO. 

   
   
                  
                  
                  
                  
                  

INITIAL AND FOLLOW-UP FEATURE OF WORK COMMENTS 
DFOW No.(from list above) Phase Comment/Finding/Action 

2  Initial                 
 Follow up        

The well 3 line tie-in work was completed.  Completed installation of piping, valves, and fittings.  Pressure tested pipe.  Backfilled 
and compacted the excavation. 

  Initial                 
 Follow up        

 

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

REWORK ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

REWORK ITEMS CORRECTED TODAY  
(FROM REWORK ITEMS LIST) 

TASK/ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
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AGVIQ-CH2M HILL 
Small Business RAC 
N62470-08-D-1006 

CONTRACTOR QUALITY CONTROL REPORT  

(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  4/4/2012  
REVISION NO:  00 
REVISION DATE:  N/A 

CTO NO:   WE23 PROJECT NAME/LOCATION:   Interim Emergency LPGAC / Aqua-NY, Seamans Neck 
Road Water Plant 

REPORT NO:   023 

PROJECT NO:   420233 PROJECT QC MANAGER:   Don Conger SITE H&S SPECIALIST:   Don Conger 

SAMPLING/TESTING PERFORMED 

SAMPLING/TESTING PERFORMED SAMPLING/TESTING COMPANY SAMPLING/TESTING PERSONNEL 

Burried Pipe Pressure Testing to 200 psi PRI Ken Christiansen 

                  

                  

                  

MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL ACCEPTED? COMMENT/REASON/ACTION 

Buried Check Valve 33 11 00 YES              NO    Supplied as submitted 

Portland Cement (for thrust blocks) 03 30 00 YES              NO    Supplied as submitted 

50% Caustic Soda (two, 55-gallon drums) 43 31 13 YES              NO          

Buried Pipe Fittings 33 11 00 YES              NO    Supplied as submitted 

            YES              NO          

            YES              NO          

            YES              NO          

SUBMITTALS INSPECTION / REVIEW 

SUBMITTAL NO SUBMITTAL DESCRIPTION SPEC/PLAN REFERENCE SUBMITTAL 
APPROVED? 

COMMENT/REASON/ACTION 

   YES              NO     

   YES              NO     

   YES              NO     

   YES              NO     

OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN:   N/A 

ACCUMULATION/STOCKPILE AREA INSPECTION 

INSPECTION 
PERFORMED BY: 

Don Conger SIGNATURE OF 
INSPECTOR: 

 
ACCUMULATION/ 
STOCKPILE AREA 
LOCATION 

Soil stockpile was used to backfill the pipe excavation. 

NO OF 
CONTAINERS: 

0 NO OF TANKS: 0 NO OF ROLL-OFF BOXES: 0 NO OF DRUMS: 0 

INSPECTION RESULTS:   Soil stokpile was contained a silt fence. 

TRANSPORTATION AND DISPOSAL ACTIVITIES/SUMMARY/QUANTITIES: 

None. 

GENERAL COMMENTS (rework, directives, etc.):   

None. 

LIST OF ATTACHMENTS (examples, as applicable:  preparatory phase checklist, QC meeting minutes, safety meeting minutes, crane inspections, crane operation checklist, COCs, weight 
tickets, manifests, profiles, rework item list, testing plan and log, etc.): Daily Pre-Task Safety Plan, Activity Hazard Analysis, Underground Piping and Utilities Preparatory Phase Report 003. 

      

On behalf of the contractor, I certify that this report is complete and correct and 
equipment and material used and work performed during this reporting period is in 
compliance with the contract drawings and specifications to the best of my 
knowledge except as noted in this report.  

 4/4/2012 

PROJECT QC MANAGER’S SIGNATURE  DATE 

On behalf of the contractor, I attest that the work for which payment is requested, 
including stored material, is in compliance with contract requirements. 

 

 4/4/2012 

PROJECT QC MANAGER’S SIGNATURE  DATE 
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Small Business RAC 
N62470-08-D-1006 

CONTRACTOR QUALITY CONTROL REPORT  

(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  4/5/2012 
REVISION NO:  00 
REVISION DATE:  N/A 

CTO NO:   WE23 PROJECT NAME/LOCATION:   Interim Emergency LPGAC / Aqua-NY, Seamans Neck 
Road Water Plant 

REPORT NO:   024 

PROJECT NO:   420233 PROJECT QC MANAGER:   Don Conger SITE H&S SPECIALIST:   Don Conger 

SAFETY MEETINGS AND INSPECTIONS 

WAS A SAFETY MEETING HELD THIS DAY?         YES             NO IF YES, ATTACH SAFETY MEETING MINUTES 

WAS CRANE USED ON THE SITE THIS DAY?      YES             NO IF YES, ATTACH DAILY CRANE REPORT OF INSPECTION AND CONTRACTOR 
CRANE OPERATION CHECKLIST 

DEFINABLE FEATURES OF WORK STATUS 

DFOW No. Definable Feature Of Work  Preparatory Initial Follow-Up 
1 Mobilization and Site Preparation    
2 Underground Piping and Utilities    
3 Concrete Work    
4 Process Equipment, Piping and Valves    
5 System Start-up and Testing    
6 Demobilization    
7 System O&M    
8 Temporary LPGAC System Removal    

PR
E

PA
R

A
T

O
R

Y
 

WAS PREPARATORY PHASE WORK PERFORMED TODAY?    YES             NO 

IF YES, FILL OUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST. 
DFOW No.(from list above). TASK/ACTIVITY PREPARATORY PHASE  

REPORT NO. 

4 Installation of Process Equipment, Piping and Valves 004 

   
                  
                  
                  
                  
                  

INITIAL AND FOLLOW-UP FEATURE OF WORK COMMENTS 
DFOW No.(from list above) Phase Comment/Finding/Action 

4  Initial                 
 Follow up        

Installation of GAC vessels, piping, valves, fittings, meters, and gauges. 

  Initial                 
 Follow up        

 

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

REWORK ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

REWORK ITEMS CORRECTED TODAY  
(FROM REWORK ITEMS LIST) 

TASK/ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
                              
                              
                              
                              

 
 
 
 
 
 
 
 



PAGE 2 OF 2 

AGVIQ-CH2M HILL 
Small Business RAC 
N62470-08-D-1006 

CONTRACTOR QUALITY CONTROL REPORT  

(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  4/5/2012  
REVISION NO:  00 
REVISION DATE:  N/A 

CTO NO:   WE23 PROJECT NAME/LOCATION:   Interim Emergency LPGAC / Aqua-NY, Seamans Neck 
Road Water Plant 

REPORT NO:   024 

PROJECT NO:   420233 PROJECT QC MANAGER:   Don Conger SITE H&S SPECIALIST:   Don Conger 

SAMPLING/TESTING PERFORMED 

SAMPLING/TESTING PERFORMED SAMPLING/TESTING COMPANY SAMPLING/TESTING PERSONNEL 

None   

                  

                  

                  

MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL ACCEPTED? COMMENT/REASON/ACTION 

GAC System, piping, valves, and all associated accessories. 43 31 13 YES              NO    Supplied as submitted 

  YES              NO     

  YES              NO     

  YES              NO     

            YES              NO          

            YES              NO          

            YES              NO          

SUBMITTALS INSPECTION / REVIEW 

SUBMITTAL NO SUBMITTAL DESCRIPTION SPEC/PLAN REFERENCE SUBMITTAL 
APPROVED? 

COMMENT/REASON/ACTION 

   YES              NO     

   YES              NO     

   YES              NO     

   YES              NO     

OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN:   N/A 

ACCUMULATION/STOCKPILE AREA INSPECTION 

INSPECTION 
PERFORMED BY: 

Don Conger SIGNATURE OF 
INSPECTOR: 

 

ACCUMULATION/ 
STOCKPILE AREA 
LOCATION 

No Stockpile 

NO OF 
CONTAINERS: 

0 NO OF TANKS: 0 NO OF ROLL-OFF BOXES: 0 NO OF DRUMS: 0 

INSPECTION RESULTS:    

TRANSPORTATION AND DISPOSAL ACTIVITIES/SUMMARY/QUANTITIES: 

None. 

GENERAL COMMENTS (rework, directives, etc.):   

None. 

LIST OF ATTACHMENTS (examples, as applicable:  preparatory phase checklist, QC meeting minutes, safety meeting minutes, crane inspections, crane operation checklist, COCs, weight 
tickets, manifests, profiles, rework item list, testing plan and log, etc.): Daily Pre-Task Safety Plan, Activity Hazard Analysis, Underground Piping and Utilities Preparatory Phase Report 003. 

      

On behalf of the contractor, I certify that this report is complete and correct and 
equipment and material used and work performed during this reporting period is in 
compliance with the contract drawings and specifications to the best of my 
knowledge except as noted in this report.  

 4/5/2012 

PROJECT QC MANAGER’S SIGNATURE  DATE 

On behalf of the contractor, I attest that the work for which payment is requested, 
including stored material, is in compliance with contract requirements. 

 

 4/5/2012 

PROJECT QC MANAGER’S SIGNATURE  DATE 
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Small Business RAC 
N62470-08-D-1006 

CONTRACTOR QUALITY CONTROL REPORT  

(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  4/6/2012 
REVISION NO:  00 
REVISION DATE:  N/A 

CTO NO:   WE23 PROJECT NAME/LOCATION:   Interim Emergency LPGAC / Aqua-NY, Seamans Neck 
Road Water Plant 

REPORT NO:   025 

PROJECT NO:   420233 PROJECT QC MANAGER:   Don Conger SITE H&S SPECIALIST:   Don Conger 

SAFETY MEETINGS AND INSPECTIONS 

WAS A SAFETY MEETING HELD THIS DAY?         YES             NO IF YES, ATTACH SAFETY MEETING MINUTES 

WAS CRANE USED ON THE SITE THIS DAY?      YES             NO IF YES, ATTACH DAILY CRANE REPORT OF INSPECTION AND CONTRACTOR 
CRANE OPERATION CHECKLIST 

DEFINABLE FEATURES OF WORK STATUS 

DFOW No. Definable Feature Of Work  Preparatory Initial Follow-Up 
1 Mobilization and Site Preparation    
2 Underground Piping and Utilities    
3 Concrete Work    
4 Process Equipment, Piping and Valves    
5 System Start-up and Testing    
6 Demobilization    
7 System O&M    
8 Temporary LPGAC System Removal    

PR
E

PA
R

A
T

O
R

Y
 

WAS PREPARATORY PHASE WORK PERFORMED TODAY?    YES             NO 

IF YES, FILL OUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST. 
DFOW No.(from list above). TASK/ACTIVITY PREPARATORY PHASE  

REPORT NO. 

   

   
                  
                  
                  
                  
                  

INITIAL AND FOLLOW-UP FEATURE OF WORK COMMENTS 
DFOW No.(from list above) Phase Comment/Finding/Action 

4  Initial                 
 Follow up        

Pressure Test GAC System, complete PVC backwash and Frac Tank piping. 

  Initial                 
 Follow up        

 

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

REWORK ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

REWORK ITEMS CORRECTED TODAY  
(FROM REWORK ITEMS LIST) 

TASK/ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
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AGVIQ-CH2M HILL 
Small Business RAC 
N62470-08-D-1006 

CONTRACTOR QUALITY CONTROL REPORT  

(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  4/6/2012  
REVISION NO:  00 
REVISION DATE:  N/A 

CTO NO:   WE23 PROJECT NAME/LOCATION:   Interim Emergency LPGAC / Aqua-NY, Seamans Neck 
Road Water Plant 

REPORT NO:   025 

PROJECT NO:   420233 PROJECT QC MANAGER:   Don Conger SITE H&S SPECIALIST:   Don Conger 

SAMPLING/TESTING PERFORMED 

SAMPLING/TESTING PERFORMED SAMPLING/TESTING COMPANY SAMPLING/TESTING PERSONNEL 

Pressure Test GAC System and Piping (100 PSI) PRI Ken Christiansen 

                  

                  

                  

MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL ACCEPTED? COMMENT/REASON/ACTION 

None  YES              NO     

  YES              NO     

  YES              NO     

  YES              NO     

            YES              NO          

            YES              NO          

            YES              NO          

SUBMITTALS INSPECTION / REVIEW 

SUBMITTAL NO SUBMITTAL DESCRIPTION SPEC/PLAN REFERENCE SUBMITTAL 
APPROVED? 

COMMENT/REASON/ACTION 

   YES              NO     

   YES              NO     

   YES              NO     

   YES              NO     

OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN:   N/A 

ACCUMULATION/STOCKPILE AREA INSPECTION 

INSPECTION 
PERFORMED BY: 

Don Conger SIGNATURE OF 
INSPECTOR: 

 

ACCUMULATION/ 
STOCKPILE AREA 
LOCATION 

No Stockpile 

NO OF 
CONTAINERS: 

0 NO OF TANKS: 0 NO OF ROLL-OFF BOXES: 0 NO OF DRUMS: 0 

INSPECTION RESULTS:    

TRANSPORTATION AND DISPOSAL ACTIVITIES/SUMMARY/QUANTITIES: 

None. 

GENERAL COMMENTS (rework, directives, etc.):   

None. 

LIST OF ATTACHMENTS (examples, as applicable:  preparatory phase checklist, QC meeting minutes, safety meeting minutes, crane inspections, crane operation checklist, COCs, weight 
tickets, manifests, profiles, rework item list, testing plan and log, etc.): Daily Pre-Task Safety Plan, Activity Hazard Analysis. 

      

On behalf of the contractor, I certify that this report is complete and correct and 
equipment and material used and work performed during this reporting period is in 
compliance with the contract drawings and specifications to the best of my 
knowledge except as noted in this report.  

 4/6/2012 

PROJECT QC MANAGER’S SIGNATURE  DATE 

On behalf of the contractor, I attest that the work for which payment is requested, 
including stored material, is in compliance with contract requirements. 

 

 4/6/2012 

PROJECT QC MANAGER’S SIGNATURE  DATE 
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Small Business RAC 
N62470-08-D-1006 

CONTRACTOR QUALITY CONTROL REPORT  

(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  4/9/2012 
REVISION NO:  00 
REVISION DATE:  N/A 

CTO NO:   WE23 PROJECT NAME/LOCATION:   Interim Emergency LPGAC / Aqua-NY, Seamans Neck 
Road Water Plant 

REPORT NO:   026 

PROJECT NO:   420233 PROJECT QC MANAGER:   Don Conger SITE H&S SPECIALIST:   Don Conger 

SAFETY MEETINGS AND INSPECTIONS 

WAS A SAFETY MEETING HELD THIS DAY?         YES             NO IF YES, ATTACH SAFETY MEETING MINUTES 

WAS CRANE USED ON THE SITE THIS DAY?      YES             NO IF YES, ATTACH DAILY CRANE REPORT OF INSPECTION AND CONTRACTOR 
CRANE OPERATION CHECKLIST 

DEFINABLE FEATURES OF WORK STATUS 

DFOW No. Definable Feature Of Work  Preparatory Initial Follow-Up 
1 Mobilization and Site Preparation    
2 Underground Piping and Utilities    
3 Concrete Work    
4 Process Equipment, Piping and Valves    
5 System Start-up and Testing    
6 Demobilization    
7 System O&M    
8 Temporary LPGAC System Removal    

PR
E

PA
R

A
T

O
R

Y
 

WAS PREPARATORY PHASE WORK PERFORMED TODAY?    YES             NO 

IF YES, FILL OUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST. 
DFOW No.(from list above). TASK/ACTIVITY PREPARATORY PHASE  

REPORT NO. 

   

   
                  
                  
                  
                  
                  

INITIAL AND FOLLOW-UP FEATURE OF WORK COMMENTS 
DFOW No.(from list above) Phase Comment/Finding/Action 

4  Initial                 
 Follow up        

Setup and begin chlorination of GAC vessels and piping. 

  Initial                 
 Follow up        

 

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

REWORK ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

REWORK ITEMS CORRECTED TODAY  
(FROM REWORK ITEMS LIST) 

TASK/ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
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AGVIQ-CH2M HILL 
Small Business RAC 
N62470-08-D-1006 

CONTRACTOR QUALITY CONTROL REPORT  

(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  4/9/2012  
REVISION NO:  00 
REVISION DATE:  N/A 

CTO NO:   WE23 PROJECT NAME/LOCATION:   Interim Emergency LPGAC / Aqua-NY, Seamans Neck 
Road Water Plant 

REPORT NO:   026 

PROJECT NO:   420233 PROJECT QC MANAGER:   Don Conger SITE H&S SPECIALIST:   Don Conger 

SAMPLING/TESTING PERFORMED 

SAMPLING/TESTING PERFORMED SAMPLING/TESTING COMPANY SAMPLING/TESTING PERSONNEL 

   

                  

                  

                  

MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL ACCEPTED? COMMENT/REASON/ACTION 

None  YES              NO     

  YES              NO     

  YES              NO     

  YES              NO     

            YES              NO          

            YES              NO          

            YES              NO          

SUBMITTALS INSPECTION / REVIEW 

SUBMITTAL NO SUBMITTAL DESCRIPTION SPEC/PLAN REFERENCE SUBMITTAL 
APPROVED? 

COMMENT/REASON/ACTION 

   YES              NO     

   YES              NO     

   YES              NO     

   YES              NO     

OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN:   N/A 

ACCUMULATION/STOCKPILE AREA INSPECTION 

INSPECTION 
PERFORMED BY: 

Don Conger SIGNATURE OF 
INSPECTOR: 

 

ACCUMULATION/ 
STOCKPILE AREA 
LOCATION 

No Stockpile 

NO OF 
CONTAINERS: 

0 NO OF TANKS: 0 NO OF ROLL-OFF BOXES: 0 NO OF DRUMS: 0 

INSPECTION RESULTS:    

TRANSPORTATION AND DISPOSAL ACTIVITIES/SUMMARY/QUANTITIES: 

None. 

GENERAL COMMENTS (rework, directives, etc.):   

None. 

LIST OF ATTACHMENTS (examples, as applicable:  preparatory phase checklist, QC meeting minutes, safety meeting minutes, crane inspections, crane operation checklist, COCs, weight 
tickets, manifests, profiles, rework item list, testing plan and log, etc.): Daily Pre-Task Safety Plan, Activity Hazard Analysis. 

      

On behalf of the contractor, I certify that this report is complete and correct and 
equipment and material used and work performed during this reporting period is in 
compliance with the contract drawings and specifications to the best of my 
knowledge except as noted in this report.  

 4/9/2012 

PROJECT QC MANAGER’S SIGNATURE  DATE 

On behalf of the contractor, I attest that the work for which payment is requested, 
including stored material, is in compliance with contract requirements. 

 

 4/9/2012 

PROJECT QC MANAGER’S SIGNATURE  DATE 

 



PAGE 1 OF 2 

 
Small Business RAC 
N62470-08-D-1006 

CONTRACTOR QUALITY CONTROL REPORT  

(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  4/10/2012 
REVISION NO:  00 
REVISION DATE:  N/A 

CTO NO:   WE23 PROJECT NAME/LOCATION:   Interim Emergency LPGAC / Aqua-NY, Seamans Neck 
Road Water Plant 

REPORT NO:   027 

PROJECT NO:   420233 PROJECT QC MANAGER:   Don Conger SITE H&S SPECIALIST:   Don Conger 

SAFETY MEETINGS AND INSPECTIONS 

WAS A SAFETY MEETING HELD THIS DAY?         YES             NO IF YES, ATTACH SAFETY MEETING MINUTES 

WAS CRANE USED ON THE SITE THIS DAY?      YES             NO IF YES, ATTACH DAILY CRANE REPORT OF INSPECTION AND CONTRACTOR 
CRANE OPERATION CHECKLIST 

DEFINABLE FEATURES OF WORK STATUS 

DFOW No. Definable Feature Of Work  Preparatory Initial Follow-Up 
1 Mobilization and Site Preparation    
2 Underground Piping and Utilities    
3 Concrete Work    
4 Process Equipment, Piping and Valves    
5 System Start-up and Testing    
6 Demobilization    
7 System O&M    
8 Temporary LPGAC System Removal    

PR
E

PA
R

A
T

O
R

Y
 

WAS PREPARATORY PHASE WORK PERFORMED TODAY?    YES             NO 

IF YES, FILL OUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST. 
DFOW No.(from list above). TASK/ACTIVITY PREPARATORY PHASE  

REPORT NO. 

   

   
                  
                  
                  
                  
                  

INITIAL AND FOLLOW-UP FEATURE OF WORK COMMENTS 
DFOW No.(from list above) Phase Comment/Finding/Action 

4  Initial                 
 Follow up        

Chlorination of GAC vessels and piping continued. 

  Initial                 
 Follow up        

 

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

REWORK ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

REWORK ITEMS CORRECTED TODAY  
(FROM REWORK ITEMS LIST) 

TASK/ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
                              
                              
                              
                              

 
 
 
 
 
 
 
 



PAGE 2 OF 2 

AGVIQ-CH2M HILL 
Small Business RAC 
N62470-08-D-1006 

CONTRACTOR QUALITY CONTROL REPORT  

(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  4/10/2012  
REVISION NO:  00 
REVISION DATE:  N/A 

CTO NO:   WE23 PROJECT NAME/LOCATION:   Interim Emergency LPGAC / Aqua-NY, Seamans Neck 
Road Water Plant 

REPORT NO:   027 

PROJECT NO:   420233 PROJECT QC MANAGER:   Don Conger SITE H&S SPECIALIST:   Don Conger 

SAMPLING/TESTING PERFORMED 

SAMPLING/TESTING PERFORMED SAMPLING/TESTING COMPANY SAMPLING/TESTING PERSONNEL 

   

                  

                  

                  

MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL ACCEPTED? COMMENT/REASON/ACTION 

None  YES              NO     

  YES              NO     

  YES              NO     

  YES              NO     

            YES              NO          

            YES              NO          

            YES              NO          

SUBMITTALS INSPECTION / REVIEW 

SUBMITTAL NO SUBMITTAL DESCRIPTION SPEC/PLAN REFERENCE SUBMITTAL 
APPROVED? 

COMMENT/REASON/ACTION 

   YES              NO     

   YES              NO     

   YES              NO     

   YES              NO     

OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN:   N/A 

ACCUMULATION/STOCKPILE AREA INSPECTION 

INSPECTION 
PERFORMED BY: 

Don Conger SIGNATURE OF 
INSPECTOR: 

 

ACCUMULATION/ 
STOCKPILE AREA 
LOCATION 

No Stockpile 

NO OF 
CONTAINERS: 

0 NO OF TANKS: 0 NO OF ROLL-OFF BOXES: 0 NO OF DRUMS: 0 

INSPECTION RESULTS:    

TRANSPORTATION AND DISPOSAL ACTIVITIES/SUMMARY/QUANTITIES: 

None. 

GENERAL COMMENTS (rework, directives, etc.):   

None. 

LIST OF ATTACHMENTS (examples, as applicable:  preparatory phase checklist, QC meeting minutes, safety meeting minutes, crane inspections, crane operation checklist, COCs, weight 
tickets, manifests, profiles, rework item list, testing plan and log, etc.): None. 

      

On behalf of the contractor, I certify that this report is complete and correct and 
equipment and material used and work performed during this reporting period is in 
compliance with the contract drawings and specifications to the best of my 
knowledge except as noted in this report.  

 4/10/2012 

PROJECT QC MANAGER’S SIGNATURE  DATE 

On behalf of the contractor, I attest that the work for which payment is requested, 
including stored material, is in compliance with contract requirements. 

 

 4/10/2012 

PROJECT QC MANAGER’S SIGNATURE  DATE 

 



PAGE 1 OF 2 

 
Small Business RAC 
N62470-08-D-1006 

CONTRACTOR QUALITY CONTROL REPORT  

(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  4/11/2012 
REVISION NO:  00 
REVISION DATE:  N/A 

CTO NO:   WE23 PROJECT NAME/LOCATION:   Interim Emergency LPGAC / Aqua-NY, Seamans Neck 
Road Water Plant 

REPORT NO:   028 

PROJECT NO:   420233 PROJECT QC MANAGER:   Don Conger SITE H&S SPECIALIST:   Don Conger 

SAFETY MEETINGS AND INSPECTIONS 

WAS A SAFETY MEETING HELD THIS DAY?         YES             NO IF YES, ATTACH SAFETY MEETING MINUTES 

WAS CRANE USED ON THE SITE THIS DAY?      YES             NO IF YES, ATTACH DAILY CRANE REPORT OF INSPECTION AND CONTRACTOR 
CRANE OPERATION CHECKLIST 

DEFINABLE FEATURES OF WORK STATUS 

DFOW No. Definable Feature Of Work  Preparatory Initial Follow-Up 
1 Mobilization and Site Preparation    
2 Underground Piping and Utilities    
3 Concrete Work    
4 Process Equipment, Piping and Valves    
5 System Start-up and Testing    
6 Demobilization    
7 System O&M    
8 Temporary LPGAC System Removal    

PR
E

PA
R

A
T

O
R

Y
 

WAS PREPARATORY PHASE WORK PERFORMED TODAY?    YES             NO 

IF YES, FILL OUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST. 
DFOW No.(from list above). TASK/ACTIVITY PREPARATORY PHASE  

REPORT NO. 

   

   
                  
                  
                  
                  
                  

INITIAL AND FOLLOW-UP FEATURE OF WORK COMMENTS 
DFOW No.(from list above) Phase Comment/Finding/Action 

4  Initial                 
 Follow up        

Chlorination of GAC vessels and piping continued. 

  Initial                 
 Follow up        

 

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

REWORK ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

REWORK ITEMS CORRECTED TODAY  
(FROM REWORK ITEMS LIST) 

TASK/ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
                              
                              
                              
                              

 
 
 
 
 
 
 
 



PAGE 2 OF 2 

AGVIQ-CH2M HILL 
Small Business RAC 
N62470-08-D-1006 

CONTRACTOR QUALITY CONTROL REPORT  

(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  4/11/2012  
REVISION NO:  00 
REVISION DATE:  N/A 

CTO NO:   WE23 PROJECT NAME/LOCATION:   Interim Emergency LPGAC / Aqua-NY, Seamans Neck 
Road Water Plant 

REPORT NO:   028 

PROJECT NO:   420233 PROJECT QC MANAGER:   Don Conger SITE H&S SPECIALIST:   Don Conger 

SAMPLING/TESTING PERFORMED 

SAMPLING/TESTING PERFORMED SAMPLING/TESTING COMPANY SAMPLING/TESTING PERSONNEL 

   

                  

                  

                  

MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL ACCEPTED? COMMENT/REASON/ACTION 

None  YES              NO     

  YES              NO     

  YES              NO     

  YES              NO     

            YES              NO          

            YES              NO          

            YES              NO          

SUBMITTALS INSPECTION / REVIEW 

SUBMITTAL NO SUBMITTAL DESCRIPTION SPEC/PLAN REFERENCE SUBMITTAL 
APPROVED? 

COMMENT/REASON/ACTION 

   YES              NO     

   YES              NO     

   YES              NO     

   YES              NO     

OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN:   N/A 

ACCUMULATION/STOCKPILE AREA INSPECTION 

INSPECTION 
PERFORMED BY: 

Don Conger SIGNATURE OF 
INSPECTOR: 

 

ACCUMULATION/ 
STOCKPILE AREA 
LOCATION 

No Stockpile 

NO OF 
CONTAINERS: 

0 NO OF TANKS: 0 NO OF ROLL-OFF BOXES: 0 NO OF DRUMS: 0 

INSPECTION RESULTS:    

TRANSPORTATION AND DISPOSAL ACTIVITIES/SUMMARY/QUANTITIES: 

None. 

GENERAL COMMENTS (rework, directives, etc.):   

None. 

LIST OF ATTACHMENTS (examples, as applicable:  preparatory phase checklist, QC meeting minutes, safety meeting minutes, crane inspections, crane operation checklist, COCs, weight 
tickets, manifests, profiles, rework item list, testing plan and log, etc.): None. 

      

On behalf of the contractor, I certify that this report is complete and correct and 
equipment and material used and work performed during this reporting period is in 
compliance with the contract drawings and specifications to the best of my 
knowledge except as noted in this report.  

 4/11/2012 

PROJECT QC MANAGER’S SIGNATURE  DATE 

On behalf of the contractor, I attest that the work for which payment is requested, 
including stored material, is in compliance with contract requirements. 

 

 4/11/2012 

PROJECT QC MANAGER’S SIGNATURE  DATE 

 



PAGE 1 OF 2 

 
Small Business RAC 
N62470-08-D-1006 

CONTRACTOR QUALITY CONTROL REPORT  

(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  4/12/2012 
REVISION NO:  00 
REVISION DATE:  N/A 

CTO NO:   WE23 PROJECT NAME/LOCATION:   Interim Emergency LPGAC / Aqua-NY, Seamans Neck 
Road Water Plant 

REPORT NO:   029 

PROJECT NO:   420233 PROJECT QC MANAGER:   Don Conger SITE H&S SPECIALIST:   Don Conger 

SAFETY MEETINGS AND INSPECTIONS 

WAS A SAFETY MEETING HELD THIS DAY?         YES             NO IF YES, ATTACH SAFETY MEETING MINUTES 

WAS CRANE USED ON THE SITE THIS DAY?      YES             NO IF YES, ATTACH DAILY CRANE REPORT OF INSPECTION AND CONTRACTOR 
CRANE OPERATION CHECKLIST 

DEFINABLE FEATURES OF WORK STATUS 

DFOW No. Definable Feature Of Work  Preparatory Initial Follow-Up 
1 Mobilization and Site Preparation    
2 Underground Piping and Utilities    
3 Concrete Work    
4 Process Equipment, Piping and Valves    
5 System Start-up and Testing    
6 Demobilization    
7 System O&M    
8 Temporary LPGAC System Removal    

PR
E

PA
R

A
T

O
R

Y
 

WAS PREPARATORY PHASE WORK PERFORMED TODAY?    YES             NO 

IF YES, FILL OUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST. 
DFOW No.(from list above). TASK/ACTIVITY PREPARATORY PHASE  

REPORT NO. 

   

   
                  
                  
                  
                  
                  

INITIAL AND FOLLOW-UP FEATURE OF WORK COMMENTS 
DFOW No.(from list above) Phase Comment/Finding/Action 

4  Initial                 
 Follow up        

Chlorination of GAC vessels and piping continued. 

  Initial                 
 Follow up        

 

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

REWORK ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

REWORK ITEMS CORRECTED TODAY  
(FROM REWORK ITEMS LIST) 

TASK/ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
                              
                              
                              
                              

 
 
 
 
 
 
 
 



PAGE 2 OF 2 

AGVIQ-CH2M HILL 
Small Business RAC 
N62470-08-D-1006 

CONTRACTOR QUALITY CONTROL REPORT  

(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  4/12/2012  
REVISION NO:  00 
REVISION DATE:  N/A 

CTO NO:   WE23 PROJECT NAME/LOCATION:   Interim Emergency LPGAC / Aqua-NY, Seamans Neck 
Road Water Plant 

REPORT NO:   029 

PROJECT NO:   420233 PROJECT QC MANAGER:   Don Conger SITE H&S SPECIALIST:   Don Conger 

SAMPLING/TESTING PERFORMED 

SAMPLING/TESTING PERFORMED SAMPLING/TESTING COMPANY SAMPLING/TESTING PERSONNEL 

   

                  

                  

                  

MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL ACCEPTED? COMMENT/REASON/ACTION 

None  YES              NO     

  YES              NO     

  YES              NO     

  YES              NO     

            YES              NO          

            YES              NO          

            YES              NO          

SUBMITTALS INSPECTION / REVIEW 

SUBMITTAL NO SUBMITTAL DESCRIPTION SPEC/PLAN REFERENCE SUBMITTAL 
APPROVED? 

COMMENT/REASON/ACTION 

   YES              NO     

   YES              NO     

   YES              NO     

   YES              NO     

OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN:   N/A 

ACCUMULATION/STOCKPILE AREA INSPECTION 

INSPECTION 
PERFORMED BY: 

Don Conger SIGNATURE OF 
INSPECTOR: 

 

ACCUMULATION/ 
STOCKPILE AREA 
LOCATION 

No Stockpile 

NO OF 
CONTAINERS: 

0 NO OF TANKS: 0 NO OF ROLL-OFF BOXES: 0 NO OF DRUMS: 0 

INSPECTION RESULTS:    

TRANSPORTATION AND DISPOSAL ACTIVITIES/SUMMARY/QUANTITIES: 

None. 

GENERAL COMMENTS (rework, directives, etc.):   

None. 

LIST OF ATTACHMENTS (examples, as applicable:  preparatory phase checklist, QC meeting minutes, safety meeting minutes, crane inspections, crane operation checklist, COCs, weight 
tickets, manifests, profiles, rework item list, testing plan and log, etc.): None. 

      

On behalf of the contractor, I certify that this report is complete and correct and 
equipment and material used and work performed during this reporting period is in 
compliance with the contract drawings and specifications to the best of my 
knowledge except as noted in this report.  

 4/12/2012 

PROJECT QC MANAGER’S SIGNATURE  DATE 

On behalf of the contractor, I attest that the work for which payment is requested, 
including stored material, is in compliance with contract requirements. 

 

 4/12/2012 

PROJECT QC MANAGER’S SIGNATURE  DATE 

 



PAGE 1 OF 2 

 
Small Business RAC 
N62470-08-D-1006 

CONTRACTOR QUALITY CONTROL REPORT  

(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  4/13/2012 
REVISION NO:  00 
REVISION DATE:  N/A 

CTO NO:   WE23 PROJECT NAME/LOCATION:   Interim Emergency LPGAC / Aqua-NY, Seamans Neck 
Road Water Plant 

REPORT NO:   030 

PROJECT NO:   420233 PROJECT QC MANAGER:   Don Conger SITE H&S SPECIALIST:   Don Conger 

SAFETY MEETINGS AND INSPECTIONS 

WAS A SAFETY MEETING HELD THIS DAY?         YES             NO IF YES, ATTACH SAFETY MEETING MINUTES 

WAS CRANE USED ON THE SITE THIS DAY?      YES             NO IF YES, ATTACH DAILY CRANE REPORT OF INSPECTION AND CONTRACTOR 
CRANE OPERATION CHECKLIST 

DEFINABLE FEATURES OF WORK STATUS 

DFOW No. Definable Feature Of Work  Preparatory Initial Follow-Up 
1 Mobilization and Site Preparation    
2 Underground Piping and Utilities    
3 Concrete Work    
4 Process Equipment, Piping and Valves    
5 System Start-up and Testing    
6 Demobilization    
7 System O&M    
8 Temporary LPGAC System Removal    

PR
E

PA
R

A
T

O
R

Y
 

WAS PREPARATORY PHASE WORK PERFORMED TODAY?    YES             NO 

IF YES, FILL OUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST. 
DFOW No.(from list above). TASK/ACTIVITY PREPARATORY PHASE  

REPORT NO. 

   

   
                  
                  
                  
                  
                  

INITIAL AND FOLLOW-UP FEATURE OF WORK COMMENTS 
DFOW No.(from list above) Phase Comment/Finding/Action 

4  Initial                 
 Follow up        

Rinse chlorine from GAC vessels.  Discharge to sanitary sewer. 

  Initial                 
 Follow up        

 

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

REWORK ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

REWORK ITEMS CORRECTED TODAY  
(FROM REWORK ITEMS LIST) 

TASK/ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
                              
                              
                              
                              

 
 
 
 
 
 
 
 



PAGE 2 OF 2 

AGVIQ-CH2M HILL 
Small Business RAC 
N62470-08-D-1006 

CONTRACTOR QUALITY CONTROL REPORT  

(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  4/13/2012  
REVISION NO:  00 
REVISION DATE:  N/A 

CTO NO:   WE23 PROJECT NAME/LOCATION:   Interim Emergency LPGAC / Aqua-NY, Seamans Neck 
Road Water Plant 

REPORT NO:   030 

PROJECT NO:   420233 PROJECT QC MANAGER:   Don Conger SITE H&S SPECIALIST:   Don Conger 

SAMPLING/TESTING PERFORMED 

SAMPLING/TESTING PERFORMED SAMPLING/TESTING COMPANY SAMPLING/TESTING PERSONNEL 

   

                  

                  

                  

MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL ACCEPTED? COMMENT/REASON/ACTION 

None  YES              NO     

  YES              NO     

  YES              NO     

  YES              NO     

            YES              NO          

            YES              NO          

            YES              NO          

SUBMITTALS INSPECTION / REVIEW 

SUBMITTAL NO SUBMITTAL DESCRIPTION SPEC/PLAN REFERENCE SUBMITTAL 
APPROVED? 

COMMENT/REASON/ACTION 

   YES              NO     

   YES              NO     

   YES              NO     

   YES              NO     

OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN:   N/A 

ACCUMULATION/STOCKPILE AREA INSPECTION 

INSPECTION 
PERFORMED BY: 

Don Conger SIGNATURE OF 
INSPECTOR: 

 

ACCUMULATION/ 
STOCKPILE AREA 
LOCATION 

No Stockpile 

NO OF 
CONTAINERS: 

0 NO OF TANKS: 0 NO OF ROLL-OFF BOXES: 0 NO OF DRUMS: 0 

INSPECTION RESULTS:    

TRANSPORTATION AND DISPOSAL ACTIVITIES/SUMMARY/QUANTITIES: 

None. 

GENERAL COMMENTS (rework, directives, etc.):   

None. 

LIST OF ATTACHMENTS (examples, as applicable:  preparatory phase checklist, QC meeting minutes, safety meeting minutes, crane inspections, crane operation checklist, COCs, weight 
tickets, manifests, profiles, rework item list, testing plan and log, etc.): Daily Pre-Task Safety Plan, AHA. 

      

On behalf of the contractor, I certify that this report is complete and correct and 
equipment and material used and work performed during this reporting period is in 
compliance with the contract drawings and specifications to the best of my 
knowledge except as noted in this report.  

 4/13/2012 

PROJECT QC MANAGER’S SIGNATURE  DATE 

On behalf of the contractor, I attest that the work for which payment is requested, 
including stored material, is in compliance with contract requirements. 

 

 4/13/2012 

PROJECT QC MANAGER’S SIGNATURE  DATE 

 



PAGE 1 OF 2 

 
Small Business RAC 
N62470-08-D-1006 

CONTRACTOR QUALITY CONTROL REPORT  

(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  4/16/2012 
REVISION NO:  00 
REVISION DATE:  N/A 

CTO NO:   WE23 PROJECT NAME/LOCATION:   Interim Emergency LPGAC / Aqua-NY, Seamans Neck 
Road Water Plant 

REPORT NO:   031 

PROJECT NO:   420233 PROJECT QC MANAGER:   Don Conger SITE H&S SPECIALIST:   Don Conger 

SAFETY MEETINGS AND INSPECTIONS 

WAS A SAFETY MEETING HELD THIS DAY?         YES             NO IF YES, ATTACH SAFETY MEETING MINUTES 

WAS CRANE USED ON THE SITE THIS DAY?      YES             NO IF YES, ATTACH DAILY CRANE REPORT OF INSPECTION AND CONTRACTOR 
CRANE OPERATION CHECKLIST 

DEFINABLE FEATURES OF WORK STATUS 

DFOW No. Definable Feature Of Work  Preparatory Initial Follow-Up 
1 Mobilization and Site Preparation    
2 Underground Piping and Utilities    
3 Concrete Work    
4 Process Equipment, Piping and Valves    
5 System Start-up and Testing    
6 Demobilization    
7 System O&M    
8 Temporary LPGAC System Removal    

PR
E

PA
R

A
T

O
R

Y
 

WAS PREPARATORY PHASE WORK PERFORMED TODAY?    YES             NO 

IF YES, FILL OUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST. 
DFOW No.(from list above). TASK/ACTIVITY PREPARATORY PHASE  

REPORT NO. 

   

   
                  
                  
                  
                  
                  

INITIAL AND FOLLOW-UP FEATURE OF WORK COMMENTS 
DFOW No.(from list above) Phase Comment/Finding/Action 

4  Initial                 
 Follow up        

Fill vessels with GAC.  Backwash the 3 vessels. 

  Initial                 
 Follow up        

 

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

REWORK ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

REWORK ITEMS CORRECTED TODAY  
(FROM REWORK ITEMS LIST) 

TASK/ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
                              
                              
                              
                              

 
 
 
 
 
 
 
 



PAGE 2 OF 2 

AGVIQ-CH2M HILL 
Small Business RAC 
N62470-08-D-1006 

CONTRACTOR QUALITY CONTROL REPORT  

(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  4/16/2012  
REVISION NO:  00 
REVISION DATE:  N/A 

CTO NO:   WE23 PROJECT NAME/LOCATION:   Interim Emergency LPGAC / Aqua-NY, Seamans Neck 
Road Water Plant 

REPORT NO:   031 

PROJECT NO:   420233 PROJECT QC MANAGER:   Don Conger SITE H&S SPECIALIST:   Don Conger 

SAMPLING/TESTING PERFORMED 

SAMPLING/TESTING PERFORMED SAMPLING/TESTING COMPANY SAMPLING/TESTING PERSONNEL 

Microbioligical tests on three tanks, influent, and effluent.  Colilert Method. EcoTest Laboratories Don Conger 

                  

                  

                  

MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL ACCEPTED? COMMENT/REASON/ACTION 

GAC 43 31 13 YES              NO    Filtrasorb 300 AR supplied as approved. 

  YES              NO     

  YES              NO     

  YES              NO     

            YES              NO          

            YES              NO          

            YES              NO          

SUBMITTALS INSPECTION / REVIEW 

SUBMITTAL NO SUBMITTAL DESCRIPTION SPEC/PLAN REFERENCE SUBMITTAL 
APPROVED? 

COMMENT/REASON/ACTION 

   YES              NO     

   YES              NO     

   YES              NO     

   YES              NO     

OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN:   N/A 

ACCUMULATION/STOCKPILE AREA INSPECTION 

INSPECTION 
PERFORMED BY: 

Don Conger SIGNATURE OF 
INSPECTOR: 

 

ACCUMULATION/ 
STOCKPILE AREA 
LOCATION 

No Stockpile 

NO OF 
CONTAINERS: 

0 NO OF TANKS: 0 NO OF ROLL-OFF BOXES: 0 NO OF DRUMS: 0 

INSPECTION RESULTS:    

TRANSPORTATION AND DISPOSAL ACTIVITIES/SUMMARY/QUANTITIES: 

None. 

GENERAL COMMENTS (rework, directives, etc.):   

None. 

LIST OF ATTACHMENTS (examples, as applicable:  preparatory phase checklist, QC meeting minutes, safety meeting minutes, crane inspections, crane operation checklist, COCs, weight 
tickets, manifests, profiles, rework item list, testing plan and log, etc.): Daily Pre-Task Safety Plan, AHA, Carbon Delivery Tickets. 

      

On behalf of the contractor, I certify that this report is complete and correct and 
equipment and material used and work performed during this reporting period is in 
compliance with the contract drawings and specifications to the best of my 
knowledge except as noted in this report.  

 4/16/2012 

PROJECT QC MANAGER’S SIGNATURE  DATE 

On behalf of the contractor, I attest that the work for which payment is requested, 
including stored material, is in compliance with contract requirements. 

 

 4/16/2012 

PROJECT QC MANAGER’S SIGNATURE  DATE 

 



PAGE 1 OF 2 

 
Small Business RAC 
N62470-08-D-1006 

CONTRACTOR QUALITY CONTROL REPORT  

(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  4/17/2012 
REVISION NO:  00 
REVISION DATE:  N/A 

CTO NO:   WE23 PROJECT NAME/LOCATION:   Interim Emergency LPGAC / Aqua-NY, Seamans Neck 
Road Water Plant 

REPORT NO:   032 

PROJECT NO:   420233 PROJECT QC MANAGER:   Don Conger SITE H&S SPECIALIST:   Don Conger 

SAFETY MEETINGS AND INSPECTIONS 

WAS A SAFETY MEETING HELD THIS DAY?         YES             NO IF YES, ATTACH SAFETY MEETING MINUTES 

WAS CRANE USED ON THE SITE THIS DAY?      YES             NO IF YES, ATTACH DAILY CRANE REPORT OF INSPECTION AND CONTRACTOR 
CRANE OPERATION CHECKLIST 

DEFINABLE FEATURES OF WORK STATUS 

DFOW No. Definable Feature Of Work  Preparatory Initial Follow-Up 
1 Mobilization and Site Preparation    
2 Underground Piping and Utilities    
3 Concrete Work    
4 Process Equipment, Piping and Valves    
5 System Start-up and Testing    
6 Demobilization    
7 System O&M    
8 Temporary LPGAC System Removal    

PR
E

PA
R

A
T

O
R

Y
 

WAS PREPARATORY PHASE WORK PERFORMED TODAY?    YES             NO 

IF YES, FILL OUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST. 
DFOW No.(from list above). TASK/ACTIVITY PREPARATORY PHASE  

REPORT NO. 

   

   
                  
                  
                  
                  
                  

INITIAL AND FOLLOW-UP FEATURE OF WORK COMMENTS 
DFOW No.(from list above) Phase Comment/Finding/Action 

4  Initial                 
 Follow up        

Install Sample Taps.  Fill GAC system with system water and 2 drums of 50% Caustic. 

  Initial                 
 Follow up        

 

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

REWORK ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

REWORK ITEMS CORRECTED TODAY  
(FROM REWORK ITEMS LIST) 

TASK/ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
                              
                              
                              
                              

 
 
 
 
 
 
 
 



PAGE 2 OF 2 

AGVIQ-CH2M HILL 
Small Business RAC 
N62470-08-D-1006 

CONTRACTOR QUALITY CONTROL REPORT  

(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  4/17/2012  
REVISION NO:  00 
REVISION DATE:  N/A 

CTO NO:   WE23 PROJECT NAME/LOCATION:   Interim Emergency LPGAC / Aqua-NY, Seamans Neck 
Road Water Plant 

REPORT NO:   032 

PROJECT NO:   420233 PROJECT QC MANAGER:   Don Conger SITE H&S SPECIALIST:   Don Conger 

SAMPLING/TESTING PERFORMED 

SAMPLING/TESTING PERFORMED SAMPLING/TESTING COMPANY SAMPLING/TESTING PERSONNEL 

   

                  

                  

                  

MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL ACCEPTED? COMMENT/REASON/ACTION 

  YES              NO     

  YES              NO     

  YES              NO     

  YES              NO     

            YES              NO          

            YES              NO          

            YES              NO          

SUBMITTALS INSPECTION / REVIEW 

SUBMITTAL NO SUBMITTAL DESCRIPTION SPEC/PLAN REFERENCE SUBMITTAL 
APPROVED? 

COMMENT/REASON/ACTION 

   YES              NO     

   YES              NO     

   YES              NO     

   YES              NO     

OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN:   N/A 

ACCUMULATION/STOCKPILE AREA INSPECTION 

INSPECTION 
PERFORMED BY: 

Don Conger SIGNATURE OF 
INSPECTOR: 

 

ACCUMULATION/ 
STOCKPILE AREA 
LOCATION 

No Stockpile 

NO OF 
CONTAINERS: 

0 NO OF TANKS: 0 NO OF ROLL-OFF BOXES: 0 NO OF DRUMS: 0 

INSPECTION RESULTS:    

TRANSPORTATION AND DISPOSAL ACTIVITIES/SUMMARY/QUANTITIES: 

None. 

GENERAL COMMENTS (rework, directives, etc.):   

None. 

LIST OF ATTACHMENTS (examples, as applicable:  preparatory phase checklist, QC meeting minutes, safety meeting minutes, crane inspections, crane operation checklist, COCs, weight 
tickets, manifests, profiles, rework item list, testing plan and log, etc.): Daily Pre-Task Safety Plan, AHA. 

      

On behalf of the contractor, I certify that this report is complete and correct and 
equipment and material used and work performed during this reporting period is in 
compliance with the contract drawings and specifications to the best of my 
knowledge except as noted in this report.  

 4/17/2012 

PROJECT QC MANAGER’S SIGNATURE  DATE 

On behalf of the contractor, I attest that the work for which payment is requested, 
including stored material, is in compliance with contract requirements. 

 

 4/17/2012 

PROJECT QC MANAGER’S SIGNATURE  DATE 

 



PAGE 1 OF 2 

 
Small Business RAC 
N62470-08-D-1006 

CONTRACTOR QUALITY CONTROL REPORT  

(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  4/18/2012 
REVISION NO:  00 
REVISION DATE:  N/A 

CTO NO:   WE23 PROJECT NAME/LOCATION:   Interim Emergency LPGAC / Aqua-NY, Seamans Neck 
Road Water Plant 

REPORT NO:   033 

PROJECT NO:   420233 PROJECT QC MANAGER:   Don Conger SITE H&S SPECIALIST:   Don Conger 

SAFETY MEETINGS AND INSPECTIONS 

WAS A SAFETY MEETING HELD THIS DAY?         YES             NO IF YES, ATTACH SAFETY MEETING MINUTES 

WAS CRANE USED ON THE SITE THIS DAY?      YES             NO IF YES, ATTACH DAILY CRANE REPORT OF INSPECTION AND CONTRACTOR 
CRANE OPERATION CHECKLIST 

DEFINABLE FEATURES OF WORK STATUS 

DFOW No. Definable Feature Of Work  Preparatory Initial Follow-Up 
1 Mobilization and Site Preparation    
2 Underground Piping and Utilities    
3 Concrete Work    
4 Process Equipment, Piping and Valves    
5 System Start-up and Testing    
6 Demobilization    
7 System O&M    
8 Temporary LPGAC System Removal    

PR
E

PA
R

A
T

O
R

Y
 

WAS PREPARATORY PHASE WORK PERFORMED TODAY?    YES             NO 

IF YES, FILL OUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST. 
DFOW No.(from list above). TASK/ACTIVITY PREPARATORY PHASE  

REPORT NO. 

5 System Start-up and Testing 005 

   
                  
                  
                  
                  
                  

INITIAL AND FOLLOW-UP FEATURE OF WORK COMMENTS 
DFOW No.(from list above) Phase Comment/Finding/Action 

5  Initial                 
 Follow up        

Empty GAC system, rinse. 

  Initial                 
 Follow up        

 

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

REWORK ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

REWORK ITEMS CORRECTED TODAY  
(FROM REWORK ITEMS LIST) 

TASK/ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
                              
                              
                              
                              

 
 
 
 
 
 
 
 



PAGE 2 OF 2 

AGVIQ-CH2M HILL 
Small Business RAC 
N62470-08-D-1006 

CONTRACTOR QUALITY CONTROL REPORT  

(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  4/18/2012  
REVISION NO:  00 
REVISION DATE:  N/A 

CTO NO:   WE23 PROJECT NAME/LOCATION:   Interim Emergency LPGAC / Aqua-NY, Seamans Neck 
Road Water Plant 

REPORT NO:   033 

PROJECT NO:   420233 PROJECT QC MANAGER:   Don Conger SITE H&S SPECIALIST:   Don Conger 

SAMPLING/TESTING PERFORMED 

SAMPLING/TESTING PERFORMED SAMPLING/TESTING COMPANY SAMPLING/TESTING PERSONNEL 

   

                  

                  

                  

MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL ACCEPTED? COMMENT/REASON/ACTION 

  YES              NO     

  YES              NO     

  YES              NO     

  YES              NO     

            YES              NO          

            YES              NO          

            YES              NO          

SUBMITTALS INSPECTION / REVIEW 

SUBMITTAL NO SUBMITTAL DESCRIPTION SPEC/PLAN REFERENCE SUBMITTAL 
APPROVED? 

COMMENT/REASON/ACTION 

   YES              NO     

   YES              NO     

   YES              NO     

   YES              NO     

OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN:   N/A 

ACCUMULATION/STOCKPILE AREA INSPECTION 

INSPECTION 
PERFORMED BY: 

Don Conger SIGNATURE OF 
INSPECTOR: 

 

ACCUMULATION/ 
STOCKPILE AREA 
LOCATION 

No Stockpile 

NO OF 
CONTAINERS: 

0 NO OF TANKS: 0 NO OF ROLL-OFF BOXES: 0 NO OF DRUMS: 0 

INSPECTION RESULTS:    

TRANSPORTATION AND DISPOSAL ACTIVITIES/SUMMARY/QUANTITIES: 

None. 

GENERAL COMMENTS (rework, directives, etc.):   

None. 

LIST OF ATTACHMENTS (examples, as applicable:  preparatory phase checklist, QC meeting minutes, safety meeting minutes, crane inspections, crane operation checklist, COCs, weight 
tickets, manifests, profiles, rework item list, testing plan and log, etc.): Daily Pre-Task Safety Plan, AHA. 

      

On behalf of the contractor, I certify that this report is complete and correct and 
equipment and material used and work performed during this reporting period is in 
compliance with the contract drawings and specifications to the best of my 
knowledge except as noted in this report.  

 4/18/2012 

PROJECT QC MANAGER’S SIGNATURE  DATE 

On behalf of the contractor, I attest that the work for which payment is requested, 
including stored material, is in compliance with contract requirements. 

 

 4/18/2012 

PROJECT QC MANAGER’S SIGNATURE  DATE 

 



PAGE 1 OF 2 

 
Small Business RAC 
N62470-08-D-1006 

CONTRACTOR QUALITY CONTROL REPORT  

(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  4/19/2012 
REVISION NO:  00 
REVISION DATE:  N/A 

CTO NO:   WE23 PROJECT NAME/LOCATION:   Interim Emergency LPGAC / Aqua-NY, Seamans Neck 
Road Water Plant 

REPORT NO:   034 

PROJECT NO:   420233 PROJECT QC MANAGER:   Don Conger SITE H&S SPECIALIST:   Don Conger 

SAFETY MEETINGS AND INSPECTIONS 

WAS A SAFETY MEETING HELD THIS DAY?         YES             NO IF YES, ATTACH SAFETY MEETING MINUTES 

WAS CRANE USED ON THE SITE THIS DAY?      YES             NO IF YES, ATTACH DAILY CRANE REPORT OF INSPECTION AND CONTRACTOR 
CRANE OPERATION CHECKLIST 

DEFINABLE FEATURES OF WORK STATUS 

DFOW No. Definable Feature Of Work  Preparatory Initial Follow-Up 
1 Mobilization and Site Preparation    
2 Underground Piping and Utilities    
3 Concrete Work    
4 Process Equipment, Piping and Valves    
5 System Start-up and Testing    
6 Demobilization    
7 System O&M    
8 Temporary LPGAC System Removal    

PR
E

PA
R

A
T

O
R

Y
 

WAS PREPARATORY PHASE WORK PERFORMED TODAY?    YES             NO 

IF YES, FILL OUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST. 
DFOW No.(from list above). TASK/ACTIVITY PREPARATORY PHASE  

REPORT NO. 

   

   
                  
                  
                  
                  
                  

INITIAL AND FOLLOW-UP FEATURE OF WORK COMMENTS 
DFOW No.(from list above) Phase Comment/Finding/Action 

5  Initial                 
 Follow up        

Run GAC system from Well 3 to Blowoff. 

  Initial                 
 Follow up        

 

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

REWORK ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

REWORK ITEMS CORRECTED TODAY  
(FROM REWORK ITEMS LIST) 

TASK/ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
                              
                              
                              
                              

 
 
 
 
 
 
 
 



PAGE 2 OF 2 

AGVIQ-CH2M HILL 
Small Business RAC 
N62470-08-D-1006 

CONTRACTOR QUALITY CONTROL REPORT  

(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  4/19/2012  
REVISION NO:  00 
REVISION DATE:  N/A 

CTO NO:   WE23 PROJECT NAME/LOCATION:   Interim Emergency LPGAC / Aqua-NY, Seamans Neck 
Road Water Plant 

REPORT NO:   034 

PROJECT NO:   420233 PROJECT QC MANAGER:   Don Conger SITE H&S SPECIALIST:   Don Conger 

SAMPLING/TESTING PERFORMED 

SAMPLING/TESTING PERFORMED SAMPLING/TESTING COMPANY SAMPLING/TESTING PERSONNEL 

   

                  

                  

                  

MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL ACCEPTED? COMMENT/REASON/ACTION 

  YES              NO     

  YES              NO     

  YES              NO     

  YES              NO     

            YES              NO          

            YES              NO          

            YES              NO          

SUBMITTALS INSPECTION / REVIEW 

SUBMITTAL NO SUBMITTAL DESCRIPTION SPEC/PLAN REFERENCE SUBMITTAL 
APPROVED? 

COMMENT/REASON/ACTION 

   YES              NO     

   YES              NO     

   YES              NO     

   YES              NO     

OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN:   N/A 

ACCUMULATION/STOCKPILE AREA INSPECTION 

INSPECTION 
PERFORMED BY: 

Don Conger SIGNATURE OF 
INSPECTOR: 

 

ACCUMULATION/ 
STOCKPILE AREA 
LOCATION 

No Stockpile 

NO OF 
CONTAINERS: 

0 NO OF TANKS: 0 NO OF ROLL-OFF BOXES: 0 NO OF DRUMS: 0 

INSPECTION RESULTS:    

TRANSPORTATION AND DISPOSAL ACTIVITIES/SUMMARY/QUANTITIES: 

None. 

GENERAL COMMENTS (rework, directives, etc.):   

None. 

LIST OF ATTACHMENTS (examples, as applicable:  preparatory phase checklist, QC meeting minutes, safety meeting minutes, crane inspections, crane operation checklist, COCs, weight 
tickets, manifests, profiles, rework item list, testing plan and log, etc.): Daily Pre-Task Safety Plan, AHA. 

      

On behalf of the contractor, I certify that this report is complete and correct and 
equipment and material used and work performed during this reporting period is in 
compliance with the contract drawings and specifications to the best of my 
knowledge except as noted in this report.  

 4/19/2012 

PROJECT QC MANAGER’S SIGNATURE  DATE 

On behalf of the contractor, I attest that the work for which payment is requested, 
including stored material, is in compliance with contract requirements. 

 

 4/19/2012 

PROJECT QC MANAGER’S SIGNATURE  DATE 

 



PAGE 1 OF 2 

 
Small Business RAC 
N62470-08-D-1006 

CONTRACTOR QUALITY CONTROL REPORT  

(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  4/20/2012 
REVISION NO:  00 
REVISION DATE:  N/A 

CTO NO:   WE23 PROJECT NAME/LOCATION:   Interim Emergency LPGAC / Aqua-NY, Seamans Neck 
Road Water Plant 

REPORT NO:   035 

PROJECT NO:   420233 PROJECT QC MANAGER:   Don Conger SITE H&S SPECIALIST:   Don Conger 

SAFETY MEETINGS AND INSPECTIONS 

WAS A SAFETY MEETING HELD THIS DAY?         YES             NO IF YES, ATTACH SAFETY MEETING MINUTES 

WAS CRANE USED ON THE SITE THIS DAY?      YES             NO IF YES, ATTACH DAILY CRANE REPORT OF INSPECTION AND CONTRACTOR 
CRANE OPERATION CHECKLIST 

DEFINABLE FEATURES OF WORK STATUS 

DFOW No. Definable Feature Of Work  Preparatory Initial Follow-Up 
1 Mobilization and Site Preparation    
2 Underground Piping and Utilities    
3 Concrete Work    
4 Process Equipment, Piping and Valves    
5 System Start-up and Testing    
6 Demobilization    
7 System O&M    
8 Temporary LPGAC System Removal    

PR
E

PA
R

A
T

O
R

Y
 

WAS PREPARATORY PHASE WORK PERFORMED TODAY?    YES             NO 

IF YES, FILL OUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST. 
DFOW No.(from list above). TASK/ACTIVITY PREPARATORY PHASE  

REPORT NO. 

   

   
                  
                  
                  
                  
                  

INITIAL AND FOLLOW-UP FEATURE OF WORK COMMENTS 
DFOW No.(from list above) Phase Comment/Finding/Action 

5  Initial                 
 Follow up        

Run GAC system from Well 3 to Blowoff.  Take time series of DOH required samples. 

  Initial                 
 Follow up        

 

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

REWORK ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

REWORK ITEMS CORRECTED TODAY  
(FROM REWORK ITEMS LIST) 

TASK/ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
                              
                              
                              
                              

 
 
 
 
 
 
 
 



PAGE 2 OF 2 

AGVIQ-CH2M HILL 
Small Business RAC 
N62470-08-D-1006 

CONTRACTOR QUALITY CONTROL REPORT  

(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  4/19/2012  
REVISION NO:  00 
REVISION DATE:  N/A 

CTO NO:   WE23 PROJECT NAME/LOCATION:   Interim Emergency LPGAC / Aqua-NY, Seamans Neck 
Road Water Plant 

REPORT NO:   034 

PROJECT NO:   420233 PROJECT QC MANAGER:   Don Conger SITE H&S SPECIALIST:   Don Conger 

SAMPLING/TESTING PERFORMED 

SAMPLING/TESTING PERFORMED SAMPLING/TESTING COMPANY SAMPLING/TESTING PERSONNEL 

Full Set of DOH required timed series samples for Lab Analysis. EcoTest Laboratories Don Conger and Randy Grogan 

                  

                  

                  

MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL ACCEPTED? COMMENT/REASON/ACTION 

  YES              NO     

  YES              NO     

  YES              NO     

  YES              NO     

            YES              NO          

            YES              NO          

            YES              NO          

SUBMITTALS INSPECTION / REVIEW 

SUBMITTAL NO SUBMITTAL DESCRIPTION SPEC/PLAN REFERENCE SUBMITTAL 
APPROVED? 

COMMENT/REASON/ACTION 

   YES              NO     

   YES              NO     

   YES              NO     

   YES              NO     

OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN:   N/A 

ACCUMULATION/STOCKPILE AREA INSPECTION 

INSPECTION 
PERFORMED BY: 

Don Conger SIGNATURE OF 
INSPECTOR: 

 

ACCUMULATION/ 
STOCKPILE AREA 
LOCATION 

No Stockpile 

NO OF 
CONTAINERS: 

0 NO OF TANKS: 0 NO OF ROLL-OFF BOXES: 0 NO OF DRUMS: 0 

INSPECTION RESULTS:    

TRANSPORTATION AND DISPOSAL ACTIVITIES/SUMMARY/QUANTITIES: 

None. 

GENERAL COMMENTS (rework, directives, etc.):   

None. 

LIST OF ATTACHMENTS (examples, as applicable:  preparatory phase checklist, QC meeting minutes, safety meeting minutes, crane inspections, crane operation checklist, COCs, weight 
tickets, manifests, profiles, rework item list, testing plan and log, etc.): Daily Pre-Task Safety Plan, AHA, Lab Samples Chain of Custody. 

      

On behalf of the contractor, I certify that this report is complete and correct and 
equipment and material used and work performed during this reporting period is in 
compliance with the contract drawings and specifications to the best of my 
knowledge except as noted in this report.  

 4/20/2012 

PROJECT QC MANAGER’S SIGNATURE  DATE 

On behalf of the contractor, I attest that the work for which payment is requested, 
including stored material, is in compliance with contract requirements. 

 

 4/20/2012 

PROJECT QC MANAGER’S SIGNATURE  DATE 

 



PAGE 1 OF 2 

 
Small Business RAC 
N62470-08-D-1006 

CONTRACTOR QUALITY CONTROL REPORT  

(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  4/23/2012 
REVISION NO:  00 
REVISION DATE:  N/A 

CTO NO:   WE23 PROJECT NAME/LOCATION:   Interim Emergency LPGAC / Aqua-NY, Seamans Neck 
Road Water Plant 

REPORT NO:   036 

PROJECT NO:   420233 PROJECT QC MANAGER:   Don Conger SITE H&S SPECIALIST:   Don Conger 

SAFETY MEETINGS AND INSPECTIONS 

WAS A SAFETY MEETING HELD THIS DAY?         YES             NO IF YES, ATTACH SAFETY MEETING MINUTES 

WAS CRANE USED ON THE SITE THIS DAY?      YES             NO IF YES, ATTACH DAILY CRANE REPORT OF INSPECTION AND CONTRACTOR 
CRANE OPERATION CHECKLIST 

DEFINABLE FEATURES OF WORK STATUS 

DFOW No. Definable Feature Of Work  Preparatory Initial Follow-Up 
1 Mobilization and Site Preparation    
2 Underground Piping and Utilities    
3 Concrete Work    
4 Process Equipment, Piping and Valves    
5 System Start-up and Testing    
6 Demobilization    
7 System O&M    
8 Temporary LPGAC System Removal    

PR
E

PA
R

A
T

O
R

Y
 

WAS PREPARATORY PHASE WORK PERFORMED TODAY?    YES             NO 

IF YES, FILL OUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST. 
DFOW No.(from list above). TASK/ACTIVITY PREPARATORY PHASE  

REPORT NO. 

   

   
                  
                  
                  
                  
                  

INITIAL AND FOLLOW-UP FEATURE OF WORK COMMENTS 
DFOW No.(from list above) Phase Comment/Finding/Action 

5  Initial                 
 Follow up        

Run GAC system from Well 3 to Blowoff.  DOH scheduled to be on site on Wednesday. 

  Initial                 
 Follow up        

 

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

REWORK ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

REWORK ITEMS CORRECTED TODAY  
(FROM REWORK ITEMS LIST) 

TASK/ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
                              
                              
                              
                              

 
 
 
 
 
 
 
 



PAGE 2 OF 2 

AGVIQ-CH2M HILL 
Small Business RAC 
N62470-08-D-1006 

CONTRACTOR QUALITY CONTROL REPORT  

(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  4/23/2012  
REVISION NO:  00 
REVISION DATE:  N/A 

CTO NO:   WE23 PROJECT NAME/LOCATION:   Interim Emergency LPGAC / Aqua-NY, Seamans Neck 
Road Water Plant 

REPORT NO:   036 

PROJECT NO:   420233 PROJECT QC MANAGER:   Don Conger SITE H&S SPECIALIST:   Don Conger 

SAMPLING/TESTING PERFORMED 

SAMPLING/TESTING PERFORMED SAMPLING/TESTING COMPANY SAMPLING/TESTING PERSONNEL 

   

                  

                  

                  

MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL ACCEPTED? COMMENT/REASON/ACTION 

  YES              NO     

  YES              NO     

  YES              NO     

  YES              NO     

            YES              NO          

            YES              NO          

            YES              NO          

SUBMITTALS INSPECTION / REVIEW 

SUBMITTAL NO SUBMITTAL DESCRIPTION SPEC/PLAN REFERENCE SUBMITTAL 
APPROVED? 

COMMENT/REASON/ACTION 

   YES              NO     

   YES              NO     

   YES              NO     

   YES              NO     

OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN:   N/A 

ACCUMULATION/STOCKPILE AREA INSPECTION 

INSPECTION 
PERFORMED BY: 

Don Conger SIGNATURE OF 
INSPECTOR: 

 

ACCUMULATION/ 
STOCKPILE AREA 
LOCATION 

No Stockpile 

NO OF 
CONTAINERS: 

0 NO OF TANKS: 0 NO OF ROLL-OFF BOXES: 0 NO OF DRUMS: 0 

INSPECTION RESULTS:    

TRANSPORTATION AND DISPOSAL ACTIVITIES/SUMMARY/QUANTITIES: 

None. 

GENERAL COMMENTS (rework, directives, etc.):   

None. 

LIST OF ATTACHMENTS (examples, as applicable:  preparatory phase checklist, QC meeting minutes, safety meeting minutes, crane inspections, crane operation checklist, COCs, weight 
tickets, manifests, profiles, rework item list, testing plan and log, etc.): None. 

      

On behalf of the contractor, I certify that this report is complete and correct and 
equipment and material used and work performed during this reporting period is in 
compliance with the contract drawings and specifications to the best of my 
knowledge except as noted in this report.  

 4/23/2012 

PROJECT QC MANAGER’S SIGNATURE  DATE 

On behalf of the contractor, I attest that the work for which payment is requested, 
including stored material, is in compliance with contract requirements. 

 

 4/23/2012 

PROJECT QC MANAGER’S SIGNATURE  DATE 

 



PAGE 1 OF 2 

 
Small Business RAC 
N62470-08-D-1006 

CONTRACTOR QUALITY CONTROL REPORT  

(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  4/24/2012 
REVISION NO:  00 
REVISION DATE:  N/A 

CTO NO:   WE23 PROJECT NAME/LOCATION:   Interim Emergency LPGAC / Aqua-NY, Seamans Neck 
Road Water Plant 

REPORT NO:   037 

PROJECT NO:   420233 PROJECT QC MANAGER:   Don Conger SITE H&S SPECIALIST:   Don Conger 

SAFETY MEETINGS AND INSPECTIONS 

WAS A SAFETY MEETING HELD THIS DAY?         YES             NO IF YES, ATTACH SAFETY MEETING MINUTES 

WAS CRANE USED ON THE SITE THIS DAY?      YES             NO IF YES, ATTACH DAILY CRANE REPORT OF INSPECTION AND CONTRACTOR 
CRANE OPERATION CHECKLIST 

DEFINABLE FEATURES OF WORK STATUS 

DFOW No. Definable Feature Of Work  Preparatory Initial Follow-Up 
1 Mobilization and Site Preparation    
2 Underground Piping and Utilities    
3 Concrete Work    
4 Process Equipment, Piping and Valves    
5 System Start-up and Testing    
6 Demobilization    
7 System O&M    
8 Temporary LPGAC System Removal    

PR
E

PA
R

A
T

O
R

Y
 

WAS PREPARATORY PHASE WORK PERFORMED TODAY?    YES             NO 

IF YES, FILL OUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST. 
DFOW No.(from list above). TASK/ACTIVITY PREPARATORY PHASE  

REPORT NO. 

   

   
                  
                  
                  
                  
                  

INITIAL AND FOLLOW-UP FEATURE OF WORK COMMENTS 
DFOW No.(from list above) Phase Comment/Finding/Action 

5  Initial                 
 Follow up        

Run GAC system from Well 3 to Blowoff.  DOH scheduled to be on site on tomorrow. 

  Initial                 
 Follow up        

 

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

REWORK ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

REWORK ITEMS CORRECTED TODAY  
(FROM REWORK ITEMS LIST) 

TASK/ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
                              
                              
                              
                              

 
 
 
 
 
 
 
 



PAGE 2 OF 2 

AGVIQ-CH2M HILL 
Small Business RAC 
N62470-08-D-1006 

CONTRACTOR QUALITY CONTROL REPORT  

(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  4/24/2012  
REVISION NO:  00 
REVISION DATE:  N/A 

CTO NO:   WE23 PROJECT NAME/LOCATION:   Interim Emergency LPGAC / Aqua-NY, Seamans Neck 
Road Water Plant 

REPORT NO:   037 

PROJECT NO:   420233 PROJECT QC MANAGER:   Don Conger SITE H&S SPECIALIST:   Don Conger 

SAMPLING/TESTING PERFORMED 

SAMPLING/TESTING PERFORMED SAMPLING/TESTING COMPANY SAMPLING/TESTING PERSONNEL 

   

                  

                  

                  

MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL ACCEPTED? COMMENT/REASON/ACTION 

  YES              NO     

  YES              NO     

  YES              NO     

  YES              NO     

            YES              NO          

            YES              NO          

            YES              NO          

SUBMITTALS INSPECTION / REVIEW 

SUBMITTAL NO SUBMITTAL DESCRIPTION SPEC/PLAN REFERENCE SUBMITTAL 
APPROVED? 

COMMENT/REASON/ACTION 

   YES              NO     

   YES              NO     

   YES              NO     

   YES              NO     

OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN:   N/A 

ACCUMULATION/STOCKPILE AREA INSPECTION 

INSPECTION 
PERFORMED BY: 

Don Conger SIGNATURE OF 
INSPECTOR: 

 

ACCUMULATION/ 
STOCKPILE AREA 
LOCATION 

No Stockpile 

NO OF 
CONTAINERS: 

0 NO OF TANKS: 0 NO OF ROLL-OFF BOXES: 0 NO OF DRUMS: 0 

INSPECTION RESULTS:    

TRANSPORTATION AND DISPOSAL ACTIVITIES/SUMMARY/QUANTITIES: 

None. 

GENERAL COMMENTS (rework, directives, etc.):   

None. 

LIST OF ATTACHMENTS (examples, as applicable:  preparatory phase checklist, QC meeting minutes, safety meeting minutes, crane inspections, crane operation checklist, COCs, weight 
tickets, manifests, profiles, rework item list, testing plan and log, etc.): None. 

      

On behalf of the contractor, I certify that this report is complete and correct and 
equipment and material used and work performed during this reporting period is in 
compliance with the contract drawings and specifications to the best of my 
knowledge except as noted in this report.  

 4/24/2012 

PROJECT QC MANAGER’S SIGNATURE  DATE 

On behalf of the contractor, I attest that the work for which payment is requested, 
including stored material, is in compliance with contract requirements. 

 

 4/24/2012 

PROJECT QC MANAGER’S SIGNATURE  DATE 

 



PAGE 1 OF 2 

 
Small Business RAC 
N62470-08-D-1006 

CONTRACTOR QUALITY CONTROL REPORT  

(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  4/25/2012 
REVISION NO:  00 
REVISION DATE:  N/A 

CTO NO:   WE23 PROJECT NAME/LOCATION:   Interim Emergency LPGAC / Aqua-NY, Seamans Neck 
Road Water Plant 

REPORT NO:   038 

PROJECT NO:   420233 PROJECT QC MANAGER:   Don Conger SITE H&S SPECIALIST:   Don Conger 

SAFETY MEETINGS AND INSPECTIONS 

WAS A SAFETY MEETING HELD THIS DAY?         YES             NO IF YES, ATTACH SAFETY MEETING MINUTES 

WAS CRANE USED ON THE SITE THIS DAY?      YES             NO IF YES, ATTACH DAILY CRANE REPORT OF INSPECTION AND CONTRACTOR 
CRANE OPERATION CHECKLIST 

DEFINABLE FEATURES OF WORK STATUS 

DFOW No. Definable Feature Of Work  Preparatory Initial Follow-Up 
1 Mobilization and Site Preparation    
2 Underground Piping and Utilities    
3 Concrete Work    
4 Process Equipment, Piping and Valves    
5 System Start-up and Testing    
6 Demobilization    
7 System O&M    
8 Temporary LPGAC System Removal    

PR
E

PA
R

A
T

O
R

Y
 

WAS PREPARATORY PHASE WORK PERFORMED TODAY?    YES             NO 

IF YES, FILL OUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST. 
DFOW No.(from list above). TASK/ACTIVITY PREPARATORY PHASE  

REPORT NO. 

   

   
                  
                  
                  
                  
                  

INITIAL AND FOLLOW-UP FEATURE OF WORK COMMENTS 
DFOW No.(from list above) Phase Comment/Finding/Action 

5  Initial                 
 Follow up        

Run GAC system from Well 3 to Blowoff.  DOH on site for temporary GAC system inspection. 

  Initial                 
 Follow up        

 

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

REWORK ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

REWORK ITEMS CORRECTED TODAY  
(FROM REWORK ITEMS LIST) 

TASK/ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
                              
                              
                              
                              

 
 
 
 
 
 
 
 



PAGE 2 OF 2 

AGVIQ-CH2M HILL 
Small Business RAC 
N62470-08-D-1006 

CONTRACTOR QUALITY CONTROL REPORT  

(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  4/25/2012  
REVISION NO:  00 
REVISION DATE:  N/A 

CTO NO:   WE23 PROJECT NAME/LOCATION:   Interim Emergency LPGAC / Aqua-NY, Seamans Neck 
Road Water Plant 

REPORT NO:   038 

PROJECT NO:   420233 PROJECT QC MANAGER:   Don Conger SITE H&S SPECIALIST:   Don Conger 

SAMPLING/TESTING PERFORMED 

SAMPLING/TESTING PERFORMED SAMPLING/TESTING COMPANY SAMPLING/TESTING PERSONNEL 

   

                  

                  

                  

MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL ACCEPTED? COMMENT/REASON/ACTION 

  YES              NO     

  YES              NO     

  YES              NO     

  YES              NO     

            YES              NO          

            YES              NO          

            YES              NO          

SUBMITTALS INSPECTION / REVIEW 

SUBMITTAL NO SUBMITTAL DESCRIPTION SPEC/PLAN REFERENCE SUBMITTAL 
APPROVED? 

COMMENT/REASON/ACTION 

   YES              NO     

   YES              NO     

   YES              NO     

   YES              NO     

OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN:   N/A 

ACCUMULATION/STOCKPILE AREA INSPECTION 

INSPECTION 
PERFORMED BY: 

Don Conger SIGNATURE OF 
INSPECTOR: 

 

ACCUMULATION/ 
STOCKPILE AREA 
LOCATION 

No Stockpile 

NO OF 
CONTAINERS: 

0 NO OF TANKS: 0 NO OF ROLL-OFF BOXES: 0 NO OF DRUMS: 0 

INSPECTION RESULTS:    

TRANSPORTATION AND DISPOSAL ACTIVITIES/SUMMARY/QUANTITIES: 

None. 

GENERAL COMMENTS (rework, directives, etc.):   

None. 

LIST OF ATTACHMENTS (examples, as applicable:  preparatory phase checklist, QC meeting minutes, safety meeting minutes, crane inspections, crane operation checklist, COCs, weight 
tickets, manifests, profiles, rework item list, testing plan and log, etc.): None. 

      

On behalf of the contractor, I certify that this report is complete and correct and 
equipment and material used and work performed during this reporting period is in 
compliance with the contract drawings and specifications to the best of my 
knowledge except as noted in this report.  

 4/25/2012 

PROJECT QC MANAGER’S SIGNATURE  DATE 

On behalf of the contractor, I attest that the work for which payment is requested, 
including stored material, is in compliance with contract requirements. 

 

 4/25/2012 

PROJECT QC MANAGER’S SIGNATURE  DATE 

 



PAGE 1 OF 2 

 
Small Business RAC 
N62470-08-D-1006 

CONTRACTOR QUALITY CONTROL REPORT  

(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  4/26/2012 
REVISION NO:  00 
REVISION DATE:  N/A 

CTO NO:   WE23 PROJECT NAME/LOCATION:   Interim Emergency LPGAC / Aqua-NY, Seamans Neck 
Road Water Plant 

REPORT NO:   039 

PROJECT NO:   420233 PROJECT QC MANAGER:   Don Conger SITE H&S SPECIALIST:   Don Conger 

SAFETY MEETINGS AND INSPECTIONS 

WAS A SAFETY MEETING HELD THIS DAY?         YES             NO IF YES, ATTACH SAFETY MEETING MINUTES 

WAS CRANE USED ON THE SITE THIS DAY?      YES             NO IF YES, ATTACH DAILY CRANE REPORT OF INSPECTION AND CONTRACTOR 
CRANE OPERATION CHECKLIST 

DEFINABLE FEATURES OF WORK STATUS 

DFOW No. Definable Feature Of Work  Preparatory Initial Follow-Up 
1 Mobilization and Site Preparation    
2 Underground Piping and Utilities    
3 Concrete Work    
4 Process Equipment, Piping and Valves    
5 System Start-up and Testing    
6 Demobilization    
7 System O&M    
8 Temporary LPGAC System Removal    

PR
E

PA
R

A
T

O
R

Y
 

WAS PREPARATORY PHASE WORK PERFORMED TODAY?    YES             NO 

IF YES, FILL OUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST. 
DFOW No.(from list above). TASK/ACTIVITY PREPARATORY PHASE  

REPORT NO. 

   

   
                  
                  
                  
                  
                  

INITIAL AND FOLLOW-UP FEATURE OF WORK COMMENTS 
DFOW No.(from list above) Phase Comment/Finding/Action 

5  Initial                 
 Follow up        

Run GAC system from Well 3 to Blowoff. 

  Initial                 
 Follow up        

 

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

REWORK ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

REWORK ITEMS CORRECTED TODAY  
(FROM REWORK ITEMS LIST) 

TASK/ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
                              
                              
                              
                              

 
 
 
 
 
 
 
 



PAGE 2 OF 2 

AGVIQ-CH2M HILL 
Small Business RAC 
N62470-08-D-1006 

CONTRACTOR QUALITY CONTROL REPORT  

(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  4/26/2012  
REVISION NO:  00 
REVISION DATE:  N/A 

CTO NO:   WE23 PROJECT NAME/LOCATION:   Interim Emergency LPGAC / Aqua-NY, Seamans Neck 
Road Water Plant 

REPORT NO:   039 

PROJECT NO:   420233 PROJECT QC MANAGER:   Don Conger SITE H&S SPECIALIST:   Don Conger 

SAMPLING/TESTING PERFORMED 

SAMPLING/TESTING PERFORMED SAMPLING/TESTING COMPANY SAMPLING/TESTING PERSONNEL 

   

                  

                  

                  

MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL ACCEPTED? COMMENT/REASON/ACTION 

  YES              NO     

  YES              NO     

  YES              NO     

  YES              NO     

            YES              NO          

            YES              NO          

            YES              NO          

SUBMITTALS INSPECTION / REVIEW 

SUBMITTAL NO SUBMITTAL DESCRIPTION SPEC/PLAN REFERENCE SUBMITTAL 
APPROVED? 

COMMENT/REASON/ACTION 

   YES              NO     

   YES              NO     

   YES              NO     

   YES              NO     

OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN:   N/A 

ACCUMULATION/STOCKPILE AREA INSPECTION 

INSPECTION 
PERFORMED BY: 

Don Conger SIGNATURE OF 
INSPECTOR: 

 

ACCUMULATION/ 
STOCKPILE AREA 
LOCATION 

No Stockpile 

NO OF 
CONTAINERS: 

0 NO OF TANKS: 0 NO OF ROLL-OFF BOXES: 0 NO OF DRUMS: 0 

INSPECTION RESULTS:    

TRANSPORTATION AND DISPOSAL ACTIVITIES/SUMMARY/QUANTITIES: 

None. 

GENERAL COMMENTS (rework, directives, etc.):   

None. 

LIST OF ATTACHMENTS (examples, as applicable:  preparatory phase checklist, QC meeting minutes, safety meeting minutes, crane inspections, crane operation checklist, COCs, weight 
tickets, manifests, profiles, rework item list, testing plan and log, etc.): None. 

      

On behalf of the contractor, I certify that this report is complete and correct and 
equipment and material used and work performed during this reporting period is in 
compliance with the contract drawings and specifications to the best of my 
knowledge except as noted in this report.  

 4/26/2012 

PROJECT QC MANAGER’S SIGNATURE  DATE 

On behalf of the contractor, I attest that the work for which payment is requested, 
including stored material, is in compliance with contract requirements. 

 

 4/26/2012 

PROJECT QC MANAGER’S SIGNATURE  DATE 

 



PAGE 1 OF 2 

 
Small Business RAC 
N62470-08-D-1006 

CONTRACTOR QUALITY CONTROL REPORT  

(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  4/27/2012 
REVISION NO:  00 
REVISION DATE:  N/A 

CTO NO:   WE23 PROJECT NAME/LOCATION:   Interim Emergency LPGAC / Aqua-NY, Seamans Neck 
Road Water Plant 

REPORT NO:   040 

PROJECT NO:   420233 PROJECT QC MANAGER:   Don Conger SITE H&S SPECIALIST:   Don Conger 

SAFETY MEETINGS AND INSPECTIONS 

WAS A SAFETY MEETING HELD THIS DAY?         YES             NO IF YES, ATTACH SAFETY MEETING MINUTES 

WAS CRANE USED ON THE SITE THIS DAY?      YES             NO IF YES, ATTACH DAILY CRANE REPORT OF INSPECTION AND CONTRACTOR 
CRANE OPERATION CHECKLIST 

DEFINABLE FEATURES OF WORK STATUS 

DFOW No. Definable Feature Of Work  Preparatory Initial Follow-Up 
1 Mobilization and Site Preparation    
2 Underground Piping and Utilities    
3 Concrete Work    
4 Process Equipment, Piping and Valves    
5 System Start-up and Testing    
6 Demobilization    
7 System O&M    
8 Temporary LPGAC System Removal    

PR
E

PA
R

A
T

O
R

Y
 

WAS PREPARATORY PHASE WORK PERFORMED TODAY?    YES             NO 

IF YES, FILL OUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST. 
DFOW No.(from list above). TASK/ACTIVITY PREPARATORY PHASE  

REPORT NO. 

   

   
                  
                  
                  
                  
                  

INITIAL AND FOLLOW-UP FEATURE OF WORK COMMENTS 
DFOW No.(from list above) Phase Comment/Finding/Action 

5  Initial                 
 Follow up        

Run GAC system from Well 3 to Blowoff.  DOH will be on site on Monday to perform sampling. 

  Initial                 
 Follow up        

 

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

REWORK ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

REWORK ITEMS CORRECTED TODAY  
(FROM REWORK ITEMS LIST) 

TASK/ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
                              
                              
                              
                              

 
 
 
 
 
 
 
 



PAGE 2 OF 2 

AGVIQ-CH2M HILL 
Small Business RAC 
N62470-08-D-1006 

CONTRACTOR QUALITY CONTROL REPORT  

(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  4/27/2012  
REVISION NO:  00 
REVISION DATE:  N/A 

CTO NO:   WE23 PROJECT NAME/LOCATION:   Interim Emergency LPGAC / Aqua-NY, Seamans Neck 
Road Water Plant 

REPORT NO:   040 

PROJECT NO:   420233 PROJECT QC MANAGER:   Don Conger SITE H&S SPECIALIST:   Don Conger 

SAMPLING/TESTING PERFORMED 

SAMPLING/TESTING PERFORMED SAMPLING/TESTING COMPANY SAMPLING/TESTING PERSONNEL 

   

                  

                  

                  

MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL ACCEPTED? COMMENT/REASON/ACTION 

  YES              NO     

  YES              NO     

  YES              NO     

  YES              NO     

            YES              NO          

            YES              NO          

            YES              NO          

SUBMITTALS INSPECTION / REVIEW 

SUBMITTAL NO SUBMITTAL DESCRIPTION SPEC/PLAN REFERENCE SUBMITTAL 
APPROVED? 

COMMENT/REASON/ACTION 

   YES              NO     

   YES              NO     

   YES              NO     

   YES              NO     

OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN:   N/A 

ACCUMULATION/STOCKPILE AREA INSPECTION 

INSPECTION 
PERFORMED BY: 

Don Conger SIGNATURE OF 
INSPECTOR: 

 

ACCUMULATION/ 
STOCKPILE AREA 
LOCATION 

No Stockpile 

NO OF 
CONTAINERS: 

0 NO OF TANKS: 0 NO OF ROLL-OFF BOXES: 0 NO OF DRUMS: 0 

INSPECTION RESULTS:    

TRANSPORTATION AND DISPOSAL ACTIVITIES/SUMMARY/QUANTITIES: 

None. 

GENERAL COMMENTS (rework, directives, etc.):   

None. 

LIST OF ATTACHMENTS (examples, as applicable:  preparatory phase checklist, QC meeting minutes, safety meeting minutes, crane inspections, crane operation checklist, COCs, weight 
tickets, manifests, profiles, rework item list, testing plan and log, etc.): None. 

      

On behalf of the contractor, I certify that this report is complete and correct and 
equipment and material used and work performed during this reporting period is in 
compliance with the contract drawings and specifications to the best of my 
knowledge except as noted in this report.  

 4/27/2012 

PROJECT QC MANAGER’S SIGNATURE  DATE 

On behalf of the contractor, I attest that the work for which payment is requested, 
including stored material, is in compliance with contract requirements. 

 

 4/27/2012 

PROJECT QC MANAGER’S SIGNATURE  DATE 

 



PAGE 1 OF 2 

 
Small Business RAC 
N62470-08-D-1006 

CONTRACTOR QUALITY CONTROL REPORT  

(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  4/30/2012 
REVISION NO:  00 
REVISION DATE:  N/A 

CTO NO:   WE23 PROJECT NAME/LOCATION:   Interim Emergency LPGAC / Aqua-NY, Seamans Neck 
Road Water Plant 

REPORT NO:   041 

PROJECT NO:   420233 PROJECT QC MANAGER:   Don Conger SITE H&S SPECIALIST:   Don Conger 

SAFETY MEETINGS AND INSPECTIONS 

WAS A SAFETY MEETING HELD THIS DAY?         YES             NO IF YES, ATTACH SAFETY MEETING MINUTES 

WAS CRANE USED ON THE SITE THIS DAY?      YES             NO IF YES, ATTACH DAILY CRANE REPORT OF INSPECTION AND CONTRACTOR 
CRANE OPERATION CHECKLIST 

DEFINABLE FEATURES OF WORK STATUS 

DFOW No. Definable Feature Of Work  Preparatory Initial Follow-Up 
1 Mobilization and Site Preparation    
2 Underground Piping and Utilities    
3 Concrete Work    
4 Process Equipment, Piping and Valves    
5 System Start-up and Testing    
6 Demobilization    
7 System O&M    
8 Temporary LPGAC System Removal    

PR
E

PA
R

A
T

O
R

Y
 

WAS PREPARATORY PHASE WORK PERFORMED TODAY?    YES             NO 

IF YES, FILL OUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST. 
DFOW No.(from list above). TASK/ACTIVITY PREPARATORY PHASE  

REPORT NO. 

   

   
                  
                  
                  
                  
                  

INITIAL AND FOLLOW-UP FEATURE OF WORK COMMENTS 
DFOW No.(from list above) Phase Comment/Finding/Action 

5  Initial                 
 Follow up        

Run GAC system from Well 3 to Blowoff.  DOH on site to perform sampling. 

  Initial                 
 Follow up        

 

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

REWORK ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

REWORK ITEMS CORRECTED TODAY  
(FROM REWORK ITEMS LIST) 

TASK/ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
                              
                              
                              
                              

 
 
 
 
 
 
 
 



PAGE 2 OF 2 

AGVIQ-CH2M HILL 
Small Business RAC 
N62470-08-D-1006 

CONTRACTOR QUALITY CONTROL REPORT  

(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  4/30/2012  
REVISION NO:  00 
REVISION DATE:  N/A 

CTO NO:   WE23 PROJECT NAME/LOCATION:   Interim Emergency LPGAC / Aqua-NY, Seamans Neck 
Road Water Plant 

REPORT NO:   041 

PROJECT NO:   420233 PROJECT QC MANAGER:   Don Conger SITE H&S SPECIALIST:   Don Conger 

SAMPLING/TESTING PERFORMED 

SAMPLING/TESTING PERFORMED SAMPLING/TESTING COMPANY SAMPLING/TESTING PERSONNEL 

Full DOH Laboratory Analysis Sampling Nassau County DOH Bill Provacia and Crew 

                  

                  

                  

MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL ACCEPTED? COMMENT/REASON/ACTION 

  YES              NO     

  YES              NO     

  YES              NO     

  YES              NO     

            YES              NO          

            YES              NO          

            YES              NO          

SUBMITTALS INSPECTION / REVIEW 

SUBMITTAL NO SUBMITTAL DESCRIPTION SPEC/PLAN REFERENCE SUBMITTAL 
APPROVED? 

COMMENT/REASON/ACTION 

   YES              NO     

   YES              NO     

   YES              NO     

   YES              NO     

OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN:   N/A 

ACCUMULATION/STOCKPILE AREA INSPECTION 

INSPECTION 
PERFORMED BY: 

Don Conger SIGNATURE OF 
INSPECTOR: 

 

ACCUMULATION/ 
STOCKPILE AREA 
LOCATION 

No Stockpile 

NO OF 
CONTAINERS: 

0 NO OF TANKS: 0 NO OF ROLL-OFF BOXES: 0 NO OF DRUMS: 0 

INSPECTION RESULTS:    

TRANSPORTATION AND DISPOSAL ACTIVITIES/SUMMARY/QUANTITIES: 

None. 

GENERAL COMMENTS (rework, directives, etc.):   

None. 

LIST OF ATTACHMENTS (examples, as applicable:  preparatory phase checklist, QC meeting minutes, safety meeting minutes, crane inspections, crane operation checklist, COCs, weight 
tickets, manifests, profiles, rework item list, testing plan and log, etc.): None. 

      

On behalf of the contractor, I certify that this report is complete and correct and 
equipment and material used and work performed during this reporting period is in 
compliance with the contract drawings and specifications to the best of my 
knowledge except as noted in this report.  

 4/30/2012 

PROJECT QC MANAGER’S SIGNATURE  DATE 

On behalf of the contractor, I attest that the work for which payment is requested, 
including stored material, is in compliance with contract requirements. 

 

 4/30/2012 

PROJECT QC MANAGER’S SIGNATURE  DATE 

 



PAGE 1 OF 2 

 
Small Business RAC 
N62470-08-D-1006 

CONTRACTOR QUALITY CONTROL REPORT  

(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  5/08/2012 
REVISION NO:  00 
REVISION DATE:  N/A 

CTO NO:   WE23 PROJECT NAME/LOCATION:   Interim Emergency LPGAC / Aqua-NY, Seamans Neck 
Road Water Plant 

REPORT NO:   042 

PROJECT NO:   420233 PROJECT QC MANAGER:   Don Conger SITE H&S SPECIALIST:   Don Conger 

SAFETY MEETINGS AND INSPECTIONS 

WAS A SAFETY MEETING HELD THIS DAY?         YES             NO IF YES, ATTACH SAFETY MEETING MINUTES 

WAS CRANE USED ON THE SITE THIS DAY?      YES             NO IF YES, ATTACH DAILY CRANE REPORT OF INSPECTION AND CONTRACTOR 
CRANE OPERATION CHECKLIST 

DEFINABLE FEATURES OF WORK STATUS 

DFOW No. Definable Feature Of Work  Preparatory Initial Follow-Up 
1 Mobilization and Site Preparation    
2 Underground Piping and Utilities    
3 Concrete Work    
4 Process Equipment, Piping and Valves    
5 System Start-up and Testing    
6 Demobilization    
7 System O&M    
8 Temporary LPGAC System Removal    

PR
E

PA
R

A
T

O
R

Y
 

WAS PREPARATORY PHASE WORK PERFORMED TODAY?    YES             NO 

IF YES, FILL OUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST. 
DFOW No.(from list above). TASK/ACTIVITY PREPARATORY PHASE  

REPORT NO. 

Demobilization Demobilize all equipment, clean up site, seed and water area. 006 

   
                  
                  
                  
                  
                  

INITIAL AND FOLLOW-UP FEATURE OF WORK COMMENTS 
DFOW No.(from list above) Phase Comment/Finding/Action 

6  Initial                 
 Follow up        

Demobilize all equipment, clean up site, seed and water area. 

  Initial                 
 Follow up        

 

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

REWORK ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

REWORK ITEMS CORRECTED TODAY  
(FROM REWORK ITEMS LIST) 

TASK/ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
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AGVIQ-CH2M HILL 
Small Business RAC 
N62470-08-D-1006 

CONTRACTOR QUALITY CONTROL REPORT  

(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  5/08/2012  
REVISION NO:  00 
REVISION DATE:  N/A 

CTO NO:   WE23 PROJECT NAME/LOCATION:   Interim Emergency LPGAC / Aqua-NY, Seamans Neck 
Road Water Plant 

REPORT NO:   042 

PROJECT NO:   420233 PROJECT QC MANAGER:   Don Conger SITE H&S SPECIALIST:   Don Conger 

SAMPLING/TESTING PERFORMED 

SAMPLING/TESTING PERFORMED SAMPLING/TESTING COMPANY SAMPLING/TESTING PERSONNEL 

   

                  

                  

                  

MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL ACCEPTED? COMMENT/REASON/ACTION 

  YES              NO     

  YES              NO     

  YES              NO     

  YES              NO     

            YES              NO          

            YES              NO          

            YES              NO          

SUBMITTALS INSPECTION / REVIEW 

SUBMITTAL NO SUBMITTAL DESCRIPTION SPEC/PLAN REFERENCE SUBMITTAL 
APPROVED? 

COMMENT/REASON/ACTION 

   YES              NO     

   YES              NO     

   YES              NO     

   YES              NO     

OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN:   N/A 

ACCUMULATION/STOCKPILE AREA INSPECTION 

INSPECTION 
PERFORMED BY: 

Don Conger SIGNATURE OF 
INSPECTOR: 

 

ACCUMULATION/ 
STOCKPILE AREA 
LOCATION 

No Stockpile 

NO OF 
CONTAINERS: 

0 NO OF TANKS: 0 NO OF ROLL-OFF BOXES: 0 NO OF DRUMS: 0 

INSPECTION RESULTS:    

TRANSPORTATION AND DISPOSAL ACTIVITIES/SUMMARY/QUANTITIES: 

None. 

GENERAL COMMENTS (rework, directives, etc.):   

None. 

LIST OF ATTACHMENTS (examples, as applicable:  preparatory phase checklist, QC meeting minutes, safety meeting minutes, crane inspections, crane operation checklist, COCs, weight 
tickets, manifests, profiles, rework item list, testing plan and log, etc.): None. 

      

On behalf of the contractor, I certify that this report is complete and correct and 
equipment and material used and work performed during this reporting period is in 
compliance with the contract drawings and specifications to the best of my 
knowledge except as noted in this report.  

 05/08/2012 

PROJECT QC MANAGER’S SIGNATURE  DATE 

On behalf of the contractor, I attest that the work for which payment is requested, 
including stored material, is in compliance with contract requirements. 

 

 05/08/2012 

PROJECT QC MANAGER’S SIGNATURE  DATE 
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Small Business RAC 
N62470-08-D-1006 

CONTRACTOR QUALITY CONTROL REPORT  

(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  5/14/2012 
REVISION NO:  00 
REVISION DATE:  N/A 

CTO NO:   WE23 PROJECT NAME/LOCATION:   Interim Emergency LPGAC / Aqua-NY, Seamans Neck 
Road Water Plant 

REPORT NO:   043 

PROJECT NO:   420233 PROJECT QC MANAGER:   Don Conger SITE H&S SPECIALIST:   Don Conger 

SAFETY MEETINGS AND INSPECTIONS 

WAS A SAFETY MEETING HELD THIS DAY?         YES             NO IF YES, ATTACH SAFETY MEETING MINUTES 

WAS CRANE USED ON THE SITE THIS DAY?      YES             NO IF YES, ATTACH DAILY CRANE REPORT OF INSPECTION AND CONTRACTOR 
CRANE OPERATION CHECKLIST 

DEFINABLE FEATURES OF WORK STATUS 

DFOW No. Definable Feature Of Work  Preparatory Initial Follow-Up 
1 Mobilization and Site Preparation    
2 Underground Piping and Utilities    
3 Concrete Work    
4 Process Equipment, Piping and Valves    
5 System Start-up and Testing    
6 Demobilization    
7 System O&M    
8 Temporary LPGAC System Removal    

PR
E

PA
R

A
T

O
R

Y
 

WAS PREPARATORY PHASE WORK PERFORMED TODAY?    YES             NO 

IF YES, FILL OUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST. 
DFOW No.(from list above). TASK/ACTIVITY PREPARATORY PHASE  

REPORT NO. 

System O&M Startup System, begin O&M work. 007 

   
                  
                  
                  
                  
                  

INITIAL AND FOLLOW-UP FEATURE OF WORK COMMENTS 
DFOW No.(from list above) Phase Comment/Finding/Action 

5  Initial                 
 Follow up        

Startup System 

6  Initial                 
 Follow up        

Begin to Operate and Maintain the system. 

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

REWORK ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

REWORK ITEMS CORRECTED TODAY  
(FROM REWORK ITEMS LIST) 

TASK/ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
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AGVIQ-CH2M HILL 
Small Business RAC 
N62470-08-D-1006 

CONTRACTOR QUALITY CONTROL REPORT  

(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  5/14/2012  
REVISION NO:  00 
REVISION DATE:  N/A 

CTO NO:   WE23 PROJECT NAME/LOCATION:   Interim Emergency LPGAC / Aqua-NY, Seamans Neck 
Road Water Plant 

REPORT NO:   043 

PROJECT NO:   420233 PROJECT QC MANAGER:   Don Conger SITE H&S SPECIALIST:   Don Conger 

SAMPLING/TESTING PERFORMED 

SAMPLING/TESTING PERFORMED SAMPLING/TESTING COMPANY SAMPLING/TESTING PERSONNEL 

   

                  

                  

                  

MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL ACCEPTED? COMMENT/REASON/ACTION 

  YES              NO     

  YES              NO     

  YES              NO     

  YES              NO     

            YES              NO          

            YES              NO          

            YES              NO          

SUBMITTALS INSPECTION / REVIEW 

SUBMITTAL NO SUBMITTAL DESCRIPTION SPEC/PLAN REFERENCE SUBMITTAL 
APPROVED? 

COMMENT/REASON/ACTION 

   YES              NO     

   YES              NO     

   YES              NO     

   YES              NO     

OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN:   N/A 

ACCUMULATION/STOCKPILE AREA INSPECTION 

INSPECTION 
PERFORMED BY: 

Don Conger SIGNATURE OF 
INSPECTOR: 

 

ACCUMULATION/ 
STOCKPILE AREA 
LOCATION 

No Stockpile 

NO OF 
CONTAINERS: 

0 NO OF TANKS: 0 NO OF ROLL-OFF BOXES: 0 NO OF DRUMS: 0 

INSPECTION RESULTS:    

TRANSPORTATION AND DISPOSAL ACTIVITIES/SUMMARY/QUANTITIES: 

None. 

GENERAL COMMENTS (rework, directives, etc.):   

None. 

LIST OF ATTACHMENTS (examples, as applicable:  preparatory phase checklist, QC meeting minutes, safety meeting minutes, crane inspections, crane operation checklist, COCs, weight 
tickets, manifests, profiles, rework item list, testing plan and log, etc.): Preperatory Phas Report 007. 

      

On behalf of the contractor, I certify that this report is complete and correct and 
equipment and material used and work performed during this reporting period is in 
compliance with the contract drawings and specifications to the best of my 
knowledge except as noted in this report.  

 05/14/2012 

PROJECT QC MANAGER’S SIGNATURE  DATE 

On behalf of the contractor, I attest that the work for which payment is requested, 
including stored material, is in compliance with contract requirements. 

 

 05/14/2012 

PROJECT QC MANAGER’S SIGNATURE  DATE 
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Small Business RAC 
N62470-08-D-1006 

CONTRACTOR QUALITY CONTROL REPORT  

(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  5/18/2012 
REVISION NO:  00 
REVISION DATE:  N/A 

CTO NO:   WE23 PROJECT NAME/LOCATION:   Interim Emergency LPGAC / Aqua-NY, Seamans Neck 
Road Water Plant 

REPORT NO:   044 

PROJECT NO:   420233 PROJECT QC MANAGER:   Don Conger SITE H&S SPECIALIST:   Don Conger 

SAFETY MEETINGS AND INSPECTIONS 

WAS A SAFETY MEETING HELD THIS DAY?         YES             NO IF YES, ATTACH SAFETY MEETING MINUTES 

WAS CRANE USED ON THE SITE THIS DAY?      YES             NO IF YES, ATTACH DAILY CRANE REPORT OF INSPECTION AND CONTRACTOR 
CRANE OPERATION CHECKLIST 

DEFINABLE FEATURES OF WORK STATUS 

DFOW No. Definable Feature Of Work  Preparatory Initial Follow-Up 
1 Mobilization and Site Preparation    
2     
3     
4     
5     
6     
7     
8     

PR
E

PA
R

A
T

O
R

Y
 

WAS PREPARATORY PHASE WORK PERFORMED TODAY?    YES             NO 

IF YES, FILL OUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST. 
DFOW No.(from list above). TASK/ACTIVITY PREPARATORY PHASE  

REPORT NO. 

#1 Mobilization and Site Preparation Replace fence section and post and remount gates 001 

   
                  
                  
                  
                  
                  

INITIAL AND FOLLOW-UP FEATURE OF WORK COMMENTS 
DFOW No.(from list above) Phase Comment/Finding/Action 

#1 Mobilization and Site 
Preparation 

 Initial                 
 Follow up        

Mobilization and Site Preparation    Replaced permanent fence section that was replaced with temporary sections earlier on the 
project and re mounted gates 

  Initial                 
 Follow up        

 

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

       Initial                 
 Follow up        

      

REWORK ITEMS IDENTIFIED TODAY 
(NOT CORRECTED BY CLOSE OF BUSINESS) 

REWORK ITEMS CORRECTED TODAY  
(FROM REWORK ITEMS LIST) 

TASK/ACTIVITY DATE ISSUED DESCRIPTION TASK/ACTIVITY CORRECTIVE ACTION(S) TAKEN 
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AGVIQ-CH2M HILL 
Small Business RAC 
N62470-08-D-1006 

CONTRACTOR QUALITY CONTROL REPORT  

(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

REPORT DATE:  5/18/2012  
REVISION NO:  00 
REVISION DATE:  N/A 

CTO NO:   WE23 PROJECT NAME/LOCATION:   Interim Emergency LPGAC / Aqua-NY, Seamans Neck 
Road Water Plant 

REPORT NO:   044 

PROJECT NO:   420233 PROJECT QC MANAGER:   Don Conger SITE H&S SPECIALIST:   Don Conger 

SAMPLING/TESTING PERFORMED 

SAMPLING/TESTING PERFORMED SAMPLING/TESTING COMPANY SAMPLING/TESTING PERSONNEL 

2samples each from GAC Units effluent  and 2 samples well#3 raw water influent 
Weekly testing per DOH, Total Iron, Manganese and PH 

Eco Test Lab Randy Grogan 

                  

                  

                  

MATERIALS/EQUIPMENT  INSPECTION (Materials received and inspected against specifications) 

MATERIAL/EQUIPMENT DESCRIPTION SPECIFICATION MATERIAL ACCEPTED? COMMENT/REASON/ACTION 

  YES              NO     

  YES              NO     

  YES              NO     

  YES              NO     

            YES              NO          

            YES              NO          

            YES              NO          

SUBMITTALS INSPECTION / REVIEW 

SUBMITTAL NO SUBMITTAL DESCRIPTION SPEC/PLAN REFERENCE SUBMITTAL 
APPROVED? 

COMMENT/REASON/ACTION 

   YES              NO     

   YES              NO     

   YES              NO     

   YES              NO     

OFF-SITE SURVEILLANCE ACTIVITIES, INCLUDING ACTIONS TAKEN:   N/A 

ACCUMULATION/STOCKPILE AREA INSPECTION 

INSPECTION 
PERFORMED BY: 

 SIGNATURE OF 
INSPECTOR: 

 

ACCUMULATION/ 
STOCKPILE AREA 
LOCATION 

 

NO OF 
CONTAINERS: 

0 NO OF TANKS: 0 NO OF ROLL-OFF BOXES: 0 NO OF DRUMS: 0 

INSPECTION RESULTS:    

TRANSPORTATION AND DISPOSAL ACTIVITIES/SUMMARY/QUANTITIES: 

None. 

GENERAL COMMENTS (rework, directives, etc.):   

Fence section and gates remounted to allow better security by removing temporary fence sections 

LIST OF ATTACHMENTS (examples, as applicable:  preparatory phase checklist, QC meeting minutes, safety meeting minutes, crane inspections, crane operation checklist, COCs, weight 
tickets, manifests, profiles, rework item list, testing plan and log, etc.): Preperatory Phas Report 007. 

      

On behalf of the contractor, I certify that this report is complete and correct and 
equipment and material used and work performed during this reporting period is in 
compliance with the contract drawings and specifications to the best of my 
knowledge except as noted in this report.  

 05/18/2012 

PROJECT QC MANAGER’S SIGNATURE  DATE 

On behalf of the contractor, I attest that the work for which payment is requested, 
including stored material, is in compliance with contract requirements. 

 

 05/18/2012 

PROJECT QC MANAGER’S SIGNATURE  DATE 
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